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Executive Summary 

The principal aim of the Hartfield Park Master Plan (HPMP) Stage 2 is to build on a previous HPMP (Stage 

1) of 2010 and provide a strategy to guide future development of the regional level reserve in a sustainable 

manner to maximise opportunities for active and passive recreation for the community, with a primary 

focus on the co-location of sporting amenities. 

The objectives of the study were to consider the viability, or otherwise, of co-locating the following: 

 A combined Cricket, Rugby League, Rugby Union and Scouts Facility to potentially incorporate 

Forrestfield Cricket Club [(FCC) - Summer]; Kalamunda and Districts Rugby Union Club 

[(KDRUC) – Winter]; Kalamunda Bulldogs Rugby League Club [(KBRLC) – Winter] and 1st 

Forrestfield Scouts Group [(FSG) - All year].  

 Forrestfield United Football Club (FUFC): to increase capacity of club infrastructure and 

incorporate gender diverse changing facilities. 

 A combined Bowls, Tennis and Men’s Shed Facility to potentially incorporate Forrestfield & 

Districts Bowling Club [(FDBC) - All year]; Forrestfield Tennis Club [(FTC) - All year]; Foothills 

Men’s Shed [(FMS) - All year]; Forrestfield Weight Watchers Group [(FWWG) - All year] and 

Forrestfield Darts Group [(FDG) - All year]. 

 A combined AFL and Little Athletics Facility to potentially incorporate Forrestfield Football Club 

[(FFC) – Winter]; and Forrestfield Little Athletics Club [(FLAC) – Summer]. 

Hartfield Park has many single purpose ageing pieces of infrastructure located within its boundary. Many 

of these facilities are not fully serviced, and there is demand to not only improve their capability but also 

respond to contemporary design and sporting users’ expectations. A failure to respond to those needs will 

likely suppress participation rates and would be contrary to the aspirations set out in the City’s Strategic 

Community Plan – Objectives 1.2, 2.2 and 3.2. The demographic assessment of the current community 

profile and projected population growth indicated an ever-increasing demand for quality provision which 

is likely to be required to service the immediate 5km catchment of the site. 

Consultation outputs and an assessment of the capability of each facility within Hartfield Park highlighted 

a series of requirements from each sporting group. It became evident that the aspiration to co-locate the 

Forrestfield Men’s Shed with tennis and bowls would not be feasible. This led to an approach to 

Kalamunda District Hockey Club (KDHC) and Forrestfield Flyers Tee Ball Club (FFTBC) to ascertain 

whether a potential alignment of the FMS with the current facility could be possible. KDHC and FFTBC 

were supportive of this approach.  

In addition, it became clear, the combination of rugby union and rugby league clubs within one building 

was unlikely to achieve a positive co-location solution due to competing seasons, resulting in the building 

and field infrastructure being required at similar times. As a result, the potential for the following 

developments to be undertaken together with the anticipated management arrangement were considered 

to be viable solutions: 

 Co-location Site 1: Shared Cricket and Rugby Union Facility: Joint Tenant Lease agreement 

between the City and co-tenants KDRUC (Winter Tenant) and FCC (Summer Tenant) on a five 

plus five-year term as per the City’s current Community Group Lease policy. 

 Co-location Site 1: Shared Rugby League Facility: Seasonal Lease agreement between the City 

and KBRLC (Winter user) on a five plus five-year term as per the City’s current Community Group 

Lease policy. Noting a suitable summer user may be identified by the City in the future. Access 

for FCC, Lesmurdie Mazenod Cricket Club (LMCC) and Lesmurdie Mazenod Junior Cricket Club 

(LMJCC) is to be facilitated through an MOU between the City and each user. 

 Co-location Site 2: Shared Bowls and Tennis Facility: Joint Tenant Lease agreement between 

the City and co-tenants FDBC and FTC (both year round tenants) on a five plus five-year term 

as per the City’s current Community Group Lease policy. Users are to have priority and sole 

access to their designated club areas, however shared areas (changerooms, toilets, storage and 

first aid room) will need to be negotiated. 
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 Co-location Site 2: FMS: Lease agreement between the City and FMS (Year-round tenant) on a 

five plus five-year term as per the City’s current Community Group Lease policy. Access to the 

hockey / teeball facility is to be facilitated through an MOU between KDHC and FMS. 

 Co-location Site 3: Shared AFL and Little Athletics Facility: Joint Tenant Lease agreement 

between the City and co-tenants FFC (Winter Tenant) and FLAC (Summer Tenant) on a five plus 

five-year term as per the City’s current Community Group Lease policy. 

The existing lease arrangements between the FUFC and City are to continue with improvements identified 

for the change room, toilet and storage infrastructure. FUFC also expressed a desire for increased social 

space, however given the constraints of the building were not deemed feasible without a detailed review 

of the Hartfield Park Recreation Centre (HPRC) operations. The specification for each of these 

improvements is provided at Section 7.2 from page 75 to 79.  

The 1st Forrestfield Scouts Group has recently ceased operating from the facility at Hartfield Park, which 

is leased by Scouts WA. The facility is nearing the end of its useful life due to its age and condition and 

as a result of the lack of usage, should be decommissioned. This will allow for the protection of the natural 

bush assets in the site. Scouts WA who require meeting space, can utilise any of the City’s community 

facilities. The recommended implementation and cost estimations of the developments proposed for 

Hartfield Park is contained on page 83 and identifies the following: 

 Stage 2A - Short Term Priority Projects: 

 New AFL / Little Athletics Clubroom – Two unisex changerooms, umpires room, first aid room, 

storage and universally accessible toilet at Reid Oval 

 New little athletics Infrastructure at Reid Oval 

 Extension to Rugby League Clubroom – Two unisex changerooms, umpires room, first aid room, 

storage and universally accessible toilet 

 Refurbishment of existing Rugby League Clubroom 

 Extension to existing Bowls Clubrooms to co-locate bowls and tennis including realignment of 

existing car parking. 

 Two new tennis courts with lighting, pathways, gate and shade structures 

Stage 2B - Medium/Long Term Projects: 

 Upgrade of sports floodlighting at Morrison Oval. 

 Upgrade existing home and away changerooms, new universally accessible toilet and  storage 

at FUFC 

 Conversion of grass bowling green to synthetic. 

 New Foothills Men’s Shed at Hartfield Park 

 Extension of Morrison Oval playing field.  

 Renewal of tennis court lighting and installation of a hit up wall 

 New Co-located Rugby Union and Cricket Facility.  

 Car parking upgrades and realignment across the site 

 New and realigned cricket nets. 

 New Co-located AFL / Little Athletics Clubroom – Social areas, kitchen, storage, toilets and two 

unisex changerooms. 

 Additional tree planting across the site.  

The implementation plan is likely to be over a 15 to 20 year timeframe and will largely be dependent on 

the amount, timing and conditions of securing additional external funding sources.  

The short term priority projects listed above have an estimated  total cost of $3,862,359. This reflects the 

most pressing needs identified during the assessment process and is also reflective of the availability and 

conditions of the current grant funding commitment of $2 million from the Federal Government and the 
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relative priorities in securing additional alternative sources of funding. The City will also seek addition 

funding for Stage 2A through the State Governments Community Sporting and Recreation Facilities Fund 

program.  

The  medium to longer term Stage 2B priority development options have a total cost estimate  of 

$10,900,712. This provides for a total combined cost of Stage 2A and Stage 2B of $14,763,071 (exclusive 

GST). These figures are based on present day construction costs, square metre rate and inclusive of 

project management fees, the City’s Percent for Public Art Policy and contingencies. 
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1. Introduction 

The City of Kalamunda (City) have engaged Dave Lanfear Consulting to explore and develop Stage 2 of 

the Hartfield Park Master Plan (HPMP) which was originally produced in August 2010. The original HPMP 

Stage 1 is referenced in detail under the document review at Appendix A.  

The principal aim of the HPMP Stage 2 is to provide a strategy to guide future development of the reserve 

in a sustainable manner to maximise opportunities for active and passive recreation for the community 

with a primary focus on the co-location of sporting amenities that are currently in single use facilities. This 

section provides the context and vision for the HPMP Stage 2 iteration. 

1.1 The Hartfield Park Study Area 

Hartfield Park is a Regional Level Reserve located on Hale and Hartfield Roads in Forrestfield and is 

approximately 160ha is size. The site is also a known aboriginal heritage site of significance, as it was 

formerly known as Maamba Reserve, which was utilised as an Aboriginal camping site at the turn of the 

last century.  

This is the City’s largest sporting Reserve hosting numerous sports such as: AFL, Bowls, Cricket, Football 

(soccer), Hockey, Golf, Little Athletics, Tennis, Teeball, Rugby League and Rugby Union and a Car Club. 

The Reserve includes multiple playing fields, bowling greens, tennis courts with associated sporting 

clubrooms, the Hartfield Park Recreation Centre (HPRC), Federation Gardens and Hartfield Park Golf 

Club. The extent of the Hartfield Park sporting infrastructure, which is the subject of this study, is more 

particularly shown in the red boundary at Figure 1 below.  

 

Figure 1: Aerial view of Hartfield Park  

The sporting user groups and the facilities they use are identified for the purposes of providing a context 

for the study. The specific site areas, which refer to discrete components of the study and users, will be 

further referenced below. The study also consulted with clubs from outside of the study area being 

Kalamunda Districts Hockey Club (KDHC) and Forrestfield Flyers Tee ball Club (FFTBC) with regard to 

Forrestfield United 
Football Club 
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Forrestfield Tennis 
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Kalamunda Districts 
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the Foothills Men’s Shed development. The study does not include HPRC, although the adjoining 

changing facilities which support Forrestfield United Football Club (FUFC) are included. As the HPMP 

Stage 2, focuses on the co-location of user groups within the designated study area, further planning of 

the site may still be required to be undertaken by the City in the future for areas not included in this study 

area.  

In respect of the broader regional context, the site is located to the east of the Tonkin Highway at the 

junction with Hale Road. It is bordered to the North East by Hartfield Road and to the south of the study 

area is Hartfield Park Golf and Country Club. Access to Roe Highway off Tonkin Highway is approximately 

1km to the north west of the site. Access to the site is obtained off Hale Road and Hartfield Road. 

1.2 Recent Hartfield Park Club - Facility Development Requests 

In 2018, the City received several significant financial requests from clubs at Hartfield Park through its 

Capital Grants Program. These requests were to address facility functionality issues, particularly in 

relation to unisex changeroom infrastructure, however, were not cognisant of the HPMP Stage 1, which 

identified the need for co-located sporting facilities. In addition, the proposals received from the clubs, 

were not supported by any evidence-based planning.  

In early 2019, meetings were held with individual user groups to ascertain their appetite to co-locate with 

other sporting clubs at the site, to which all users were open to the idea.  

In response to these requests, users initial support and the HPMP Stage 1 the City commissioned the 

HPMP Stage 2 study to ensure a coordinated planning approach to the complex Hartfield Park site.  

1.3 The Hartfield Master Plan Stage 2 Vision 

The previous HPMP Stage 1 highlighted issues associated with a number of single use buildings across 

the site which were not functional, did not meet contemporary design standards and were deemed not to 

be fit for purpose. HPMP Stage 1 indicated that as existing facilities come to the end of their useful life, 

they should be investigated to ascertain whether there is potential to co-locate users into multi-functional 

buildings. Since the original plan, this aspect has become more critical as the growth in women’s 

participation, in traditionally male dominated sports, has led to the need to consider the development of 

unisex changing facilities.  

HPMP Stage 2 was specifically focused on addressing this aspect and to provide surety for the long-term 

viability and sustainability of the facilities. This would require a strong engagement process with existing 

and potential future user groups and consideration of an operational management plan to support potential 

co-located infrastructure. 

The overall vision therefore was to as a minimum: 

Rationalise existing built infrastructure to provide greater efficiencies and level of co-

located shared services which secures the ongoing viability of clubs / organisations 

and reduces the asset management obligations of the City, while increasing the level 

and quality of programs, competitions and services provided, therefore, enabling more 

community members to participate in sport and recreation activities. 

1.4 Objectives 

The objectives of the study were to consider the viability, or otherwise, of co-locating the following: 

Co-location Site 1:  

 A combined Cricket, Rugby League, Rugby Union and Scouts Facility to potentially incorporate 

Forrestfield Cricket Club [(FCC) - Summer]; Kalamunda and Districts Rugby Union Club 

[(KDRUC) – Winter]; Kalamunda Bulldogs Rugby League Club [(KBRLC) – Winter] and 1st 

Forrestfield Scouts Group [(FSG) - All year].  
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 Forrestfield United Football Club (FUFC): to increase capacity of club infrastructure and 

incorporate gender diverse changing facilities are to be investigated. 

 

 

Figure 2: Potential site for a combined Cricket, Rugby League, Rugby Union and Scouts Facility 

Co-location Site 2:  

 A combined Bowls, Tennis and Men’s Shed Facility to potentially incorporate Forrestfield & 

Districts Bowling Club [(FDBC) - All year]; Forrestfield Tennis Club [(FTC) - All year]; Foothills 

Men’s Shed [(FMS) - All year]; Forrestfield Weight Watchers Group [(FWWG) - All year] and 

Forrestfield Darts Group [(FDG) - All year]. 

 

Figure 3: Potential combined Bowls, Tennis and Men’s Shed Facility 

Co-location Site 3:  

 A combined AFL and Little Athletics Facility to potentially incorporate Forrestfield Football Club 

[(FFC) – Winter] and Forrestfield Little Athletics Club [(FLAC) – Summer]. 

Proposed Site Area FUFC 

FCC 

KBRLC 

KDRUC 
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Figure 4: Potential combined AFL and Little Athletics Facility 

1.5 The Project Approach 

The following was undertaken to ensure any rationale for development could be substantiated and all of 

the above clubs and associated user groups requirements were suitably considered throughout the 

assessment process: 

 A review of background documentation including the HPMP Stage 1, trends, demographic 

influences and industry benchmarks.  

 A further review of the current sites and constraints and how they potentially impact on the desire 

to develop co-located infrastructure. This includes environmental considerations: water, power, 

declared rare flora, bush forever and the requirements of the Aboriginal Heritage Act 1972.  

 To support the assessment process a separate traffic and parking study was undertaken by 

Cardno Pty Ltd and a Stormwater Management Assessment undertaken by Peritas Pty Ltd. 

 A thorough consultation process with key stakeholders in the initial stages to ensure the 

subsequent concept plans and site master plan reflected their views.  

 Identification of best practice designs for joint use sporting facilities to inform an operational 

management plan and governance models for any proposed new co-located facilities. 

 To identify the needs and demands of each user group. 

 To develop an accommodation schedule to inform the functional brief for each site and master 

plan for each site area. 

 Clarify the cost of each facility through a qualified Quantity Surveyor. 

 Provide an Implementation Plan including staged development options.  

Taking into account this requirement, the diagram below highlights the methodology in a staged approach 

to ensure the effective and efficient development of the HPMP Stage 2 (Facility Co-location Strategy). 

This report follows the below approach in the subsequent sections, starting with the current situation and 

review of existing documentation followed by a demographic analysis and audit of current infrastructure. 
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Figure 5: HPMP Stage 2 - Project Methodology 
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Club Collocation 
Strategy Report
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2. Background Documentation Review 

A review of all documentation which impacts on the development of the HPMP Stage 2 is provided below. 

The detailed review of all relevant documentation is provided at Appendix A. 

2.1 Kalamunda Advancing City of Kalamunda Strategic 
Community Plan 

The Strategic Community Plan is the key planning document associated with the City’s integrated planning 

and reporting framework. It sets out the values and 10-year priorities for the City identified through an 

extensive community consultation process. The vision states:  

“Connected Communities, Valuing Nature and Creating our Future Together” 

The key relevant strategies to the development of Hartfield Park include: 

 Priority 1: Kalamunda Cares and Interacts - Looking after our people and providing our people 

with social and cultural enjoyment.  

o Objective 1.2: To provide safe and healthy environments for community to enjoy. 

 Strategy 1.2.2: Advocate and promote healthy lifestyle choices by encouraging the 

community to become more physically active.  

 Strategy 1.2.3: Provide high quality and accessible recreation and social spaces and 

facilities. 

 Priority 2: Kalamunda Clean and Green - Delivering environmental sustainability and 

maintaining the integrity of the natural environment.  

o Objective 2.2: To achieve environmental sustainability through effective natural resource 

management effective natural resource management. 

 Strategy 2.2.2: Use technology to produce innovative solutions to reduce power and 

water usage. 

 Priority 3: Kalamunda Develops - Supporting our local economy and using our land and assets 

sustainably, diversely and effectively.  

o Objective 3.2: To connect community to quality amenities. 

 Strategy 3.2.1: Optimal management of all assets. 

2.2 City of Kalamunda Strategies and Informing Documents 

Other key documents produced by the City of Kalamunda are referenced in Table 1. It is important to note 

that many of these documents provide a direction in respect of the investment in and development of 

sporting facilities and establish key development principles in seeking to manage limited investment 

efficiently: 

Table 1: Key City of Kalamunda supporting documents relevant to the development of Hartfield 
Park 

Document Takeaways 

Kalamunda 

Accountable: Long 

Term Financial Plan To 

2023: A Plan to shape 

a financially 

sustainable future 

The long-term financial plan expands on the Strategic Community Plan 

priorities by identifying future committed investment to deliver the plan. 

Models used are based on negative growth and conservative growth to 

ensure the City’s finances are used effectively and efficiently. In all 

circumstances the following elements of the financial charter are relevant: 
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Document Takeaways 

 Capital Expenditure on Asset Renewal is given priority over new 

capital, so that existing infrastructure can be maintained at 

expected service levels. 

 The City will pursue cost recovery for those services where there 

is a discernible private benefit gained from accessing that service. 

 All community facilities will be subject to an assessment against the 

City’s multi-criteria analysis for facilities optimisation. 

 All facilities that do not meet the required assessment targets will 

be subject to rationalisation following community consultation. 

It does not specifically reference a financial commitment to the sporting 

clubs and organisations at Hartfield Park. 

Kalamunda Builds: 

Asset Management 

Strategy to 2023 

The objective of this Asset Management Strategy is to develop a structured 

set of key actions to enable the City to improve its asset management 

practices in line with the City’s Strategic Community Plan to 2023 and Asset 

Management Policy.  

Hartfield Park Master 

Plan Stage 1 2010 

The HPMP Stage 1, completed in 2010 included a number of components 

which were identified for development which have been undertaken 

following further planning and grant assistance supplied through external 

funding sources (in addition to those provided by the City). These and other 

elements that have been completed include: 

 The relocation of KDHC to a new facility (2019) on the former 

equine area (Darling Range Pony Club) within Hartfield Park. This 

now provides for both KDHC (Three grass pitches plus a training 

area) and the FFTBC (up to 5 diamonds). 

 As a result of the relocation of KDHC, KBRLC has now moved into 

the old hockey club site. KBRLC had to be relocated from Pioneer 

Park due to land contamination and subsidence issues, as 

identified through the Pioneer Park Master Plan. Pioneer Park has 

now been decommissioned.  

 Upgrades to the FUFC Facility including improvements to the 

changeroom facilities and a new grandstand for spectators.  

 The development of expanded playing field space on Morrison 

Oval.  

 Upgrades to power and new sports floodlighting for FFC, FUFC and 

KDRUC.  

 Improvements to the FDBC including car parking upgrades, new 

synthetic bowling green (mid 2018) and upgraded toilets to improve 

accessibility (2019). 

 Development of a new skate park in the northern corner of the site 

to replace the old skatepark and installation of public toilets. 

 The resurfacing of the six tennis courts at FTC. 

The Report identified that the site consists of single use sporting facilities, 

and that at the time of the need to replace these facilities that any 

replacement considers potential co-location opportunities: 

 Potential future co-located cricket / rugby clubrooms 

 Potential future co-located lawn bowls / tennis clubrooms (and 

additional courts / greens).  

As a result of the implementation of the HPMP Stage 1 project and the 

consultation process with the South West Aboriginal Land Sea Council and 

Whadjuk Working Group an Aboriginal Cultural Heritage Management Plan 

(ACHMP) was developed for Hartfield Park. Initiatives undertaken as a result 

of the ACHMP included:  
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Document Takeaways 

 Test pitting of the proposed work area or monitoring of ground 

works with a suitability qualified archaeologist and Noongar 

heritage consultants; 

 Sporting clinics for Noongar sporting groups at Hartfield Park; 

 A sculptural ‘Shrine’ or memorial erected in a prominent place;  

 Culturally authorised artworks by local Noongar artists, elucidating 

the poignant historical and traditional connections to place and 

space;  

 A ‘Kaleep’ or fireplace is to be placed near the Hockey clubhouse 

for use by Whadjuk Noongar cultural groups.  

 Noongar Cultural Awareness Training for the City of Kalamunda 

and Hartfield Park sporting groups. 

 The City of Kalamunda to develop a Reconciliation Action Plan; 

 The City of Kalamunda to enter into and sign the Whadjuk Noongar 

Standard Heritage Agreement, if still applicable. 

 The City of Kalamunda to develop communications materials that 

document the aboriginal pre-history of Maamba and the broader 

area.  

The HPMP Stage 1 project concept is provided in Appendix A. 

Disability Access Audit: 

FUFC (January 2020) 

The audit on the FUFC facilities identified a series of key recommended 

actions to meet disability access requirements are outlined in Appendix A. 

Future of Hartfield Park 

Recreation Centre 

Study 2012 

While the HPRC is not being considered as part of the co-location analysis, 

the level of provision contained within the facility and potential for duplication 

needs to be considered. The requirement to attract higher usage and 

participation rates were identified and in particular the role HPRC plays in 

the functionality of the Hartfield Park Reserve as a whole. Investment in the 

gym and foyer entry was considered but the preferred option was a fully 

upgraded and repaired facility. The long-term option for future expansion 

included a potential aquatic facility which may be constrained as a result of 

areas of Declared Rare Flora.  

Aboriginal Heritage 

Survey Report: 

Proposed New Skate 

Park and Soccer 

Pitches Hartfield Park, 

Forrestfield 

January 2015 

The report was undertaken into the proposed clearance of 1.8 Ha of remnant 

bushland and ground disturbance necessary to construct a skate park and 

increase football pitches at Morrison Oval. 

It states the entire Hartfield Park Reserve is a Registered Aboriginal Site (ID 

3773 Welshpool Reserve) under Section 5 and 39 of the WA Aboriginal 

Heritage Act 1972. Consultation with elders did not identify any areas of 

special importance and significance as defined under Section 5 and 39 of 

the Aboriginal Heritage Act 1972.  

Hartfield Park 

Environmentally 

Sensitive Areas 

Hartfield Park 

Cockatoo and Quenda 

Sites 

Declared Rare Fauna 

Sites 

(Source: City of 

Kalamunda) 

The documents identified the sites of rare fauna and flora within Hartfield 

Park (as per the site maps provided in Appendix A). It is to be noted that 

these are principally located around Reid Oval and located adjacent to the 

1st Forrestfield Scouts Building: 

Environmentally Sensitive Areas (ESA’s) are declared by the Minister for 

Environment under the Environmental Protection Act 1986 section 51B. 

Clearing exemptions do not apply to Environmentally Sensitive Area’s under 

this Act nor in the associated Clearing of Native Vegetation Regulations 

2004. ESA’s have been applied to protect environmental values at state or 

national levels. 
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2.3 State/Federal Government and State Sporting Association 
Documents 

Table 2 highlights the key outcomes from State / Federal Government strategies and research, State 

Sporting Association facility strategies and Peak Body guidelines: 

Table 2: Relevant State / Federal Government and State Sporting Association / Peak Body 
documents 

Document Takeaways 

State / Federal Government 

Strategic Directions 

for the Western 

Australian Sport and 

Recreation Industry 

2016-2020 

(Department of Sport 

and Recreation) 

The document provides vision and direction for Western Australia’s Sport and 

Recreation Industry. Critical to the development at Hartfield Park is the need 

to provide public open space which meets the needs of communities into the 

future. To achieve this, we must be efficient with resources, focus on the 

function of sites, provide equitable access to facilities and secure strategically 

important regional scale spaces. 

The sport and recreation industry must optimise the value derived from public 

and private funding in tight fiscal circumstances. This includes the potential; 

co-location and sharing of similar infrastructure to reduce ongoing operational 

and asset management costs. 

Strategic Priorities for 

Western Australian 

Sport (SportWest 

2020) 

SportWest is the independent peak industry body for sport in Western 

Australia which exists to promote, strengthen and advocate for the sports 

community of Western Australia. The document is for the period 2020 to 2024 

and advocates building capability by developing people and organisations 

who support the industry through more effective governance structures and 

more effective support for volunteers. 

Classification 

framework for public 

open space 

(Department of Sport 

and Recreation) 2012 

The guideline references District Open Space (DOS) which: 

 Is usually designed to provide for organised formal sport and 

inclusion of substantial recreation and nature space.  

 Provides between 5ha to 15ha in size and within 2 km or a 5-minute 

drive.  

In referencing larger areas of Regional Open Space (ROS), they are expected 

to serve one or more geographical or social regions and attract visitors from 

outside any one local government (LG) area. Size will be variable and 

dependent on function.  

When sport space is identified as a necessary regional function, land 

allocations for playing fields and sports facilities are expected to be upwards 

of 20 hectares in area. Hartfield Park performs both a district and regional level 

function with many of the sports occupying the site serving a catchment at or 

beyond a 5km catchment. 

Intergenerational 

Review of Australian 

Sport 2017 - Boston 

Consulting on behalf 

of Australian Sports 

Commission (ASC) 

The document references some key challenges relevant to Hartfield Park that 

need to be met, in particular: 

 Create thriving sports organisations that contribute to stronger, more 

inclusive communities. 

 Expand non-government sources of revenue, improving the sector’s 

use of data and technology, and improving our sports infrastructure, 

especially at the community level. 

State Sporting Association / Peak Body 

Bowls WA Strategic 

Facilities Plan (2012) 

The objective of the Plan is to ensure that the provision of bowls facilities is 

carried out in a manner that is sustainable and in the best interest of the sport. 

Needs are to be assessed on a number of factors including the sustainability 
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Document Takeaways 

of the club, current facilities and the growth potential of the club. Local 

Government Authorities and clubs are to use the Strategic Facilities Plan as 

the basis for planning and development of bowling clubs and facilities. This 

should be carried out in consultation with the Department of Sport and 

Recreation, Bowls WA and other relevant stakeholders. 

Our Bike Path 2014-

2020: A strategic 

framework for cycling 

in Western Australia 

(2014) 

The Plan maps a vision and framework that will be used to guide the future 

development and growth of cycling in Western Australia. One of the key aims 

is to achieve a transport mode share of 5% by 2020. Connectivity to the 

Hartfield Park recreational and sporting precinct is an important component of 

this objective, particularly in reducing the heavy reliance on increased car 

parking areas. 

Western Australian 

Cricket Infrastructure 

Strategy 2019-2028 

(WACA) 

The State infrastructure strategy for cricket highlights a number of facility 

deficiencies. Of critical concern, is the lack of gender diverse changing 

infrastructure, inadequate practice facilities and compliant floodlighting. These 

are high priorities for future investment. Appendix A provides a summary of 

the WACAs facility audit on the FCC’s facilities from 2018. 

Community Cricket 

Facility Guidelines 

(Cricket Australia 

2015) 

The guideline establishes a set of basic principles and design standards for 

the development of cricket infrastructure. These guidelines are to be used for 

benchmarking purposes to ensure an adequate level of infrastructure is 

provided for the needs of the sport across all potential user groups. In 

particular, the relationship between provision and accessibility is critical (i.e. 

facility orientation, need for viewing areas, size of changing facilities, 

accessibility compliance, storage and function / kitchen / kiosk requirements). 

All of these aspects have been raised as key issues with current infrastructure. 

Western Australian 

Football Commission 

Strategic Facilities 

Plan (2020-2030) 

The State infrastructure plan for Football identifies the City of Kalamunda 

within the Metropolitan Perth Region (Swan Districts Catchment). 

Infrastructure priorities were identified as: 

 Provide minimum standard floodlighting for training at all club level 

venues. 

 Provide inclusive change rooms and amenities where all female 

football is played. 

 Increase the size of player change rooms and amenities to meet 

preferred guidelines. 

All are relevant to infrastructure at Hartfield Park. 

AFL Preferred 

Facility Guidelines 

(AFL 2019) 

The guideline establishes spatial requirements and basic principles for the 

development of football infrastructure. As with cricket these guidelines are to 

be used for benchmarking purposes to ensure an adequate level of 

infrastructure is provided for the needs of the sport across all potential user 

groups. The guidelines provide the optimum space requirements which may 

not always be appropriate for a community club sharing resources with other 

sporting groups.  

Tennis West 

Strategic Facilities 

Plan (2018) 

The State infrastructure plan for Tennis identifies the City of Kalamunda within 

the Central Zone where member to court ratio is 14:1 and member to lit court 

ratio is 38:1 (the optimum member to court level is 20:1 for unlit courts and 

30:1 for floodlit courts). This indicates a high level of over provision of courts 

within the region but under-provision of floodlit courts.  

 

The City of Kalamunda benefits from four club-based tennis facilities providing 

31 acrylic courts, four synthetic grass and seven synthetic clay of which 23 

are floodlit. The level of current provision is, therefore, considered to be high 

within the City and well above neighbouring local governments per head of 

population. Therefore, the level of provision at Hartfield Park will need to be 
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Document Takeaways 

considerate of this information and other demographic trends, to ensure the 

sustainable development of tennis infrastructure into the future. 

Football Facility 

Guidelines - Football 

West (2020) 

The guidelines highlight the project management outputs required in 

delivering quality outcomes for the club / sport. Reference is made to Football 

West’s State Facility Plan, but this has yet to be developed with an 

announcement in November 2020 that Football West will be conducting a 

State-wide Facility Audit and Facility Plan. 

Preferred Facility 

Guidelines for 

Grassroots Rugby 

League (2014). 

The guideline which pre-dates recent initiatives related to gender diverse 

changing infrastructure incorporates: 

 A facility hierarchy including state, regional and local facilities. 

 Facility components to support participation and competitions. 

 Guidelines for each level of the facility hierarchy including essential 

and non-essential items 

 Area schedules for each level of facility provision 

Rugby Australia 

National Facility 

Guideline (Rugby 

Union - Undated) 

The guideline was developed to provide direction for the development of new 

facilities and/or those being considered for major refurbishment. It is not 

intended to be used as a basis for assessing the suitability of existing facilities 

but to inform future facility development. It references both local and regional 

level club provision and preferred spatial components for the internal layout of 

clubhouses and external pitch requirements. 

Women’s World Cup 

(WWC) 2023 Facility 

Guidelines 

The guidelines have been developed to outline the facility requirements for 

venues in hosting games and training for the  WWC 2023 event. The 

guidelines detail  what standards and compliance will be required in order for 

FIFA to allow games and training. This is relevant due to the City’s, bid in 

partnership with FUFC to Fédération Internationale de Football Association 

(FIFA) to be a training venue site.  The key compliance requirements include: 

 Floodlighting to a minimum of 500 Lux. 

 Privacy requirements (i.e. fencing / screening).Change room 

upgrades to be unisex compliant. 

 Dedicated spaces for media. 

 Dedicated space for parking.  

 Potential access to gymnasium.  

 Exclusive use during training and limited use of fields leading up to 

event (up to 28 days prior to event). 

 Within close proximity to team hotel (20 minute drive). 

 Clean site. 

 Meet pitch dimensions, playing surface quality standards. 

Although these are the key compliance requirement it is understood that FIFA 

will review the suitability of all requirements on a case by case basis. 

2.4 Summary Conclusions 

The outputs from the review of current documentation indicates the following: 

 The extension, modernisation or complete redevelopment of sporting infrastructure at Hartfield 

Park should be seen in the context of a much broader outcome for the community than purely 

the benefit of single clubs. For investment to be considered viable it is essential that clubs / 

organisations are co-located. This is re-enforced within the City's Strategic Community Plan, 

State Sporting Association plans and State Government strategic directions. 

 Critical to any investment is the provision of contemporary infrastructure i.e. addressing non-

compliance with Australian Standards,  accessibility standards, building codes and the 

introduction of gender diverse infrastructure. Wherever possible new changing infrastructure 
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should meet industry guidelines and / or be reflective of the advice contained with emerging 

facility plans.  

 In addition to the above, the need to ensure extended, modernised or complete redeveloped 

infrastructure enhances the financial viability and environmental sustainability of the site. 

Outcomes should seek to reduce ongoing operational costs (through shared services and 

reduction in energy and water use) and reduce the ongoing subsidy required to sustain the 

infrastructure on site and increase utilisation of assets through shared use. 

 Wherever possible the impact on recognised areas of environmental significance should be 

avoided, or where unavoidable, should be minimised. Care will need to be taken to ensure the 

current environmental constraints are part of the planning process and no additional work is 

undertaken without referencing previous approvals. (This is particularly relevant in relation to 

approved clearances under the Environmental Protection Act 1986; Clearing of Native 

Vegetation Regulations 2004 and the Aboriginal Heritage approvals.)  

 The key principles of the City’s Long Term Financial Plan will need to be adhered to, particularly 

with regard to controlling investment. This includes: 

o Capital Expenditure on Asset Renewal is given priority over new capital. 

o The intention to assess investment against the City’s multi-criteria analysis for facilities 

optimisation. 

o All facilities that do not meet the required assessment targets will be subject to 

rationalisation following community consultation. 

 Any future investment should not undermine viability, nor duplicate, existing or potential future 

provision at HPRC. 

 In accordance with the strategic direction for the industry, there is a need to optimise the value 

derived from public and private funding in tight fiscal circumstances. This is particularly important 

in ensuring all allocated grant funding opportunities are exhausted. 

 Hartfield Park plays a pivotal role in providing both district level and regional level infrastructure 

for both the City of Kalamunda and neighbouring local government areas. Expenditure needs to 

strike a balance between these two hierarchical functions the sporting precinct provides for. 

 The current state sporting facility plans focus on a number of key elements: 

o Financial viability of clubs / sporting organisations. 

o The need to ensure facility infrastructure is contemporary. 

o The importance of providing a minimum level of infrastructure which meets the needs 

of each sport. 

o The importance of meeting current and future need. This needs to be determined on a 

case-by-case basis.
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3. Demographic Influences 

This section references the core demographic considerations which influence the development of sporting 

infrastructure.  

3.1 Current Population and Future Growth Projections 

To determine current and future need, a catchment analysis was undertaken with regard to a 2km and 

5km catchment around the Hartfield Park site. A 2km catchment generally represents a 5-minute drive 

time, while a 5km catchment broadly a 10-minute drive time to the facilities.  

It is recognised that for rugby union and rugby league, due to the limited number of similar facilities across 

Metropolitan Perth, the catchment may be broader, it does nevertheless provide a suitable benchmark 

against which usage / participation may be assessed. The drive time catchments are shown at Figure 6 

below, with the inner 2km catchment covering Forrestfield and Wattle Grove, while the extended 5km 

catchment extends into High Wycombe, Maida Vale, a portion of the City’s hills communities. This includes 

one the City of Kalamunda’s key residential development areas being High Wycombe South. It also 

extends into the City of Canning and City of Gosnells, however major barriers exist for these communities 

being Tonkin Highway, Welshpool Road and Roe Highway.  

 

Figure 6: 2km and 5km Facility Catchments 

The current population is based on the 2016 census data and Forecastid™ population growth projections. 

The 2016 output is the most reliable data, being the last available recognised census output from which 

future growth can be projected.  

The overall population growth within the 5km catchment will see an increase from approximately 52,000 

in 2020 to 67,298 by 2036 (29.4% increase). Within the 2km catchment the population growth will extend 

from approximately 18,000 in 2020 to 19,446 by 2036 (8% increase).  
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The population projections for the 2km catchment indicates: 

 The growth in young families (with children aged 0-4) over the twenty-year period is marginal. 

The most significant growth is likely to be in older family units where children are aged between 

10 and 19 and parents are aged between 40 to 54. This is the age demographic which typically 

requires access to sporting club infrastructure for competitive and developmental purposes. 

 The area is also indicating a gradually ‘ageing in place’ demographic with a high level of growth 

in residents from the age of 70 plus. Typically, this age group will require access to recreational 

space / public open space and are attracted to the non-contact / more passive recreational 

pursuits. This includes both bowls (generally a membership age range of above 65 years) and 

tennis (which has a more diverse age profile but typically attracts physically active retiree’s). 

 This gradually maturing profile is also indicative of a stable community which is ageing in place 

as indicated in Figure 7. Given that the 2km catchment covers the established areas of 

Forrestfield and Wattle Grove, such a profile would be consistent with those areas gradually 

expanding with infill development. 

 

Figure 7: Population Projections – Hartfield Park 2km Catchment 

The population projections for the 5km catchment indicates: 

 Unlike the 2km catchment, the growth in young families (with children aged 0-4) over the twenty-

year period is significant. The most significant growth is still likely to be in medium to older family 

units where children are aged between 0-24 and parents are aged between 35-54. The 5km 

catchment typically requires access to sporting club infrastructure for competitive and 

developmental purposes (with developmental activities for young children being more in demand 

than within the 2km catchment). 

 The area is also indicating a gradually ‘ageing in place’ demographic with a consistently high 

level of growth in residents from the age of 65 plus years. Typically, this age group will require 

access to recreational space / public open space and are attracted to the non-contact / more 

passive recreational pursuits. This includes both bowls and tennis as referenced above. 

 This growth across all ages, but more specifically at the younger age range, is indicative of a 

growing but stable community which indicates a potential high level of migration combined with 

an ageing in place profile. This is indicated in Figure 8. Given that the 2km catchment covers the 

established areas of Forrestfield and Wattle Grove, such a profile would be consistent with those 

areas gradually expanding with infill development and the impact of the Forrestfield North District 

Structure Plan (DSP) area which has a significant influence from 2026 onwards. 
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Figure 8: Population Projections – Hartfield Park 5km Catchment 

3.2 Community Profile 

To assist in understanding the likely implications of the catchment on the use of, and support for 

infrastructure, Profile id (Census data from 2016) was used as the basis for understanding the 

demographic profile of the immediate and broader catchment. In addition to age profiling, referenced 

above the key areas assessed were: 

 Household Type; 

 Employment Status; 

 Individual Income; and 

 Socio-Economic Indexes for Areas (SEIFA). These are Comparisons to understand the relative 

Index of socio-economic advantage and disadvantage of the catchment areas. 

Household Type: 

The primary household type within both the 2km and 5km catchment is couples with children as indicated 

in Figures 9 and 10. When combined with one parent households there are 2,942 family units within the 

2km catchment compared to 7,666 units within the larger 5km catchment. This indicates a likely higher 

demand for family-based sporting activities. It is however to be noted that couples without children and 

lone person households amount to 2,894 units within the 2km catchment and 7,527 units within the 5km 

catchment. This is indicative of the areas split between affordable housing for young professionals / young 

couples and the growing number of retirees who potentially are ageing in place in established 

communities.  

The diverse community across both the 2km and 5km catchment will require a mixture of sporting-based 

infrastructure in addition to social meeting places. The projected future growth in the Forrestfield North 

DSP is likely to result in a further increase to the couple households with children and couples without 

children. The need for enhanced sporting infrastructure will therefore be likely to be increased. 
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Figure 9: Household Type within the 2km catchment of Hartfield Park 

 

Figure 10: Household Type within the 5km catchment of Hartfield Park 

Individual Income Levels and Relative Advantage / Disadvantage 

In essence, the higher the individual’s income level, generally means, the higher the level of disposable 

income to expend on leisure and recreational pursuits (including investment in membership of sporting 

clubs). It can be seen that within the immediate 2km catchment that individuals have a relatively medium 

to high level income. This is not the case in the wider 5km catchment which encompasses the City of 

Canning and Gosnells residents which indicate a higher number (comparatively) of individuals in the 

medium to lower income bands.  

It is evident that the immediate catchment is likely to have a greater capability to expend on leisure-based 

pursuits. This however is predicated on relatively consistent individual debt, mortgage levels and loan 

payment obligations. When combining income levels with indicators such as the SEIFA assessment of 

relative advantage / disadvantage, it is evident that the City of Kalamunda is relatively advantaged in 

comparison to those in the neighbouring local government communities. The City of Gosnells indicates a 

higher level of disadvantage while Canning is relatively advantaged in comparison. While these 

assessments are undertaken on a local government by local government basis and not specific to the 

suburbs it is nevertheless an indicator of a person’s ability to travel and actively participate in membership-

based club activities. 
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Figure 11: Individual Income for those residents within 2km of Hartfield Park 

 

Figure 12: Individual Income for those residents within 5km of Hartfield Park 

 

Figure 13: SEIFA Index for Relative Advantage and Disadvantage and Comparable Local 
Governments 

Employment Status 

Employment status is a further indicator of a community’s ability to expend and participate in club-based 

activities. The lower the level of employment, the less propensity there is to participate. Within the 2km 
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catchment it is evident that of those within the labour force, 92.7% are in employment with 65% of those 

within full time employment. In the wider 5km catchment 91.8% of the total labour force are employed, of 

which 62.8% are in full time employment. While these figures may be marginally different today, with the 

on-set of the Covid-19 pandemic, it is nevertheless indicating that the catchment community has a higher 

level of stable employment and potential ability to expend disposable income on sport and recreation 

pursuits.  

 

Figure 14: Employment Status 2km Catchment of Hartfield Park 

 

Figure 15: Employment Status 5km Catchment of Hartfield Park 

3.3 Summary Conclusions 

While the demographic indicators are not necessarily fixed indicators of likely use and demand for sporting 

infrastructure, they do indicate an ever-increasing demand for quality provision which is likely to be 

required to service the population growth. The critical consideration is the ability of the local community 

within the neighbourhood and wider district to assist in supporting the services provided by investing in 

membership and volunteering. It is evident that within the immediate catchment the demand and ability to 

pay will continue to be high. Within the broader 5km catchment the demand for increased access to 

sporting infrastructure becomes more important with the more significant projected population growth 

anticipated. It is however to be noted that the potential level of disposable income available to those 

residents is likely to diminish as the catchment increases. Care needs to be taken to ensure that sporting 

infrastructure is responsive to need while also scaled to ensure it is affordable to the broader community 

user groups.
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Figure 16: Hartfield Park 5km Catchment Area Suburb Projections 2016 to 2036 (including Non-City of Kalamunda Suburbs). Percentage figures relate to the 
extent of the population from within the suburb which is located within the 5km catchment
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4. Trends and Industry Benchmarking 

This section identifies trends in sport and recreation provision and their relevance to the development of 

HPMP Stage 2. These trends are taken from a variety of research papers and industry benchmarking.  

4.1 Sport and Recreation Participation Rates 

In respect of participation in Western Australia, the most accurate and consistent information is supplied 

by Sport Australia via the Ausplay Survey results which are broken down by each State, with the latest 

details published in October 2020. The data is split between children’s participation (ages 0 -14) and 

adults’ participation (15 years and over) and by gender. Selected conclusions from the analysis highlights 

several key trends and can be summarised as:  

 Top activities for participation in physical activity for both children and adults were recreational 

walking (43.4%), fitness and gym activities (33.9%), jogging and running (15.5%), swimming 

(15%), cycling (11.5%), bushwalking (5.7%), football (5.5%), golf (4.8%), yoga (4.8%) and tennis 

(4.5%). 

 Australian adults tend to play sports for longer durations than non-sport related physical activities. 

However, they participate in non-sport related physical activities more often than sport. 

 Women are more likely to participate in sport or physical activity for physical and mental health 

reasons, and to lose or maintain weight, than men. 

 Men are more motivated by fun / enjoyment and for social reasons compared to women. 

 For adults, up to middle-age, time pressure is by far the main barrier to participating in sport or 

physical activity. Poor health or injury then also becomes a main factor. 

 Sport clubs are the primary avenue for children to be active, except for children aged 0–4, who 

are more likely to be active through other organisations. 

 Sport clubs are not necessarily the main choice for participation in sport or physical activity in 

Australia for adults aged 18 years and over. Across Australia, the latest 2019 data indicated that 

58% of the adult population participate through an organisation or venue and that 22% of the 

population participate through a sports club or association. 

 A concerning trend identified in Ausplay data is that 36% of girls in Australia have stopped playing 

sport by the age of 18. 

The above trends are particularly concerning in respect of the dropout rates at later teenage years and 

the importance of ensuring that sporting infrastructure remains contemporary and seeks to respond to the 

significant growth in female participation in typically male dominated sports. 

The Top 10 organised children’s activities and top 10 activities for adults highlight the importance of 

swimming, general fitness and recreational activities. Table 3 below references these: 

Table 3: Top 10 Organised Activities for Children and Top 10 Adults Activities in WA (Source: 
Ausplay) 

Top 10 Children’s Activities Participation 
Rate (%) 

Top 10 Adult Activities Participation 
Rate (%) 

Swimming 27.2% Walking (Recreational) 40.9% 

Netball 10.6% Fitness/Gym 37.8% 

Football/soccer 10.4% Swimming 16.3% 

Gymnastics 9.7% Athletics, track and field 
(includes jogging and running) 16.3% 

Australian football 9.4% Cycling 13.3% 

Basketball 8.7% Yoga 5.5% 
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Top 10 Children’s Activities Participation 
Rate (%) 

Top 10 Adult Activities Participation 
Rate (%) 

Dancing (recreational) 8.0% Bush walking 5.3% 

Tennis 6.1% Football/soccer 4.9% 

Cricket 3.8% Basketball 4.3% 

Karate 3.4% Australian football 3.8% 

It can be seen that in respect of recreation-based activities walking, fitness / gym and athletics (which 

includes casual running), cycling, yoga and bushwalking rank highest amongst adults and are generally 

unstructured in nature. Children’s participation tends to be dominated by club-based activities.  

Information is also provided in relation to participation rates for venue-based activities. In respect of other 

key sports at Hartfield Park not referenced as the highest participation sports across Australia within the 

Ausplay data, for children indicates: 

 Little Athletics falls within the broader Athletics, track and field participation rates.  

 Rugby League has a participation rate estimated at 3%.  

 Rugby Union has a participation rate estimated at 1.9%. 

 Lawn Bowls does not register as a participation sport for children due to the low numbers 

involved. 

It is however likely that Rugby League participation is lower in WA than other states where the sport 

benefits from a strong adult elite club structure.   

For adults participation rate across Australia are estimated as: 

 Rugby League at 0.6%  

 Rugby Union at 0.6%.  

 Lawn Bowls at 1.4% but is gradually in decline with few clubs bucking this trend.  

With regard to Men’s Shed developments, over the past 15 years there has been a significant growth of 

facilities and associated memberships. In 2005, there were an estimated 200 Men’s Sheds operating in 

Australia and it is now estimated within Australia there is a membership base of over 930 sheds. Within 

WA there are currently 182 Men’s Sheds across the state supporting 7,000 shedders (source: Men’s Shed 

WA). 

The top activities for sports club participation in WA are identified in Table 4 below. It is to be noted that 

for athletics this reduces to a participation level of 0.9%, indicating that the vast majority of such activities 

are non-venue based and individual / personal fitness oriented which does not rely on a purpose built 

venue. 

Table 4: Top activities by sports club participation in WA 

Top 10 Venue Based Activities in WA Participation Rate 
Adults (%) 

Australian Football 4.0% 

Football / Soccer 3.6% 

Tennis 2.3% 

Cricket  2.2% 

Running / Athletics 0.9% 

In the City of Kalamunda the only survey respondents to the Ausplay data referenced Australian 

Football (4.7% participation rates) and Tennis (3.3% participation rate). Limited other sports data was 

captured and the data is therefore considered to have limited reliability.  
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4.2 Sporting Trends and Influences 

Participation and program trends are important in considering potential future investment in sport and 

recreation infrastructure. This also needs to be balanced against some of the critical development trends 

related to the built infrastructure, the capacity of a facility, its functionality and ongoing viability.  

This section identifies the trends which are specifically related to development at Hartfield Park and re-

enforce the conclusions reached from the previous master planning, but also identify new and emerging 

trends which were not considered at that time.
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Table 5: Trends in Development of Facilities on Sport and Recreation Reserves and Implications for the HPMP Stage 2 

Theme Descriptor Implication 

Development of 

sporting hubs and co-

location of diverse 

activities 

There is a greater focus on financial viability of all sport and recreation 

infrastructure and potential rationalisation to ensure a greater return on investment. 

Providing a range of activity areas at the one site and within one multi-functional 

clubroom / community facility to maximise use / help share the costs. This includes 

combining activities for all ages to ensure facilities are provided to accommodate 

the needs of a broad range of people. 

Facilities should be designed and built to maximise flexibility in use, so they can 

respond and adapt as needs change. 

The key objective of the HPMP Stage 2 is to maximise the 

number of sports that can be col-located which can share 

resources on the existing reserves. Duplication of 

provision should be minimised, including excessive gym, 

fitness and function spaces which often do not provide a 

positive return on investment. At Hartfield Park, these 

elements also have the potential to conflict with the 

business objectives of the Recreation Centre. 

Multiple building developments placed in an ad hoc 

manner are to be avoided. 

Shared Use / 

Multipurpose 

Facilities 

Strong emphasis is now placed on the best practice principles of joint use facilities 

and co-location at all levels of government. As government are a primary funding 

body for sporting infrastructure, this emphasis provides significant financial 

incentive to local governments and community groups to pursue shared facilities 

opportunities, to maximise funding opportunities.  

The Department of Local Government, Sport and Cultural Industries (DLGSCI) also 

advocates for joint use facility provision in the Facility Planning Guide, Sport and 

Recreation Facilities, March 2007. The document encourages less facility 

duplication, community hub approach to ensure capital costs are shared and 

ongoing operational efficiencies are achieved.  

Shared use, co-location and multipurpose facilities are 

now generally a funding criterion to access State and 

Federal Government grant funding. In particular, the 

DLGSCI grant program known as the Community Sporting 

and Recreation Facilities Fund (CSRFF) clearly states, 

that priority will be given to projects that lead to facility 

sharing and rationalisation. Therefore, in order to access 

external funding opportunities, shared use and co-location 

opportunities must be identified.  

The move from 

structured sport to 

non-structured sport 

and recreation 

General trends across sport and recreation provision indicate a declining 

participation rate in structured sporting activity and a greater interest in non-

structured activities, which is adversely impacting upon club development and 

competition structures. The latest participation data for sport and recreational 

pursuits in Australia is captured through Ausplay data as referenced above.  

However, club-based activities and education are considered essential in the 

formative years for children. Clubs provide structured access to a variety of skills 

and capabilities that can inform physical activity habits later in life. 

Clubs are important to maintain a competitive structure and for the development of 

social hubs and community gathering points for both children and adults. 

Both structured and non-structured sport and recreation 

pursuits are likely to be a continuing demand, particularly 

in a regional settings where their value as a focal point for 

social connectivity is recognised. Measures have been 

introduced to ensure current structured sporting practices 

remain relevant to the emerging youth and adult 

population.  

In addition to community connectivity, clubs are important 

for providing a competitive structure and to foster personal 

development. A balance needs to be struck between 
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Theme Descriptor Implication 

structured and non-structured sport and recreational 

pursuits. The focus of HPMP stage 2  is based upon the 

need for facility co-location of structured sports, rather 

than addressing the needs of non-structured sports and 

recreation.  

Ageing Infrastructure 

and Asset 

Management 

Obligations 

Similar to many local governments, the City has a legacy of ageing infrastructure 

supporting sport and recreational activities which are in need of replacement and 

require substantial investment to manage and maintain. The importance of fully 

costing out asset management plans and future-proofing expenditure (including 

lifecycle costing) is becoming more critical. There is now a tendency for local 

governments to focus on financial viability of all sport and recreation infrastructure 

and potential rationalisation to ensure a greater return on investment. The 

fundamental purpose of the HPMP Stage 2 is to improve asset management 

efficiency and effectiveness and ensure the future investment and potential 

lifecycle costs are properly addressed in future planning. 

The City has adopted Asset Management Plans for 

community buildings including sporting clubrooms. The 

City is developing Asset Improvement Plans. These 

however do not take into account the functionality of a 

facility. There is a need to do more to improve the 

efficiency, flexibility and functionality of all assets subject 

to availability of funding. In particular, the current 

deficiencies and single purpose use of many facilities 

need to be addressed and will require significant 

investment going forward. 

Provision of 

contemporary sport 

and recreational 

needs 

In part, this is linked with the effective management of assets. There is a lack of 

contemporary facilities which meet emerging societal needs of the sports and many 

are not compliant with statutory building requirements. Guidelines produced by 

national and state sporting bodies have identified a number of emerging trends in 

facility design which need to be incorporated within current investment programs. 

These include: 

 The provision of unisex or gender-neutral changing infrastructure. Guidelines 

recommend the development of flexible changing room space which is 

readily adaptable to male, female and children’s use. 

 Sports Floodlighting: Lighting has now moved towards LED lighting 

installations for sports playing fields and buildings to reduce ongoing 

operational cost and maintenance obligations. This, when combined with 

energy saving devices, can assist the City and clubs in reducing ongoing 

operational management costs. Local Governments have generally limited 

the provision of floodlighting to a level of 50 lux for recreational sporting 

activities. Large ball sports are now advocating for 100 lux, while small ball 

sports a minimum of 250 lux. This has, in many Local Governments, resulted 

All of the current facilities have issues in relation to 

availability of storage, building accessibility requirements, 

lack of gender diverse infrastructure and need for 

additional or improved floodlighting.  

The use of information technology is likely to become 

more prevalent as a way to manage infrastructure in a 

more cost-effective manner. Use of smart metering, 

building management system apps and sensors which 

reduce ongoing operational costs and should be 

incorporated within any new proposed facility. 

There is a need to review sport and recreation facilities 

regularly to ensure they can respond to contemporary 

sporting needs and user expectations. The requirement to 

re-enforce the multi-functional use and co-location 

obligations is critical if any external grant assistance is to 

be accessed. 
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in an uplift to programmed replacement of floodlights, in line with relevant 

sports facility planning guidelines. 

 Use of information technology, such as smart meters, remote building 

management systems and passive surveillance apps. These assist in helping 

to manage servicing, control bookings and also increase security. 

 Incorporating Crime Prevention Through Environmental Design (CPTED) 

principles to increase security and people’s perception of enhanced personal 

safety. 

Increased female 

sports participation 

As referenced above, in relation to gender diverse changing infrastructure, 

significant growth has occurred in women’s competitive sport. This has been 

particularly noticeable in the ‘non-traditional’ sports including cricket and AFL, 

where new competitions have emerged and are supported by prime-time televised 

games at the elite level as new leagues have developed. The consequence of this 

has been the greater demand for sporting infrastructure (changing facilities and 

pitch infrastructure) which can accommodate female participation. 

As a minimum, a focus should be on upgrading / modifying 

changing infrastructure within all clubrooms. However, this 

will need to be cognisant of the need at Hartfield Park to 

co-locate sport users to ensure the best long-term 

approach to facility development. This aligns strongly to 

current government funding programs which support the 

transformation of previously male dominated design 

solutions. 

Ability for clubs and 

user groups to 

generate income to 

sustain infrastructure 

Ageing assets and lack of flexibility may compromise the inability of organisations 

to generate additional income in order to generate sufficient resources to maintain 

a sustainable future. 

Commercial opportunities are unlikely to be realised at 

Hartfield Park as it would detract from adjacent 

commercial areas and local businesses which need to be 

supported. The main income generating opportunities for 

clubs will be through traditional fundraising approaches, 

memberships, kiosk and bar sales. This, however, is likely 

to be limited in order to maintain high affordability levels 

across all sports. 

A declining volunteer 

base 

There is a recognised declining volunteer base due to a greater level of compliance 

and increased risk management requirements. While State Sporting Associations 

are best placed to support their affiliated clubs, there is often a disconnect between 

the paid sports administration and the volunteer base. 

Support needs to be provided to sporting clubs and 

organisations to assist in succession planning and 

facilitate gradual growth and enhanced capability. 

Where new facilities are developed and there are co-

location synergies, the opportunity to share volunteer 

resources can be a positive outcome. It is important that 

this is agreed to through the development process. 
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Cost barriers The perceived lack of oval space and availability of infrastructure at a reasonable 

cost to enable volunteer resources to be maximised. Wherever possible, sporting 

infrastructure related to a designated club should be focused on a home base, and 

satellite sites reduced as far as practicable. The more infrastructure which is to be 

managed by a limited volunteer pool invariably impacts on available capacity and 

the cost of providing a service.  

Wherever practicable, sporting infrastructure servicing a 

designated club and sporting activity should be located 

within close proximity and, if possible, on one site (i.e. by 

combining both senior and junior teams operating for the 

same sport). Where split sites exist, they potentially impact 

on the financial viability of clubs and succession planning. 

Wherever possible the co-location of similar sporting 

activities should be sought, although this is not always 

practical due to site constraints and lack of oval space. 

Provide equality of 

access to all 

members of the 

community 

There is a need to incorporate connectivity objectives as part of the development 

of public open space and associated recreational infrastructure. This has the 

benefit of enhancing the community service offering and facilitating diverse social 

and recreational use. The provision of high levels of community accessibility and 

local integration has a direct effect on supporting an engaged community and 

enhanced physical activity opportunities with positive mental health and wellbeing 

benefits. Facilities should be central and accessible to the population they are 

intending to serve. They should also comply with the requirements of the Disability 

Access and Inclusion Plan together with the legislative obligations of the Disability 

Discrimination Act. 

Sport and recreation facilities should be welcoming and accessible to people of all 

ages, cultural backgrounds, abilities, income levels and interests. The acceptance, 

as a general rule, is that 90% of dwellings should be within a defined catchment of 

a specific sport and recreational facility; this is not always practicable, particularly 

when servicing a regional and rural community. 

The development of reserves which provide for sporting 

use will need to identify accessibility parameters and good 

connectivity. As far as practicable the resident population 

should have equal access and opportunities to engage in 

sport and/or active recreation of their choice and any 

perceived disadvantage, minimised. 

In addition, the connectivity between active reserves used 

for sporting activity and surrounding uses should be 

maximised, wherever possible. Any development should 

seek to maximise connectivity links within and off-site. 

This includes with neighbouring residential areas and 

across sporting facilities. Wherever possible conflict 

between vehicular movement and pedestrian / cycle 

activity should be minimised. In the case of Hartfield Park, 

the vehicular movement around the site should be 

minimised and car parking enhanced in specific allocated 

hardstand areas, rather than on playing surfaces. 

Ensuring that the 

value of any 

investment is justified 

The value of sport and recreation infrastructure which incorporate a variety of 

sporting activities in providing a social and community resource which directly 

impacts on improved: 

 Mental health and wellbeing 

 Physical health  

There is a requirement to put in place an effective 

monitoring and evaluation process which can be readily 

adapted to meet various funding opportunities and 

programs. This needs to recognise the economic value of 

development, social return on investment and the 

contribution to the community health and wellbeing. The 
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 Social connectivity 

There is an ongoing need to ensure that future investment is justified through a 

coherent and robust evidence base. This will require more effective monitoring and 

evaluation of the contribution of sport and recreation facilities to the community. 

The facilities are recognised by various levels of government as being a focal point 

for community life by offering a diverse range of activities and encouraging greater 

interaction and community cohesion. However, this is often difficult to substantiate 

due to the lack of an effective and established monitoring and evaluation process. 

alignment to the City’s integrated planning framework and, 

in particular, the outcomes sought within the Strategic 

Community Plan, are essential. 

Responding to a 

gradually ageing 

community 

The importance of developing infrastructure which meets the needs of all ages is 

becoming more prevalent. The Age Friendly Communities; Age Friendly WA Toolkit 

and Seniors Strategic Planning Framework (The Department of Communities 

2016) provide a direct response to the needs of Western Australian seniors, as 

identified through extensive consultation. 

Of the intervention measures identified, the following considerations are important 

to the ongoing development of sporting and recreation infrastructure: 

 There should be continued expansion of the range of affordable recreational, 

cultural and creative pursuits available through discounts linked to the WA 

Seniors Card. 

 There should also be continued support for seniors' participation in sport and 

recreation activities designed to meet the unique needs of seniors. 

There is a need to recognise provision of infrastructure for 

seniors to meet their needs, which is affordable, readily 

accessible and incorporates social meeting spaces. This 

is particularly relevant for Bowls, Tennis and the Men’s 

Shed, who have an older age demographic.  

 

 

 

Sports Field Capacity There is an ongoing need to manage access to and control the amount of playing 

time on sports turf to prevent overuse. The need to spread training loads / sessions 

from high use areas (goal mouths, wickets and central kick-off / bounce areas) to 

fringe areas with appropriate infrastructure to support training needs is critical. 

Maximising the playing capability of rectangular pitches / diamonds / ovals / wickets 

assists in reducing the demand for acquiring additional space. Adequate training 

lighting is required to assist this process and direct people to areas where damage 

to playing surfaces is minimised.  

The infrastructure at Hartfield Park provides for a variety 

of winter and summer sporting training and competition 

use. The future configuration needs to take into account 

how the use of the current playing surfaces may be 

maximised, and wear and tear minimised by judicious use 

of space for training. 

Changing game 

requirements and 

format of competition 

Over the past decade there have been significant game format changes across all 

sports with the introduction of shorter versions of the game, pre-season / training / 

competitions and greater diversity to accommodate an expanded program which 

The demand for increasing the extent of floodlit sporting 

grounds is unlikely to diminish. Local governments would 

typically consider 50 lux provision for recreational use 
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meets the changing needs of users. This has resulted in the trend for sports to be 

played more often at night to increase flexibility and respond to constraints on 

participant’s time. 

Match lighting requirements for large ball sports is emerging as a higher priority for 

clubs wishing to expand their competition base across all ages and genders. This 

has resulted in the need to expand into evening use and State Sporting 

Associations are similarly seeking to increase competitions outside of the typical 

weekend daytime uses. 

The introduction of extended preseason training and competitions, particularly for 

winter sports has placed additional pressure on the availability of sports space, 

which has at some sites created overuse and booking availability issues.  

relating to large ball sports. An increase to 100 lux will 

need to be considered as more and more sports are 

seeking access to full pitch competition use during 

weekday evenings to accommodate the expansion in the 

women’s game.  

Increasing the floodlighting in strategic training areas will 

be a consideration at Hartfield Park. This lighting should 

also be adaptable for competition use. 

The City manages pre-season usage by prioritising the 

reserve bookings for in season users.  

Environmental 

Sustainability 

Local governments are continually seeking to minimise the environmental impact 

of sporting infrastructure through the introduction of initiatives to reduce the carbon 

footprint, respond to global warming and address issues associated with the heat 

island effect. Initiatives include water re-use, the introduction of energy saving 

options (i.e. solar panels, building management systems etc.) and greater use of 

native plant / tree species which are tolerant to low water use. 

Consideration of environmentally sustainable design 

initiatives should be considered in the design and 

development of new buildings. Much of this can be 

achieved by increasing the buildings functionality, 

orientation and adoption of a building management 

system which instinctively responds to lack of occupancy.  

Financial Viability  The importance of ensuring a club or organisations financial viability is becoming a 

more critical consideration for local governments who are responsible for managing 

sporting grounds and associated assets. It is essential that the clubs / user groups 

have the capability to manage the sport and access to infrastructure effectively. 

This inevitably requires clubs to compromise and work in partnership with other 

user groups. This generally centres on increasing access to facilities, sharing 

profits from bar takings / fundraising initiatives and good governance structures, 

which guarantee a high level of financial integrity, sound long term strategic 

planning and fair and equitable decision-making processes.  

Priority should be given to those sporting organisations 

which demonstrate a high level of financial propriety and 

good governance. It is essential when seeking financial 

support that sporting organisations / user groups 

demonstrate a capability and willingness to work in 

partnership to maximise the return from investment 

through public funding. 
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4.3 Industry Benchmarking – Co-Location 

Appendix B provides an overview of a range of co-location benchmarks that are considered best practice 

and the approach taken by local governments within Western Australia. These include: 

 Centennial Park Sporting Precinct Management Framework, City of Albany. 

 Success Sub-Regional Facility, City of Cockburn. 

 Manning Community Hub, City of South Perth. 

 Ernest Johnson Reserve, City of South Perth. 

 Mundaring indoor Sports Facility, Shire of Mundaring. 

 Yanchep District Open Space, City of Wanneroo. 

All of the infrastructure referenced above has been developed within the last decade with the aim of 

maximising the community use and financial viability of community sport and recreation infrastructure. All 

have sought to develop co-located infrastructure where a number of sporting organisations and / or other 

community user groups utilise and manage shared spaces. Some of the critical outputs from the analysis 

are: 

 The co-location and multi-use of sporting and community facilities are given preference over and 

above single purpose uses, from a planning and grant funding perspective. 

 A key focus has been on the maintenance of facilities and ensuring the local government 

minimise their risks in relation to ongoing capital and operational costs associated with the 

assets. 

 A greater focus is provided on clubs / organisations contributing to an asset maintenance fund. 

 Flexibility of space is built into the designs to ensure that core infrastructure such as storage and 

changing infrastructure can be managed independently by sporting groups. 

 Organisations / Clubs are encouraged to work in partnership to achieve a viable management 

solution. This is often facilitated by local government partners. 

 The overall benefits to the clubs are often only realised where the clubs have an open, pragmatic 

and positive approach to co-location and are prepared to negotiate a solution which involves 

compromise. Without this approach it is unlikely that investment would have been secured for 

many of the developments undertaken. 

 The approach has, in many circumstances, been forced upon local governments as the 

realisation of the cost of upgrading and / or replacing assets become evident. With limited 

available budgets, it is no longer an option to re-invest in failing single purpose infrastructure, 

that is no longer fit for purpose. 

 It is often easier to achieve co-location where there are no established clubs. This however 

should not mean that current inequity and poor planning should be re-enforced. In the case of 

Centennial Park in Albany, and Ernest Johnson Reserve in South Perth, it became evident that 

clubs / organisations would cease to exist without the replacement of existing infrastructure and 

a new management approach. This is replicated within many local governments in Metropolitan 

Perth where the ability to manage current building stock is becoming more difficult with limited 

financial budget available. 

Men’s Shed Developments 

In addition, research was undertaken into Men’s shed developments as these have been an emerging 

community need which has presented itself to local government within the past decade. They are often 

located on sporting reserves due to the usage hours (which predominantly occurs during the weekday 

between the hours of 8am and 1pm). They generally compliment sporting activity which predominantly 

occurs at weekends or during evenings and provide added security through their presence and passive 

surveillance offered during the day.  
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Appendix B contains reference to a variety of Men’s shed developments which have been located adjacent 

to sporting ovals. The minimum considerations in relation to their location are: 

 Noise can be controlled more effectively. 

 Visually they are less intrusive. 

 There is often space available for external secure storage which is relatively unconstrained. 

 Invariably the Men’s Shed use is not aligned to the sporting use other than through the sharing 

of an access, car parking and services. 

The costs of developing a Men’s Shed varies significantly which is generally associated with the structure 

being considered relative to the planning standards required within each local government as a result of 

the proximity to residential properties. For example, the Town of Cambridge development was estimated 

at $1.65m for a building of 450m2 (inclusive of noise attenuation measures, spray booth, machinery and 

dust suppression infrastructure. Compared to the Kalamunda Men’s Shed’s recent extension which cost 

$298k. 

With the potential relocation of the Foothills Men’s Shed to Hartfield Park it is important to be aware of the 

potential constraints and costs associated with the development. Currently, as referenced in the visual 

audit in the next section, they operate from a substandard facility with limited, if any, noise attenuation 

and dust suppression controls. 

4.4 Trends and Benchmarking Overview 

The critical considerations for the development of co-located infrastructure at Hartfield Park are: 

 A general trend across organised sport is that membership levels are in decline according to 

national and state-based research. This is not necessarily the case across the board and in many 

circumstances the sporting codes at Hartfield Park have experienced growth since the HPMP 

Stage 1 (2010) however have been limited by the poor quality of infrastructure from which they 

operate (with some notable exceptions, following recent investment). 

 Hartfield Park caters for several nationally recognised high participation sports including: AFL, 

soccer, tennis, athletics and cricket. Whilst lower in sport participation rankings in Western 

Australia, the sports of rugby union and league are based at Hartfield Park and cater to a broad 

catchment area, due to the limited number of clubs within Metropolitan Perth. As a result they 

are a focal point for the State Sporting Association to increase financial viability, governance and 

junior development. The need for additional infrastructure is not identified as a priority, but 

consolidation on their current sites is. At best, participation will grow in accordance with their 

relative share of the market as the population grows, with the likelihood that the site will need to 

provide access to the emerging family-based population in Forrestfield North DSP in due course. 

 The site has many single purpose ageing pieces of infrastructure located within its boundary. 

Many of these facilities are not fully serviced, and as a result there is likely to be an increased 

demand to not only improve their capability but also respond to contemporary design and 

sporting users’ expectations. A failure to respond to those needs will likely suppress participation 

rates and would be contrary to the aspirations set out in the City’s Strategic Community Plan. 

 It is important in addressing any future facility needs that accessibility compliance is addressed. 

The following section identifies several compliance issues associated with existing infrastructure. 

Where there are proposed to be material changes to the built form of any clubroom / ancillary 

sports building there is a legislative obligation on the City to address these aspects. 

 The financial viability of clubs is a critical consideration. The case studies and evolution of many 

ageing sporting and community facilities within many local government areas have focused the 

mind on addressing current deficiencies by co-locating infrastructure / user groups to ensure 

more effective long term budget planning and asset management commitments. A failure to co-

locate and minimise ongoing costs will inevitably put a strain on limited financial budgets long 

term which will likely have a detrimental effect on other programs and services. 

 The need for clubs to occupy a single space without compromising on bar sales, kiosk sales and 

use of function space and storage is not an option. If clubs are to maintain their currency and be 
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viable entities in the future a more pragmatic approach to the use of public resources is essential. 

This will be an ongoing requirement as public expenditure becomes more constrained during and 

post the Covid-19 pandemic. 

 The design of sporting infrastructure has changed significantly in the past decade with a growth 

in the women’s game as well as the need for more efficient use of space, greater energy 

efficiency and a strong focus on sustainable water management. All new designs include 

reference to: 

o Gender diverse changing infrastructure (including the removal of urinals, provision of 

individual shower units and changing areas). 

o Energy efficiency components such as solar panels, sensor lighting, controlled building 

management systems and introduction of LED lighting throughout. 

o Water re-use and selected water management of playing surfaces only. 

o Externally facing changing facilities and storage areas. 

o Co-locating service areas within a consolidated built form (including shared toilets, 

internal and external storage). 

 The development of Men’s Shed facilities has emerged over the past decade or more and groups 

have often been required to occupy facilities which are either not fit for purpose or are converted 

industrial / storage units. It is important to ensure where a new men’s shed development is 

provided, it complies with Australian standards and has sufficient noise attenuation and dust 

suppression measures incorporated. While they are for use by groups utilising heavy machinery, 

they are not necessarily bad neighbour developments if designed appropriately.  
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5. Visual Audit and Functionality Review 

To determine the appropriateness, or otherwise, of future investment at Hartfield Park, it is important to ascertain the current level of facility provision and the level of 

infrastructure and how it meets the current needs of user groups. This involved a visual audit of the infrastructure and then an assessment of current club proposals to 

determine how the aspirations may align with the potential funding capability and in particular co-located use. 

5.1 Facility Audit 

An overview of the visual audit is provided in Table 6 below and in more detail at Appendix C. 

Table 6: Facility Audit overview 

Facility Commentary 

Forrestfield & Districts Bowling Club Building: 

The clubroom is a traditional brick and colourbond roof construction with extensive solar panelling on the 

northwest portion of the apex roof. Key considerations are: 

 All external windows have protective grids with the central part of the building providing a 

covered entry point.  

 The car park provides an extensive area serving the club but is compromised by the positioning 

of a sea container in the northern corner which is used for storage (indicating internal storage 

issues within the clubroom building). 

 An extensive function area is provided in the building with a bar and kitchen servery. Recent 

improvements now incorporate a Universally Accessible Toilet (UAT) which complies with 

disability access requirements.  

 The facility does not provide any player changing or shower amenities. 

 The bar, large cool room and refrigerated units are in need of replacement / reconfiguration to 

increase functionality. The cooking equipment appeared to be relatively new, however the 

cupboard and refrigeration space is dated, although functional. 

 An outdoor garden and covered patio provides a good spectator viewing area. 

 Both the grass and synthetic greens are floodlit. 

The bowls facility is ageing and has recently received some 

investment which has enhanced the accessibility of the 

facility. There are however a number of aspects which will 

need to be addressed if further funding is to be secured to 

enhance the service offer. This includes: 

 Providing for a more diverse user group than purely 

bowls.  

 The alignment with the Foothills Men’s Shed may be 

considered appropriate due to the age demographic 

associated with users but there clearly will be a 

potentially issue with the two facilities operating at the 

same time.  

 The alignment with tennis is stronger and there is 

clearly the potential to share common infrastructure 

and the uses are likely to be operational at 

complimentary times. The tennis club membership is 

not high, and the most important aspect is social and 

recreational use. 
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Facility Commentary 

 A storage shed which houses maintenance equipment is located in the southern corner of the 

site adjacent to the extended grassland. 

 Water tanks are located between the synthetic turf and car park on raised land. 

 There are obvious storage issues experienced by the club with an office space being used for 

overflow storage of mats and wheelchairs (which are a requirement for the club’s membership 

demographic). 

 Outdoor viewing area and building are structurally 

sound and while the tennis buildings are similarly 

sound, they will both need investment within a 10-

year period. This is unlikely to be forthcoming given 

their current single use operations. A consolidated 

central bowls and tennis hub would therefore be 

preferrable to achieve greater efficiencies related to 

a potentially expanded car parking area, consolidated 

function facility, kiosk and increased usage. 

Forrestfield Tennis Club Building: 

The club provides six synthetic courts which had recently been resurfaced at the time of the audit and 

were in good order with the occasional bubbling of the overlaid surface which was due for repair. Key 

Considerations are: 

 The fencing surrounding the courts is damaged in part, due to the close proximity of the bush 

and root system. The courts were clean and did not show signs of damage or moss growth. 

 The site includes a children’s swing, brick BBQ, detached brick toilet block, shaded areas with 

seating underneath, gated car park, brick and colourbond storage shed and detached brick 

clubroom. 

 Shade structures were located adjacent to the building. 

 All courts were floodlit. 

 The sixth court sits in isolation at a different level to the five main courts but relatively easily 

accessed from the clubroom. 

 The clubroom internally provides a social meeting area with servery and kitchen with basic 

household appliances.  

 The facility does not provide any player changing or shower amenities. 

 The toilet block is a stand-alone building contains a padlocked security gate at the entry and is 

well maintained although ageing infrastructure. 

 Behind the clubroom is a brick and colourbond storage shed. 

 

The tennis club as referenced above is reasonably well 

maintained but is not an efficient use of resources. Co-

location with bowls will enable the fragmented buildings to 

be consolidated and informal car parking to be expanded.  

Current membership does not generate sufficient income 

to suggest the club could manage the asset long term and 

justify an increase in court numbers. This however could be 

monitored on an ongoing basis and subject to a gradual 

increase in membership which is proven to be sustainable, 

court infrastructure could be expanded.  

The current buildings have been developed in an ad hoc 

manner and while currently in a reasonable order although 

aesthetically dated, would benefit from relocating to 

improve the functionality for the club and the site. This 

would also potentially enhance site security. 
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Facility Commentary 

Forrestfield Cricket Club Building: 

The club occupies a two-storey brick and weatherboard-built building between the two ovals in the north 

east portion of Hartfield Park. Key Considerations are: 

 The club benefits from having access to three fields with synthetic cricket wickets and three 

practice nets.  

 The clubroom building is located adjacent to an area with mature trees and a single access car 

park off Hartfield Road.  

 The changing infrastructure is located on the ground floor with access to the main clubroom by 

stairs which are on the north east side of the building (caged and gated for security purposes). 

The changing rooms are extremely poor and do not meet contemporary design standards. The 

structure is sound but the facility is not fit for purpose.  

 The first-floor clubroom includes a servery, social area and elevated balcony which provides an 

excellent viewing deck over the main oval infrastructure to the northwest and southeast.  

 Storage is reasonable but the clubroom facility though is not fit for purpose. 

 Overall, the building from an access perspective is non-compliant in a number of areas, lacking 

a UAT, lift, door openings of insufficient door width and trip hazards throughout. 

The cricket club building is in need of replacement. The 

changing infrastructure is substandard and well below 

contemporary design requirements. The accessibility non-

compliance is a major consideration and prevents the use 

of the building by a diverse user group and highlights its 

need for replacement.  

It is evident that the viewing platform which the club 

currently benefits from should be replicated, through 

elevating the building, if possible, in any replacement 

building. The redevelopment in combination with a winter 

sport is to be explored as this will offer the best outcome 

from an asset management perspective. The realignment 

of the car parking area could be achieved and secure 

additional bays. 

Care will need to be taken to ensure the impact on the 

mature tree cover adjacent to the building should be 

minimised. It will also be important to retain the cricket nets 

within close proximity of the building and potentially floodlit. 

Kalamunda Bulldogs Rugby League Club Building:  

The building is a traditional brick construction with a colourbond roof which is showing signs of corrosion 

/ damage due to weathering and graffiti. Key considerations are: 

 It lies adjacent to the rugby field area to the south east of the FUFC building and the soccer 

pitches.  

 To the rear of the building is a car park area with access off Morrison Road.  

 The pitch surface currently provides for the Little Athletics running track, and there is also a 

sand long jumping pit and grassed run up.  

 The clubroom building is shared currently with Little Athletics who store equipment inside the 

main social area during their season. It provides a relatively modest, but dated function area 

with toilets, kitchen, offices and storage off to the side. Storage is a significant issue with a lack 

of available space, thus restricting its functionality.  

The rugby league clubroom building is lacking functionality 

and has significant accessibility non-compliance issues 

which need to be resolved. Notwithstanding the 

accessibility concerns, the building has significant 

operational deficiencies internally with substandard 

changing room space, kitchen and storage. Its current 

location relates well to the rugby league pitches and 

therefore its location is seen as a reasonable position to 

service the club’s current needs. The only concern is the 

viewing position which is orientated to look into the setting 

sun. 

Of all of the buildings within Hartfield Park, the rugby 

league clubroom is the least functional and potentially 

within the top two facility priorities for redevelopment.  
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Facility Commentary 

 The servery area is constrained, and kitchen consists of a range of old cupboards, refrigeration 

units, freezer and food heating equipment. 

 The toilets and changing facilities are extremely cramped and of poor quality with urinals, toilet 

pan and open showers. They do not meet contemporary standards for gender diverse use and 

a significantly below minimum standards for club changing and ablutions.  

 The building while structurally sound is functionally extremely poor for a sporting user group and 

will require modernisation due to non-compliance accessibility issues throughout, such as a lack 

of UAT, door widths, handles and openings, and trip hazards. 

The building is also accessed in summer by the FCC, 

Lesmurdie Mazenod Cricket Club (LMCC) and Lesmurdie 

Mazenod Junior Cricket Club (LMJCC), who utilise the 

playing field space. Access is primarily for the toilets and 

changerooms.  

Kalamunda & District Rugby Union Club Building:  

The clubroom is located at the junction between the rugby league pitches and cricket ovals to the north 

with a separate access and car parking off Morrison Road. The clubroom services two rugby pitches on 

the north-eastern oval. The clubroom was built in 1978 and is a brick and colourbond construction, 

however, was further extended in 1993. Key considerations are: 

 The building has a large, shaded overhang for spectators to view the pitches to the northeast. 

Each entry position on the building is covered by roller shutters. 

 It is showing signs of damage to the roof with measures required to repoint the brickwork. 

 The clubroom social room and servery area is of a reasonable size with an adjacent cool room 

and kitchen area. All infrastructure is showing significant signs of wear and tear.  

 The adjacent toilets are dated and lacking compliance with a number of access requirements, 

in particular the lack of compliance with a number of access requirements (door widths, rails, 

trip hazards and associated infrastructure at incorrect floor heights).  

 Access off the function room leads into a narrow corridor which provides office space, small 

storage and a utility room (in addition to the toilets). Lack of storage is an issue, particularly for 

merchandise and administration materials. Further playing equipment and BBQ was stored in 

hallways, restricting usage.  

 One of the changing room areas has been converted by the club into a gym and storage area 

which has compromised the change room space available.  

 The changing and toilet infrastructure is poor and does not comply with contemporary standards 

aimed at encouraging a growth in the women’s game. 

The rugby union clubroom building has been extended over 

the last 40 years and as a result the changes have 

impacted on its functionality. As with other buildings within 

the site, accessibility issues are a serious concern with a 

number of non-compliant aspects and trip hazards 

throughout. The conversion of a changing room into a gym 

has further compromised the buildings capability and 

functionality.  

While the building is structurally sound due to the changes 

and age, it is in need of replacement, as it is no longer fit 

for purpose. To retrofit would merely re-enforce the building 

inadequacies and not address current day compliance 

requirements for gender diverse changing infrastructure 

use. 

The rugby club is clearly one of the strongest clubs based 

at the site but has undertaken work to the current 

infrastructure in an ad hoc manner and as a result there are 

numerous compliance issues that have not been 

adequately addressed. As a single purpose user which 

focusses on winter-based sports it is not an efficient use of 

City resources and should be considered for co-location 

with a summer user, ideally cricket given current field 

configurations. The development of a gym space needs to 
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Facility Commentary 

 The kiosk and associated kitchen area includes: a range of reasonable quality commercial 

equipment and a good food preparation area. 

 Adjacent to the car parking area are two sea containers which are utilised for overflow storage 

for games, training and maintenance equipment. 

 The car parking area is of rough gravel surrounded by trees. 

 The oval on which the rugby union pitches are located are floodlit. 

Further to the audit the club were undertaking a project to provide a transportable unisex changeroom, 

universally accessible toilet and umpires room at the rear the clubroom building. The gravel access road 

and parking area has also been identified to be upgraded including designated disabled car parking bays 

and compliant access ramps to the building. 

be carefully considered to ensure it does not compromise 

the provision within HPRC. 

Forrestfield United Football Club Building: 

The FUFC currently occupy an extensive area of the playing field space which is constrained by the other 

winter sports which utilise the oval. The FUFC’s buildings is incorporated into the HPRC. Key 

considerations are: 

 The grandstand is of a modern construction which extends from the HPRC (two storey).  

 The main pitch which is fenced during the soccer season with a 1m high chain link fence placed 

in sleeves. The main pitch is also serviced by high quality lighting that is up to 200 lux. The club 

further operates across multiple figures adjacent to the main pitch and on Morrison Oval. 

 The grandstand is accessed direct from the pitch or via a lift which leads up to the first-floor 

clubroom / social room and kitchen.  

 The kitchen is cramped and lacks suitable storage. Toilets are located adjacent to the kitchen 

and bar area for public use but lack a UAT compliant toilet. Two cool rooms service the bar and 

kitchen. 

 The social space and associated kitchen / toilet / servery area is of reasonable size, however 

compromised by the location of the squash court within the HPRC. Between the squash court 

and the grandstand seating area is a narrow strip which provides for an office and store beyond. 

These can only be accessed internally. 

 The first home changeroom area is accessed off the main car park area and provides a small 

changing room with pan, urinal and open showers. Access is provided through to a medical / 

strapping room and storage area and long corridor to the second larger changing facility.  

FUFC have benefitted from a significant amount of 

investment recently with improvements to the grandstand, 

changerooms and pitch infrastructure. There is still 

however a need to consider both the function area and 

office space and ancillary changing facilities which do not 

meet contemporary standards of provision for club-based 

infrastructure. Changing infrastructure in particular does 

not comply with gender diverse requirements and as such 

there is limited provision to serve the growth in the women’s 

game.  

The access to the away changing infrastructure is detached 

from the main building and accessed independently. This 

may give rise to security issues. It is however not possible 

to address these without wholesale changes to the current 

building and potential extension to the grandstand area. It 

is important therefore to consider a cost-effective retrofit 

which does not render the current building infrastructure 

redundant.  

While the kitchen and kiosk area is cramped, it is more 

important to increase the functional space and open up the 

storage area for greater use than is currently the case.  
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Facility Commentary 

 HPRC provides the FUFC with two away changerooms, located on the eastern side of the 

clubroom. These changing facilities are accessed externally and provide long narrow changing 

infrastructure, which is considered to be small, non-unisex compliant and outdated.  

 To the south east of the grandstand is a fenced storage area which houses goal posts and 

various other game day / training infrastructure. The extended grandstand area to the south 

east also provides additional storage which is fully utilised. 

Forrestfield Football Club Building: 

Reid Oval is a dedicated football (AFL) facility with access by vehicles permitted on the ovals grassed 

banks. The elevated bowl provides an excellent viewing area. Surrounding the oval is dense bushland, 

some of which is identified as being of high conservation value. Adjacent to the clubroom and oval is a 

playground which while functional is ageing and in need of replacement to meet contemporary 

playground requirements. Key considerations are: 

 The clubroom provides a reasonable social area for club activities with a separate kitchen / kiosk 

area at the front facing the oval.  

 The kitchen / kiosk while functional is dated and lacks adequate storage and size.  

 The outdoor BBQ and heaters are stored in the clubroom for security purposes and is accessible 

during game days through the lifting of two large roller shutter doors.  

 The social area is an average size including club memorabilia and trophies placed around the 

room on the walls as well.  

 The clubroom toilet infrastructure is basic but functional however is not disability access 

compliant. 

 The external viewing area provides a terraced area under a substantial shade structure with 

bars to comply with required disability / wheelchair constraints.  

 The external storage is small with limited width and depth.  

 The external changing facilities are located within a detached block adjacent to the clubroom 

and are accessed independently. The facilities are ageing with a brick construct and colourbond 

roof. The changing facilities include a toilet pan, wash basins and urinal. They do not comply 

with contemporary changing room requirements and do not promote gender diverse use. It is 

also noted that they are currently not appropriately sized for Senior competition.  

The clubroom building does have some deficiencies being: 

generally dated, not considerate of modern facility designs, 

accessibility requirements or room size requirements. 

There are a number of accessibility compliance issues that 

will need to be considered, however  the clubroom building  

is in reasonable condition and can continue to be utilised 

into the immediate future. The clubroom is also located in 

the forward pocket of Reid Oval, which doesn’t offer great 

viewing. Modern facilities would generally be located on the 

side of the oval, to offer the best viewing opportunities. 

The main issues relate to storage provision and the 

inadequate changing facilities which do not meet 

contemporary standards and have a number of compliance 

issues which are required to be resolved.  

The changing infrastructure is deficient in many areas such 

that its redevelopment in situ would not be practical nor 

cost effective, resulting in it being required to be replaced. 

It is one of the highest priorities within the site to resolve if 

the growth of the club is not to be compromised.  

The potential relocation of Little Athletics to the site would 

offer an opportunity to co-locate complimentary winter and 

summer uses on an oval space which is not currently 

utilised to capacity and offers a good location for athletics 

infrastructure off the main playing field areas at Hartfield 

Park. It also takes the pressure off the current pitch 

infrastructure servicing rugby league and soccer. 
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Facility Commentary 

 A number of tiles in the changerooms were cracked or falling away and the general cleanliness 

acceptable but showing signs of staining and degradation. 

Foothills Men’s Shed:  

The Foothills Men’s Shed have been seeking to upgrade their facilities for several years. They are 

currently located on Reserve 19500, 24 Anderson Road, which is State Government land that is managed 

by the City through a Management Order, as the site is identified for Community Purposes. This site is 

now known at the Anderson Road Community Centre. The site is located adjacent to the Peter Anderton 

Lodge Adult Day Care Centre. 

The Men’s Shed benefit from access to the community centre for meeting purposes, refreshments and 

to socialise. The area to the rear of the community centre is occupied by a series of prefabricated sheds 

which houses the main machinery but lacks any noise attenuation or dust suppression units within the 

structure.  

The machinery areas have been developed in an ad hoc manner within the previously underutilised 

spaces of the community centre, thus resulting in an overall lack of functionality and cohesiveness. The 

machinery spaces are notably small which, severely limits the number of attendees that the men’s shed 

can operate with at any one time, thus restricting their growth. Materials and machinery is stored in the 

open, which is not ideal.  

The site has capacity to expand and the buildings and associated storage infrastructure which the men’s 

shed occupy are in poor order, not fit for purpose and in need of replacement.  

The original Management Order incorporated a revocation clause that the FMS could be removed from 

the site, within 3 months’ notice, as the land may be repurposed. Following a request from the City, a new 

Management Order was issued which revoked the clause and enabled the City to consider longer term 

lease options.  

The Anderson Road Site is further compromised by the Municipal Heritage Listing of the Technical 

Education Centre at 24 Anderson Road which was formerly the Forrestfield Primary School and rated as 

a Category 2 listing. The building was originally constructed in 1927 as a primary school until its relocation 

in 1965 and then the site was used for Technical and Further Education (TAFE) instruction. The level of 

integrity in the building is rated as high and level of significance as considerable. Conservation of the 

building is considered highly desirable and any future development on site is to reinforce the significance 

of the site. The building does currently contain asbestos.  

The buildings in which the Men’s Shed are housed are 

currently in an extremely poor condition and do not comply 

with Australian Standards due to age, design and structure. 

In addition, an area of the facilities are heritage listed, thus 

resulting in any future amendments likely being difficult, 

expensive and requiring similar aesthetics to the current 

amenities. Whilst the land tenure issues around the 

revocation clause have been removed from the 

Management Order, the site is still State Government land 

and future proposals may arise from the State. In the long 

term, it isn’t considered viable for the Men’s Shed to 

continue to use the site.  

The relocation of the facility to Hartfield Park would be 

beneficial if it could be located in an area with 

complimentary user groups. Men Shed development on 

sporting reserves is a common occurrence, given the 

potential for further activation of the site. 
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5.2 Technical Assessments 

Two Technical Assessments were required to be undertaken in respect of the site traffic management 

and stormwater drainage strategies. An overview of the outputs are contained below.  

5.2.1 Traffic Analysis  

Cardno Pty Ltd were requested to undertake an initial analysis of the current traffic situation within and 

around the site to determine the extent of any improvements necessary to improve traffic flow and / or car 

parking provision. 

Advice was obtained on traffic related information from Main Roads WA and City of Kalamunda and a 

high-level assessment of existing traffic and safety related issues in the vicinity of the Hartfield Park 

precinct site was undertaken. It was recommended the following be taken into consideration in the 

development of facilities within the precinct: 

 Access to the existing facilities which are the subject of the HPMP Stage 2 is predominantly 

along Morrison Road. The opportunity to rationalise the number of entry points to facilities and 

parking areas should be considered during the development of the site.  

 Access points should ideally be located opposite one another and staggered accesses should 

be avoided as far as possible.  

 Potential safety concerns, particularly for the John Reid Oval site with regard to a blind corner as 

illustrated in the diagram below. The City of Kalamunda have indicated that pathway renewal 

works are expected to take place along Morrison Road as marked on Figure 17 below.  

 

Figure 17: Proposed pathway renewal works (2020/2021 and 2021/2022) 

A search of the Main Roads Western Australia (MRWA) Reporting Centre for crash data was undertaken. 

This search covered all recorded traffic accidents between 1 January 2014 and 31 December 2018 for 

surrounding roads in the vicinity of the subject Site. A total of: 

 178 and 140 crashes respectively were recorded at the Tonkin Highway / Welshpool Road East 

and Tonkin Highway / Hale Road intersections.  

 20 crashes were recorded at the Hale Road / Reynolds Road / Morrison Road intersection.  

 19 midblock and intersection crashes were recorded along Hartfield Road.  
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It should be noted that future upgrades are proposed at the Tonkin Highway / Hale Road and Tonkin 

Highway / Welshpool Road East intersections which would potentially reduce the crashes at these 

intersections. The timing of these upgrades are unknown at this stage. 

Based on the Transperth website, four bus services operate along Hale Road during the normal weekday. 

Bus frequencies are not very regular and operate at between 32- and 38-minute intervals during the 

weekday. Similarly, two services operate on Hale Road during Saturdays at between 60 minute and 120-

minute intervals and one service on Sundays at 120-minute intervals. Given the limited public transport 

services in this area it is anticipated that majority of trips to the Hartfield Park precinct would be undertaken 

primarily by private vehicle.  

Consideration should be given to engaging with Public Transport Authority on improving public transport 

services and frequencies to Hartfield Park.  

The link capacity of surrounding roads was determined by comparing the functional traffic volume for its 

classification of road with its existing traffic volumes. The functional traffic volume is determined by 

reference to “Liveable Neighbourhoods” 2015 draft by Western Australian Planning Commission and the 

MRWA road type descriptions and criteria. Tonkin Highway is classified a Primary Distributor, Hale Road 

and Welshpool Road East is a Distributor A, while Hartfield Road and Lewis Road is classified as Local 

Distributors according to the Main Roads WA Road Hierarchy. In “Liveable Neighbourhoods”, an 

Integrator A with 4 lanes in centres has a projected traffic volume of 10,000-25,000 vehicles per day. The 

MRWA road type descriptions and criteria indicate that the Local Distributor maximum desirable volume 

should not exceed 6,000 vehicles per day. It is also assumed that the AM and PM peak hour volumes are 

typically of the order of 10% of the daily volumes. Based on these values a high-level capacity analysis 

was undertaken and the results for a normal weekday and weekend are tabulated in Tables 7 and 8 below: 

Table 7: Traffic Generation Assessments - Weekday 

 

Table 8: Traffic Generation Assessments - Weekends 

 

The initial traffic movement data indicates that the road infrastructure surrounding the site is in some parts 

close to or at capacity (particularly Tonkin Highway and Lewis Road). This is likely to affect the wider 

community rather than the sporting infrastructure which will be more commonly utilised outside of peak 

traffic times. The initial investigation considered the option of reducing access positions on the perimeter 

of the site to increase safety for users and manage the flow of traffic more effectively and efficiently. It 

was determined that alterations to the access points would have no beneficial outcome and within the site 

there were natural traffic calming measures which controlled the speed and flow of traffic through to each 

sporting destination. A car parking analysis has been undertaken in section 7.3 of this report. 

 

5.2.2 Stormwater Analysis  

Peritas Consulting Pty Ltd was commissioned to undertake an assessment of the existing stormwater 

regime across Hartfield Park and to assist in the formulation of the main characteristics of a stormwater 
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disposal strategy for the site. Figure 18 below illustrates the approximate water catchment boundaries at 

Hartfield Park, which were considered as part of the potential development options for Hartfield Park. 

 

Figure 18: Indicative map highlighting the four catchments associated with land at Hartfield Park 

The findings of the analysis between existing and proposed impervious areas as identified in Appendix H, 

predominantly suggests stormwater on site could be managed through the provision of underground 

soakage and storage for stormwater drainage with overflow to the surrounding surfaces. This relies on 

the shallow sub surface conditions beneath the proposed development sites to comprise permeable sandy 

conditions. This was confirmed in the available desktop information and visual audit, though site specific 

geotechnical field investigations should be carried out during the detailed design phase.  

Alternatively, consideration should be given to the use of either pit and pipe network or overland drainage 

swales, to convey stormwater to existing or new drainage basins. 

Development of underground soakage and storage for stormwater drainage will need to be further 

considered by the City as part of a cost benefit analysis in the detailed design process. A primary 

consideration of this cost benefit is the intended usage of the stormwater runoff by the City, of which the 

City has advised a usage has not currently been identified given the Hartfield Park Aquifer Recharge 

project provides sufficient water to the site. 
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5.3 Site Constraints 

During the initial planning for HPMP Stage 2 there were a number of critical constraints which were 

identified. These are referenced in Table 9 below: 

Table 9: Known Site Approvals / Constraints and Current Position 

Site Approvals / 

Constraints 

Current Position 

Environmentally 

Sensitive Areas 

(Flora and Fauna) 

Hartfield Park is classified as Bush Forever site and has a high conservation 

priority. 

A Natural Area Holdings report by Natural Area Consulting Management and 

Services confirmed that in respect of the redeveloped area for hockey the 

vast majority of the vegetation condition was degraded with only small areas 

of excellent / very good (southeast portion of the site and northern corner) 

and good (south western area outside of the playing field and eastern corner 

– east of the maintenance area and maintenance shed) areas of vegetation.  

Further investigation by the Department of Park and Wildlife was required to 

determine if this vegetation type is the Threatened Ecological Community 

Type. The site has now been largely cleared of this vegetation. 

Under the Environmentally Sensitive Areas, Environmental Protection Act 

1986 where rare flora is identified within 50m of a developable area or an 

area covered by a threatened ecological community, approval will need to 

be sought for clearance. 

The area behind the Rugby Union facility and Scouts area both contain 

Declared Rare Flora (DRF) should be considered worthy of conservation. 

Both areas contain a Threatened Ecological Community. All other areas 

surrounding Morrison Oval (North East corner of site) are in poorer condition 

and either degraded or completely degraded. 

Environmentally sensitive areas lie round Reid Oval, HPRC and other areas 

as shown highlighted in orange on the plan below. 

 

Hartfield Park - 

Aboriginal Heritage 

Significance and 

Approvals 

Hartfield Park is of Aboriginal cultural significance and contains within its 

bounds a scar tree site. The site was formerly known as Maamba Reserve 

and was used as an Aboriginal camping site at the turn of the last century. 

Aboriginal Heritage approvals were granted for the development of sporting 

infrastructure on the site as part of the implementation of the HPMP Stage 

1. All new projects will require Aboriginal Heritage assessment and approval, 

with the exception of any development on the new hockey / teeball site.  

The Department of Planning, Lands and Heritage recently released the new 

draft Aboriginal Heritage Act 2020 (AHA 2020), which will eventually replace 

the Aboriginal Heritage Act 1972 (AHA 1972). The State is intending to 

introduce the new AHA 2020 to parliament in late 2020 or early 2021. 

Information pertinent to the HPMP Stage 2 project from the new AHA 2020 

includes: 
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- A transition period of up to 12 months between the old AHA 1972 

and new AHA 2020. During this period the Old AHA 1972 will 

continue to be in effect until the new AHA 2020 is implemented and 

the new Aboriginal Cultural Heritage Council and Local Aboriginal 

Heritage Services are established.  

- A tiered Approval Process, that streamlines the assessment of 

projects based on their level of impact to the site. The development 

of new buildings on the site, is likely to be classified in the Medium 

to High Impact categories, meaning a more detailed approval 

process including potential Ministerial Approval is required.  

- A new Aboriginal Cultural Heritage Council and Local Aboriginal 

Heritage Services will be established. 

Furthermore, the South West Aboriginal Land and Sea Council (SWALAC), 

who currently are part of the existing Aboriginal Approval process have now 

introduced new processes including signing of a Noongar Standard Heritage 

Agreement. It is understood that the Western Australian Local Government 

Association (WALGA) have taken carriage of development and roll out of a 

template agreement that can be used by Councils however this is still in the 

formative stages. 

Hartfield Park - Class 

A Reserve 

The Land Administration Act 1997 (LAA) is Western Australia’s primary 

legislation dealing with the management of Crown land. The LAA is 

administered by the Minister for Lands (Minister), assisted by the DPLH. The 

Minister may require a management body (the City of Kalamunda) to prepare 

and submit for approval a suitable management plan in relation to reserved 

land. Such a plan should consider and detail any conservation, 

environmental or heritage issues relevant to the development, management 

or use of the reserve. 

A sewage sensitive 

area being 1km from 

a protected wetland 

(Federation 

Gardens). 

The Government Sewerage Policy (2019) sets the State Government’s 

position on how sewerage services are to be provided in Western Australia 

through the planning and development of land. There is a requirement to 

connect to reticulated sewerage where the impact of on-site sewage 

disposal is deemed likely to have a detrimental impact on the water quality 

of a public drinking water source area, sewage sensitive area or other 

waterway or wetland. Hartfield Park contains Federation Gardens which is 

assessed as a wetland area.  

The discharge point of the on-site sewage system should be at least 1.5 

metres above the highest groundwater level in sewage sensitive areas. 

Secondary treatment systems with nutrient removal will generally be 

required in public drinking water source areas and sewage sensitive areas. 

The Department of Water and Environmental Regulation is identified as 

being the relevant body to provide advice / guidance on the approach to be 

used. 

Car parking Car parking pressures which occur across the site, particularly at weekends 

during peak usage. One of the key pressure areas is around the HPRC and 

FUFC area. 

Sports Floodlighting Sports floodlighting across Hartfield Park has been progressively upgraded 

over the last 10 years, however, there remains large portions of the playing 

field space still requiring adequate lighting to Australian Standard. As a 

result, the various existing winter sporting codes are limited to using the 

areas that are well lit, which has resulted in some overuse issues occurring.  

The two key areas requiring a sporting floodlighting upgrade are Morrison 

Oval and the rugby league / soccer fields. Further investment will reduce 

overuse issues and aid in meeting current demand. 
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5.4 Summary Considerations:  

The facility audit, constraints and technical assessments have identified a number of key considerations 

which will influence the development of co-located infrastructure within the three development sites. These 

include: 

 The majority of infrastructure is substandard and doesn’t meet contemporary sporting guidelines 

across all sports. 

 While many of the buildings are not functional for current day sporting user groups, they are 

structurally sound and provide a level of amenity which is reasonable and will permit the ongoing 

use of the site for sport and recreational pursuits. The major issue relates to the ability to attract 

and retain new members, particularly females, where opportunities exist to participate elsewhere 

with access to higher quality provision.  

 The introduction of the Men’s Shed on site is potentially introducing a complimentary use which 

will add to the daytime presence and enhance passive surveillance on site.  

 The extent of sporting surface provision is largely dictated by the known environmental 

constraints which should be avoided. There are however potential opportunities to increase the 

playing capacity of the reserve / pitch infrastructure. 

 The extent of duplication of infrastructure is evident. This includes independent function rooms, 

public toilets / changing room provision, kitchens, gym and meeting rooms. The fact that clubs 

have benefited from such infrastructure which has fundamentally serviced a single use 

historically is likely to raise concerns with user groups if that space is to be reduced. 

 The presence of mature trees within and on the boundary of the site will need to be carefully 

treated and any loss minimised. The clearances which occurred during the development to 

facilitate the HPMP Stage 1 has increased functionality, but there are remnant areas which will 

still need to be addressed, in particular the lighting of ovals to increase their hours of use and 

assist with meeting future growth demands. Any new developments will need to ensure that 

significant trees are identified through a detailed environmental assessment and, where 

appropriate, retained and protected. In addition, new native tree plantings should be investigated 

for the passive recreation or existing nature areas across the site.  

 One of the major considerations is the extent of non-compliance from an accessibility perspective 

which is evident within the majority of sporting club buildings. If any material change occurs to 

existing infrastructure it is a requirement that the non-compliance issues are addressed which 

builds in additional costs which may render modernisation of existing infrastructure, cost 

prohibitive. It is unlikely that minor building works will address current building inadequacies. 

 For co-location to be of value to the clubs, it is important to demonstrate they will be no worse 

off than their current position. Conversely, however, the lack of alignment with other user groups 

is likely to place those clubs who are unable to recognise the value of co-location at a 

disadvantage in terms of priority for City investment and the potential to secure grant funding. 

 One of the key issues being presented by State Sporting Associations and through the current 

sporting evolution is the provision of gender diverse infrastructure. All facilities are deficient from 

this perspective and is likely to be a high priority for future State Government funding. 

 Expanded areas of car parking, within close proximity of the proposed new co-located facilities 

will need to be considered as well as improving the general functionality of accessing the car 

parking areas provided. The co-location of sporting groups into multi-functional built 

infrastructure is unlikely to reduce the stormwater run-off. Increases in hard standing, although 

there may be a reduction in built footprint, may necessitate the provision of underground 

stormwater storage and rainwater harvesting tanks which captures roof run-off for potential re-

use. 

 Any development which is likely to extend beyond the current playing surfaces and building 

envelopes, is likely to trigger statutory approvals if there is to be clearance of vegetation, and it 

is likely that any areas identified as good to high quality will need to be retained. Similarly, the 

Aboriginal Heritage approvals will need to be attained. Sewerage treatment will similarly need to 

be considered given that some of the infrastructure is still based on the use of septics. 
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Consideration should be given to connecting to deep sewer and / or other emerging 

environmentally sensitive affluent treatment systems.  
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6. Consultation Outputs 

The consultation process for the HPMP Stage 2 project has involved: 

 A series of workshops in late 2019 with the current clubs / user groups who were identified as 

potentially providing an opportunity to co-locate.  

 Individual club / user group questionnaires to provide them with an opportunity to fully express 

their development requirements. The detailed responses are provided at Appendix D.  

 One on one discussions were also held with the individual club / user groups. 

 Supplementary meetings were also held with the FMS, KDHC and FFTBC, in regard to a revised 

location of the FMS at Hartfield Park.  

 Prior to the engagement of Dave Lanfear Consulting to the project, the City also held individual 

meetings with each user group to understand their desire to collocate and their future facility 

requirements. These meetings were held in early 2019.  

 Additional selected consultation with State Sporting Associations at the outset of the project. 

The summer and winter usage data were obtained from the City of Kalamunda and is provided at Appendix 

E: The summary outputs of the responses / discussions which are related to each of the co-location site 

areas are provided at section 6.1 to 6.4 below. 

6.1 Co-location Site 1: Cricket, Rugby League, Rugby Union and 
Scouts 

The outputs of the consultation with each organisation are presented in table 10 below, together with the 

main points for consideration in developing the co-location approach: 

Table 10: Consultation Outputs: Co-location Site 1 

Organisation Main Consultation Outputs from Users 

KDRUC - Rugby 

Union 

 

 

Summer Use: 

Wednesday: 5:30 - 9:00pm 

Winter Use: 

Tuesday: 5:00 - 8:00pm; Thursday: 5:00 - 8:00pm; Friday: 5:30 - 9:00pm; 

Saturday: 8:00am - 5:00pm. 

Membership: 2020 – 344 players; 2019 – 330 players; 2018 – 354 players + 80 

volunteers + parents/ supporters. Includes senior, junior, male and female teams.  

Facility Requirements: 

 Replacement of inadequate toilets. 

 Enhanced kitchen facilities. 

 Increased storage. 

 Increased car parking & reserved secure parking. 

 Future change room requirements as required by AusRugby.  

 Three rugby union pitches (preferably 4). 

 Floodlights (minimum two pitches to game quality. Electronic 

scoreboards enabling visibility to two main pitches). 

 Enhanced spectator viewing as currently insufficient. 

Aspirations: KDRUC advised they currently utilise their club facilities most days 

of the year, with unlimited access for members to their gym. The clubroom facilities 

being used most weekends, two times per week during the off season and three 

to four times per week during the season. We would require similar access.  
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Co-location: 

KDRUC advised that sharing with cricket and / or scouts is potentially an option, 

however sharing with rugby league isn’t seen as being possible given they are also 

a winter user and a different rugby code, which wouldn’t be in the club’s best 

interests. One of the key issues would be the operation of the liquor licenced 

spaces.  

State Sporting Association comments: Rugby WA support the potential to co-

locate as it would be beneficial in maintaining the financial viability of the club and 

its presence on site. It is however essential that the club maintain an ability to 

generate income through bar and function areas. The preferred management 

model is shared arrangements with other codes. 

KBRLC – Rugby 

League 

 

 

Winter Use:  

Monday: 5:00 - 8:30pm; Wednesday: 5:00 - 8:30pm; Saturday: 8:00am - 5:00pm; 

Sunday: 8:00am - 2:00pm. 

Summer Use:  

Nil 

Membership: 2020 – 158 players, 2019 – 190 players, 2018 – 120 players. 

Numbers in the club have been gradually increasing since the club’s relocation to 

the old hockey clubrooms from Pioneer Park. Includes senior, junior, male and 

female teams. 

Facility Requirements: 

 Ideally the clubroom needs to align with the length of the field (i.e. viewing 

from sideline). 

 Two rugby league fields with goal posts. 

 Changerooms.  

 Toilets.  

 Social Area. 

 Kitchen / Servery.  

 Internal Storage.  

 External Storage.  

 Meeting Rooms.  

 Umpires rooms.  

 External covered areas. 

 First Aid/Trainers room. 

Aspirations: They have previously been a successful club and would like to 

prosper once again. The club confirm that with proper facilities it will only enhance 

their reputation and grow the sport of Rugby League in the community. 

Co-location: 

KBRLC advised that they support the sharing of facilities, however noted similar 

concerns to KDRUC. One of the key issues raised would be the operation of the 

liquor licenced spaces. 

State Sporting Association comments: WA Rugby League have seen the 

relocation of the club at Hartfield Park as a significant step in the right direction 

with the intention to construct lights on the former hockey pitch areas. The Bulldogs 

had previously fallen on hard times and lost a huge membership base however 

this has turned around with really good numbers recently, indicating the club is 

stabilising. The main consideration was to work on improving the clubroom 

infrastructure, abide by the constitution and welcome change. 

FFC – Cricket 

 

 

Summer Use: 

Tuesday: 5:00 - 7:00pm; Thursday: 5:00 - 7:00pm: Friday: 5:00 - 7:00pm; 

Saturday: 12:30 - 6:00pm. 
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Membership: 19/20 – 45 and 18/19 – 45, 17/18 – 33 – (Seniors only – Male and 

Female teams). 

Facility Requirements: 

 Address the lack of suitable car parking. Illegal parking on the streets is 

dangerous. Replacement of ageing change rooms and toilets with the 

provision of suitable female changing areas.  

 Retention of the social room which works well and raises revenue 

primarily through sale of beverages.  

 Place a high priority on maintaining elevated viewing to their two main 

cricket fields (Morrison Oval and Rugby Union fields).  

Aspirations: To continue to operate as currently but not opposed to co-location 

with a winter sport. 

Co-location:  

FCC were not opposed to co-locating with either rugby code or scouts, noting the 

club did have an existing relationship with rugby union that currently worked.  

State Sporting Association comments: Current facility infrastructure is 

substandard and would benefit from either a complete refurbishment or 

redevelopment. In particular, the facility needs to address the lack of all-gender 

player amenities given the growth in the women’s game and likely future target for 

growth. The WACA recognises the value of co-location, provided that the interests 

of the club are protected and the ability to grow is not inhibited. They are strong 

advocates of shared use, but the shoulder period (season cross over with other 

sports) is an issue. Soccer is however a preferred partner rather than the rugby 

codes. 

Scouts WA 

 

Usage: 

Occasional use of dedicated Scout building for District wide meetings, which are 

held quarterly, however local scout association has recently ceased operations 

and highly unlikely to recommence. It has also been indicated that other Scouts 

groups occasionally use the site for camping, which is estimated to be 3-4 times 

per year.  

Membership:  

Nil regular users. Approximately 5-6 attendees at quarterly District meetings. 

Facility Requirements: 

 Current facilities are ageing and basic. 

 Lack of storage as sea containers are used for storage including camping 

equipment. 

 Appropriate space is only needed for District and Regional meetings. 

Aspirations: To continue to be able to operate the district emergency services 

coordination meetings within the locality due to it being centrally located. 

Further to workshop session, Scouts WA advised that they would be seeking to 

establish a BMX Scouts group (Adventurers Group) at the facility. The City are 

continuing to negotiate with Scouts WA on the need for a facility at Hartfield Park.  

Co-location:  

Based on Scouts group needs they are able to share meeting room space with 

other users or at other community facilities in the City.  

Forrestfield 

Scouts 

Representatives 

and Scouts WA 

 

Consultation was undertaken throughout the Master Planning process with the 

District Regional Chief Commissioner and Scouts WA, Property Officer, to further 

clarify the usage of the existing Scouts Facility. The intent of the Scouts is not to 

re-establish the 1st Forrestfield Scouts Group at Hartfield Park, but to use the 

facility for regular state service coordination meetings. Local Scout 

Representatives have relocated existing equipment and assets to other Scouts 

Groups in the area following the cessation of the Scout Group activity at the site. 
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Following these discussions with the Local Scouts Representatives, Scouts WA 

progressed their right as per their existing lease over the Scouts Facility to enact 

a further 5-year term clause. Scouts WA have sighted that they now have a Scouts 

Adventurer Group, who will utilise the site. It is not known how frequently this will 

be utilised.  

General  KDRUC and KBRLC are both winter sports with similar space 

requirements. Both sports are primarily played on a Saturday (KDRUC 

Juniors on a Saturday morning and Seniors Saturday afternoon; KBRLC 

Juniors on a Sunday morning and Seniors Saturday afternoon). 

 The clubs require six change rooms which could be shared but 

scheduling will be difficult between both winter codes, particularly on a 

Saturday afternoon. 

 Management of the facilities will be the greatest issue as opposed to the 

facilities themselves, this includes liquor licencing and sharing of a 

function / bar space.  

6.2 Site 1: Forrestfield United Football Club 

The outputs of the consultation with FUFC are presented in Table 11 below, together with the main 

points for consideration: 

Table 11: Consultation Outputs - Forrestfield United Football Club 

Organisation Main Consultation Outputs from Users 

FUFC 

Football – 

Soccer 

 

Summer Use: 

Thursday: 6:00 - 9:00pm and Friday: 6:00 - 9:00pm. 

Winter Use: 

Every weeknight evening and weekends. 

Membership: 2020 – 560, 2019 – 591 (Senior and junior teams – Male and Female 

teams).  

Facility Requirements: 

 Changerooms that are Gender diverse. 

 Additional sports floodlighting across Hartfield Park, particularly Morrison 

Oval and Pitch 5. 

 Access for parents / spectators to public toilets close to the Club’s facility. 

 Additional parking, particularly when HPRC events are being held. 

 Additional function space (more than double). 

 Additional office space with private rooms. 

 Grounds person shed. 

 Fencing around main pitch. 

 Noted the need for improved entry statements and aesthetics for both the 

FUFC clubroom and HPRC. 

Club Aspirations: To continue to grow and develop through offering more diverse 

participatory and competition programs. FUFC are again seeking to be a National 

Premier League club and has also submitted in partnership with the City a bid to be a 

training venue as part of the 2023 Women’s FIFA World Cup being held in Australia.  

FUFC expressed a desire for the development of a boutique type stadium (catering 

for 5,000 – 10,000 persons), that not only could be utilised for football, but the wider 

community, for community events, programs and local sporting competitions. FUFC 

through the City had explored the Pioneer Park site as an option for such a 

development, however it was determined that costs remediations at Pioneer Park 

were cost prohibitive.  
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General The club has good base of volunteers but could do with more if the base grows. They 

are now paying people to work in the positions of bar manager, canteen manager etc. 

Training space is limited and there is a constant need to overflow into the Cricket and 

Rugby League ovals for training. 

6.3 Co-location Site 2: Bowls, Tennis and Men’s Shed 

The outputs of the consultation with each organisation are presented in table 12 below, together with the 

main points for consideration in developing the co-location approach: 

Table 12: Consultation Outputs: Co-location Site 2 

Organisation Main Considerations 

FTC – 

Tennis 

 

Usage: 

Dedicated single use throughout the year. 

Membership: 2020 - 107, 2019 – 78, 2018 - 74 Includes senior, male and female 

players. 

Facility Requirements: 

 Toilets are poor and require replacing and do not provide changing / shower 

amenities. 

 Clubrooms are adequate, however, they are limited in functionality and quite 

dated.  

 Do not require a designated servery/bar type amenity.  

 Critical aspect is provision of a shaded outdoor area for viewing. 

 Provision for an additional two courts is desired. 

Aspirations: More available times where casual hirers of all ages could make use of 

the facility. 

Co-location: Supportive of co-location with bowls, however raised concerns about 

the Men’s Shed component, given potential conflicting usage hours.  

State Sporting Association comments: They do not wish to see a reduction in hard 

courts and are supportive that all hard courts should be floodlit. Care needs to be 

taken in the management of a shared / co-located facility to ensure neither club loses 

their sense of identity and the financial viability of the entity / individual clubs is 

secured. 

FMS - Men’s 

Shed 

 

Usage: 

 Main days 8:30am to 12:30pm Tuesday and Thursdays. Other days as 

required.  

 Dedicated single use throughout the year. 

Membership: 30 members, however it was noted that there was approximately 

another 30 members on the waiting list.  

Facility Requirements: 

 30-40 parking bays. 

 Workshop 550m2 with 80-amp power. 

 Toilets. 

 Social Area. 

 Kitchen. 

 Internal Storage.  

 External Storage 150m. 

 Meeting Rooms. 

 Office. 
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Organisation Main Considerations 

 External covered areas. 

 First Aid. 

Aspiration: A safer and increased work area for a larger membership. At the current 

location the facility provided does not lend itself to increasing members in a safe 

working environment. 

Co-location: Group were happy to share any facilities as required, however noted 

that Men’s Shed’s do require their own dedicated spaces, given the nature of their 

facilities.  

FDBC - 

Bowls 

 

Usage: 

Dedicated single use throughout the year. 

Membership: 2020 – 130 (COVID affected), 2019 – 180, 2018 - 175 – Includes male 

and female players and Weight Watchers and Darts Club. 

Facility Requirements: 

 Two synthetic greens required. 

 Larger social area – currently caters for 100 seated and needs to double in 

size. 

 Change rooms are required. Recent investment in toilets has been beneficial 

but does not achieve what they ultimately need. 

 It is noted that the club also has activities in addition to bowls including: Darts 

and Weight Watchers.  

Aspirations: To expand membership base which will potentially be facilitated by 

increasing the function space and providing a synthetic turf green. 

Co-location: 

FDBC were generally supportive for co-location opportunities for tennis and the men’s 

shed. Queries were raised that the Men’s Shed usage may be conflicting with bowls. 

State Sporting Associations: Bowls WA recognise that the fundamental reason for 

Bowling Clubs existing is centred around income that can be derived from a function 

room and bar. The main move with the majority of metropolitan based clubs is to focus 

on synthetic turf for management reasons – there are not enough green keepers and 

a two green synthetic can be an adequate replacement for four grass greens. Care 

would need to be taken to ensure the club have sufficient capability to invest in a 

sinking fund to secure the greens replacement and also put in place a plan for the 

management and maintenance of the asset. 

General  Bowls is not opposed to co-location as it is required for funding purposes. 

 Men’s Shed ideally should be separated from the sporting use. 

 Peak use of bowls and tennis is similar – weekends and nights during the 

week. 

 Men’s Shed activities are during the weekdays, which also coincided with 

bowls and tennis usage, which may not be ideal. 

 Security is important. 
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6.4 Co-location Site 3: AFL and Little Athletics 

The outputs of the consultation with each organisation are presented in Table 13 below, together with 

the main points for consideration in developing the co-location approach: 

Table 13: Consultation Outputs: Co-location Site 3 

Organisation Main Considerations 

FLAC – Little 

Athletics 

 

 

Summer Use: 

Tuesday: 4:30 - 7:00pm; Thursday: 4:30 - 7:00pm. 

Membership:  

They average 70 athletes per season (junior only, male and female participants). 

FLAC is a junior sporting club with athletes aged 5-17 years who currently train at 

Hartfield Oval (adjacent to the rugby league clubroom). 

Facility Requirements: 

 Designated storage shed is required on site.  

 Memorabilia display required. 

 Long jump / triple jump pits are required with a 20-40m run up. 

 Discus and javelin can be undertaken on the oval. 

 400m running track - 4 lanes. 

 100m sprint - 6 lanes. 

 Two long jump pits. 

 Concrete circle for shotput. 

 Concrete circle for discus. 

Aspirations: Having a permanent base would give us the opportunity to train and host 

Winter cross-country running events. 

Co-location:  

Highly supportive of co-locating with AFL at Reid Oval.  

State Sorting Association comments: No response received although it is 

understood for training purposes only, facility requirements are modest requiring a 

playing area of a good quality, shade, storage and the ability to provide a grass track 

which allows for co-use and ideally should enable activities internally on the field. 

FFC - AFL 

 

Winter Use: 

Monday: 4:45 - 5:45pm; Tuesday: 5:00 - 7:30pm; Wednesday: 4:30 - 6:30pm; 

Thursday: 4:15 - 7:30pm; Friday: 6:00 - 9:00pm; Saturday: 9:00am - 5:00pm; Sunday: 

8:45am - 3:30pm. 

Summer Use:  

Preseason training. 

Membership: 2020 – 259 (25 seniors and 234 juniors), 2019 – 250, 2018 – 245. 

Includes male and female players.  

Facility Requirements: 

 New clubroom facility for a junior and senior AFL club.  

 Four senior sized changerooms with indoor warm up space.  

 Injury management initiatives should be incorporated such as ice baths. 

 First aid room, additional storage and umpire changerooms. 

 Viewing areas are important (cars surrounding oval to be maintained). 

 Ideally new facility positioned more centrally to enhance viewing.  

 High level function room to service up to 400 people. 

 Strength and conditioning room (Gymnasium). 

Aspirations:  

 A dual-purpose facility that could accommodate player and booming 

participation levels of approximately up to 650 members plus in the near 

future. 
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 New change facilities to accommodate female sporting needs (currently not 

suitable and outdated), growth of members and expand Reid Oval use to the 

community including safety initiatives in potentially hosting as a staging 

evacuation facility. 

 Ability to create an inclusive environment to offer fully accessible facilities for 

player opportunities in specialised programs and spectators. 

 Align into the State Governments new strategy to maximise Perth Hills 

tourism, visitors to the area, improved facilities for the community and 

encouraging sport in our community. 

 To offer more sporting opportunities for the growing City of Kalamunda 

population in Forrestfield and Wattle Grove. 

 Revitalise change rooms and other facilities to improve WAFC audit rating to 

offer premium facilities for AFL footy, Co shared sport facilities and 

community events. 

 Continue to host Swan Conference Final series, Local primary school 

interschool carnival and extend to surrounding schools for AFL state school 

fixtures. 

 An appropriate emergency evacuation centre for the City of Kalamunda 

Community. 

 Vibrant Community function facility. 

 Strategic alignment to sport and health education for practical learning 

environment. 

 Shared facility opportunities for example with outdoor netball and or 

basketball and other shared facility opportunities. 

Co-location:  

Highly supportive of co-locating with Little Athletics at Reid Oval, as seen as good 

synergies and many interconnected community members. 

State Sporting Association comments: The preferred model is to have junior and 

senior clubs at one facility. The facilities at Hartfield Park are recognised as 

substandard which was confirmed with the recent audit undertaken to develop the 

state facilities strategy. Female footy has seen significant growth with the AFLW 

having greater prominence. Sport has not prepared for the growth and facilities need 

to take account of this. The biggest promotion now is to ensure changing infrastructure 

is gender diverse and of sufficient size. 

General  Both expressed a general desire to work on co-locating the two sports 

together. 

 Security lighting at car park. 

 Disability access requirements a major issue. 

6.5 Draft HPMP Stage 2 Public Consultation 

Following the initial consultation, a draft concept was developed that was endorsed by Council for the 

purposes of public advertising. A key component of the public advertising period was holding workshops 

with each of the user groups proposed to be co-located. Based on these consultation sessions the user 

groups provided a written summary of their feedback, which included additional facility requests (refer to 

Appendix D). Where sufficient justification existed these specific facility requests were incorporated into 

the HPMP Stage 2. 

Although not included within the study area as outlined in Section 1.1, KDHC and FFTBC both provided 

written feedback. A summary of their comments is provided in Appendix D. 

 



                 

 

FINAL HARTFIELD PARK MASTER PLAN STAGE 2     59 | P A G E  
 

7. Demand Analysis 

Based on the research and outcomes of the consultation process a series of development options were explored for each Site. The approach was influenced by the need to 

provide an affordable long term development option for the City and its facility users. The approach also considered the relative project priorities across Hartfield Park, in 

respect of the current quality and capability of existing infrastructure and the impact of the Covid-19 pandemic which emerged during the Master Plan development process.  

It is highly likely that Covid-19 will have a lasting effect on both the City and grant funding agencies financial capability for the short to medium term. This has already impacted 

most grant funding agencies with many directing potential funding programs to Covid-19 recovery plans and stimulus packages which are likely to result in lower levels of 

public funding capability in the near future.  

Co-location 

Opportunity 

Analysis Recommendation  

Site 1: 

Cricket, 

Rugby 

League, 

Rugby Union 

and Scouts 

Facility  

The initial consideration for the site was to co-locate all four users within the one facility. It became evident throughout the 

assessment process that the co-location of KDRUC and KBRLC would be problematic due to the following factors: 

 Both union and league operate at the same time and require access to similar facility and pitch infrastructure. 

 Both sports require pitch infrastructure within close proximity of the clubrooms. While teams play home and away, the 

pitch infrastructure will be required every weekend and for training purposes during the week in winter, this could lead 

to turf management issues.  

 The use of the social area would be problematic and require the function area to be split on game days. This is likely 

to lead to liquor licensing issues and the need for a “umbrella” sports association, which is highly unlikely to be 

supported.  

 The possible conflict relating to the management and use of facilities is unlikely to be resolved without compromising 

the functionality of each facility.  

In light of the above, two separate facilities should be provided to best service the site and ensure co-location opportunities can 

work into the future.  

Based on field configurations KDRUC and FCC are a logical match and have a long-standing existing relationship, which would 

enable a strong co-location opportunity to be achieved. In order to maintain access for FCC and KDRUC to their main cricket 

fields and also enable a third rugby union pitch at the site, a new facility positioned within close proximity to, but south west of 

the existing FCC clubroom, was determined to be the best location. This location would service the surrounding playing fields 

and maintain viewing capabilities to all fields for both users. A centrally located facility will afford the opportunity to increase the 

Based on the investigation into 

a shared facility between 

KDRUC, KBRLC, FCC and 

Scouts, it is proposed that two 

separate buildings be 

developed being:  

 Building One: KDRUC and 

FCC Shared Facility; and  

 Building Two: KBRLC 

Shared Facility (Noting: 

Additional summer users 

are to utilise this building 

subject to needs). 
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Co-location 

Opportunity 

Analysis Recommendation  

car parking area by moving the built infrastructure in the area to a central field alignment. The existing KDRUC clubroom site 

could then be utilised for further car parking opportunities. 

This approach would allow the existing KDRUC facility to be utilised by users during the construction phase of the new facility, 

at which point in time the existing KDRUC would be decommissioned.  

The future needs of the KBRLC can be accommodated through an extension to the existing KBRLC clubrooms building as it is 

structurally sound or alternatively providing a new separate changeroom building to the north west with a breeze way connection 

to the existing building. These options can be determined during the detailed design stage. The existing KBRLC building will 

require an upgrade and minor reconfiguration to improve functionality and to address non-compliance issues and meet current 

requirements.  

In undertaking this development on site, the opportunity to accommodate two rugby league pitches would be afforded through 

rugby league sharing the southern field with FUFC. While this is not the optimum solution due to the clubroom facility being 

centrally located between two rugby league and soccer pitches, it assists in maximising the use of the space within reasonable 

cost parameters.  

Shared usage of the facility is a requirement of this approach; therefore, access will need to be provided to the facility, particularly 

for changing room infrastructure for FCC, LMCC, LMJCC and potentially Scouts. This usage would be complimentary to 

KBRLC’s winter usage. A further opportunity exists for FUFC to use the changing room infrastructure for its usage of the 

southern field. A permanent summer co-tenant will likely present itself intime, as sport and the site continues to evolve, therefore 

it is important this facility remains as a shared use building. The utilisation of a Scouts group is outlined further below. 

The final drafted plan for Site 1 is provided at Appendix F (Plans SK04_H and SK05_J). 

Site 1: Scouts 

Facility 

Participation in Scouts activities has been in the decline for several years across the City and Australia. Within the City, there 

are multiple alternative Scout Groups currently operating including in the suburbs of High Wycombe, Kalamunda and Walliston. 

The 1st Forrestfield Scouts Group has recently ceased to operate and is highly unlikely to be re-established, a better long-term 

approach is for any new members in Forrestfield to join the existing Scouts groups in surrounding suburbs, which will increase 

their own sustainability.  

Based on the consultation, the primary facility requirement is for meeting space on a quarterly basis. The requirement for 

meeting space can be accommodated within the proposed redeveloped Rugby League facility. Alternatively, other options exist 

within the City to provide a similar meeting space such as the rugby league facility, Woodlupine Community Centre or HPRC. 

Preference on meeting space would need to be determined as and when the Scouts are in a position to vacate the current land 

The existing Scouts facility at 

Hartfield Park be 

decommissioned following the 

conclusion of lease 

negotiations with Scouts WA or 

at the end of Scouts WA’s 

existing lease with the City 

which is due to expire in 2025. 
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Co-location 

Opportunity 

Analysis Recommendation  

and buildings. Therefore the existing scouts building should be decommissioned given its age, condition and lack of current 

usage. The site is also severely restricted by the declared rare fauna and flora, which limits Scouts activities such as camping. 

The focus for the existing scout’s site into the future should be towards the protection and ongoing management of the natural 

bush area.  

At the time of writing the report, it is understood that Scouts WA had excised their right to progress a further 5-year term on their 

lease. It is understood that Scouts WA have arranged for a BMX group to utilise the site. While this does improve usage Scouts 

WA should consider alternative locations for this group in the long term, given the predominate BMX infrastructure is located in 

the hills area, which could provide a better outcome for the wider community.  

It is not recommended that the lease be extended beyond its existing term, and that if parties can mutually agree to terminate 

the lease earlier than it should be explored to allow for the rationalisation of this facility and protection of the natural bush assets 

in the site sooner. If Scouts WA are to continue to utilise this facility into the future, then future investment should be targeted 

at only ensuring the building is watertight and safe for the duration of the lease. 

Site 1: 

Morrison Oval 

Turf 

expansion 

and car 

parking 

An extension to Morrison Oval for a third rugby union pitch would also afford the opportunity for additional field space for FUFC 

by providing improved field layouts. The additional rugby union field would be contingent on increased growth, however the 

additional space potentially may be required by other sporting users in the future. This project would be triggered by the 

development a new KDRUC and FCC building. The existing Morrison Oval site sports floodlighting will need to be upgraded in 

the near future to best accommodate the growing needs of all winter users. As the key winter users of Morrison Oval have or 

are in the process of obtaining match standard lighting on the adjacent ovals (East, West and South Ovals), lighting should be 

provided to a community level competition standard for large ball sports (100 lux). Design of the lighting will need to ensure it 

does not compromise the site for cricket. Presently the investment in match standard lighting for cricket is unlikely to be a viable 

option based on current and projected participation figures.  

While ideally the main rugby union competition pitch should align to the clubroom infrastructure facing eastwards (to avoid the 

setting sun) a compromise will need to be made to achieve the three-pitch option desired by KDRUC.  

Playing field space allocations, particularly for training at Hartfield Park for KDRUC, KBRLC and FUFC will need to be annually 

reviewed through the City’s booking process to ensure field space is maximised according to annual participation numbers of 

each club.  

Extension of Morrison Oval to 

the north to provide additional 

Rugby Union field or potentially 

another winter sporting code 

training space and additional 

car parking. 

Upgrade the sports 

floodlighting on Morrison Oval 

community level competition 

standard for large ball sports 

(100 lux) within the next five 

years to accommodate the 

growth of various winter users.  

Realign the existing three 

cricket practice nets with the 

provision of floodlighting for 

training.  
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Co-location 

Opportunity 

Analysis Recommendation  

The cricket nets would require repositioning in a north south alignment to avoid the players hitting the ball towards the oval 

rather than the built infrastructure. The cricket nets should also incorporate the provision for sports floodlighting to a community 

level training standard for cricket.  

The existing car parking to the FCC building will need to be realigned as a result of the proposed new facility and extension of 

Morrison Oval. The realigned car parking provides an opportunity to provide additional car parking bays, however any new 

design should be cognisant of the existing mature trees in the area.  

Site 1: 

Forrestfield 

United 

Football Club  

The FUFC facility is highly constrained by the HPRC, new grandstand development, existing car parking and that the facility is 

split across two levels.  

The priority projects for the FUFC relate to the enhancement of changing infrastructure to incorporate gender diverse amenities 

and improving the functionality of the social area.  

Appendix F Plan SK06_C identifies the proposed extensions to the existing away change room facilities within the HPRC to 

meet minimum gender diverse change room facility standards for soccer.  This development will require the removal of the 

existing leach drains and the building being connected to the sewer system. The internal home change rooms will remain as 

per the current layout with minor modifications required for the removal of urinals for additional toilet pans and introduction of 

individual shower cubicles to ensure unisex compliance. In addition, a UAT could be provided adjacent to the external car park 

within a room currently utilised for storage. This will require some minor modifications to the existing room and may trigger some 

access compliance matters to meet the relevant building codes. Any loss of storage space is offset by the provision of storage 

space in the away changeroom development. All improvements proposed to changeroom amenities are to be aligned to 

standards that comply with the FIFA Women’s World Cup requirements. As a key element in the growth of the women’s game 

and potential to attract higher level competitions, this is considered to be a relatively high priority for the highest participation 

and membership club at Hartfield Park. 

Enhancements to the social area are compromised by the infrastructure associated with the squash courts within the HPRC, 

which are the last remaining courts in the City (public and private) and the existing spectator grand stand. As a result a minor 

modification to the existing FUFC social space by extending the wall  towards the grand stand was proposed, however this was 

not supported by FUFC. Any extension of the FUFC social space by resuming squash courts 3 and 4 will need to be further 

investigated as part of a review of the HPRC, as any alteration may reduce the functionality and profitability of the HPRC. This 

may present an opportunity for further investigation into FUFC’s desire for a Boutique Stadium at Hartfield Park. 

The WWC 2023 local organising committee is currently undertaking the assessment of the City’s bid to be a training venue. The 

proposed upgraded FUFC facilities will assist in meeting the events facility requirements, however some components still require 

Minor modifications to the 

existing home changerooms to 

cater for gender diverse 

changing spaces and UAT.  

Upgrade and extension of the 

two away changerooms 

incorporated within the 

Hartfield Park Recreation 

Centre. 
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Co-location 

Opportunity 

Analysis Recommendation  

further consideration as they are above the normal community level of infrastructure provided by local government, such as 500 

lux lighting.  

A temporary event overlay will be required to be developed by FIFA for the event and to accommodate exclusive usage rights. 

As the bid progresses the City will need to consider the impacts of this one off event on the community, particularly if a specific 

funding sources do not come to fruition. An outcome on if the City is selected as a training venue is anticipated to be known by 

late 2021.  

 

Site 2: Bowls, 

Tennis, Men’s 

Shed 

The co-location of the tennis and bowling clubrooms with the FMS was initially considered on this site. The co-location of three 

user groups (FDBC, FTC and FMS) and the potential extent of the building footprint proved to be problematic. The re-alignments 

were considered unworkable for the following reasons: 

 All three users have similar usage times during the weekdays, which could prove problematic or restrict future growth.  

 There were concerns expressed in respect of the location of the Men’s Shed, perceived to be a noise generating 

activity, within close proximity to two relatively quiet and sedate user groups in tennis and bowls. 

 The cost of redeveloping all infrastructure within one new central location was cost prohibitive as all facilities would be 

required to be redeveloped. The bowling green would need to be replaced on the extended area to the east at an 

additional cost. 

 The development of a separate building to accommodate the Men’s Shed on the site behind the existing bowling greens 

would require an additional access point to be created at an additional cost and require the development of a separate 

car parking area. The introduction of an additional access point, based on transport engineer’s advice, should be 

avoided. It would also render the opportunity to achieve shared used of infrastructure redundant due to the physical 

imposition of bowling greens and distance of travel between the two sites. 

 The development of the men’s shed to the north of the bowling clubrooms was also investigated however would impact 

on the potential car parking area and render much of the car parking space unusable, which would further compromise 

an existing issue on site.  

On the basis of the above considerations, it was identified that the preferred option would be to co-locate FTC and FDBC 

together and for an alternative Men’s Shed site to be identified. The Men’s Shed development is outlined further below. 

Based on the investigation into 

a shared facility between 

FDBC, FTC and FMS, it is 

proposed that two separate 

buildings be developed being:  

 Building One: FDBC and 

FTC Shared Facility; and  

 Building Two: Men’s Shed, 

located adjacent to the 

existing hockey / teeball 

pavilion present further 

shared use opportunities 

(Refer: Men’s Shed 

Development below). 
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Co-location 

Opportunity 

Analysis Recommendation  

The co-located FDBC and FTC facility would be developed by extending the existing FDBC building. The extension would 

incorporate the FDBC’s facility needs (extra social space, storage, changerooms and office) and provide for a separate tennis 

spaces within the building including tennis social area, kitchen and internal storage. The sharing of a social space between 

bowls and tennis is highly unlikely, given the differences in club culture and physical location of the bowls social space, however 

an opportunity does exist for tennis to utilise the larger bowls social area for larger events. 

This would provide a relatively long building with co-location efficiencies being achieved through shared services including: 

change rooms, first aid room, toilets and storage that would be located centrally. If funding was not available to deliver the 

project in full, then it is proposed that the building be considered in two stages being: 

 Stage 1 - Bowls Club (Extension) – New kitchen, servery, office, refurbishment of existing social area and extended 

toilets.  

 Stage 2 – Shared Facilities (Extension) – Shared changerooms, first aid room, storage. 

 Stage 2 - Tennis Club (Extension) – Social area, internal storage, kitchen, external shade areas.  

The existing FTC buildings should be rationalised and the space utilised as an overflow car parking area. This is to be an 

informal gravel-based land beneath the existing tree cover to service the needs of tennis, bowls and the adjacent oval sports 

(cricket, rugby league and rugby union). In the long term this may become a more formalised parking area. 

Site 2: Tennis 

Courts  

In order to facilitate the co-location of tennis to the existing bowls facility, two new tennis courts are required to be provided to 

the west of the proposed extension area for tennis. This will best accommodate the viewing and sightlines from the tennis 

clubroom being relocated. Courts one to five are to be retained with a new pathway, gate and shade structures provided. All 

court lighting should be LED and provided to Recreational standards for training and social play. The provision of addition court 

lighting may trigger the need for a site switch board and power supply upgrade, however it will be dependent on power 

efficiencies derived from LED lighting technologies. Court six is to be retained as a club warm up court with hit up wall only, 

which will require a reduced level of maintenance given its purpose. Once significant renewal works on court 6 are required, its 

provision should be reinvestigated based on need in consultation with the club.  

The Tennis West Facility Strategy indicates a hard-court facility with floodlighting can accommodate for up to 30 members per 

court. Therefore, the existing six courts would indicatively provide for a membership base of 180 members, while seven courts 

would provide for 210 members. Provision of seven courts in total will cater to any future club growth and is considered a 

sustainable approach given the additional costs of maintaining extra courts. 

To maximise viewing and co-

location opportunities two new 

tennis courts are to be 

developed adjacent to the new 

co-located bowls / tennis 

facility.  

Retention of  existing tennis 

courts one to five required with 

new pathways, LED lighting 

and gate, whilst court six is to 

be a club warm up court only 

with hit up wall. 
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Co-location 

Opportunity 

Analysis Recommendation  

The existing bowling clubroom car park will need to be modified to accommodate the relocated courts by reconfiguring the car 

parking layout and relocating the existing entrance. This modification will result in the loss of  parking bays; however these can 

be replaced at the northern end of existing carpark area, which is currently cleared land.   

Site 2: 

Bowling 

Greens 

Currently the FDBC operate one synthetic bowling green and one grass bowling green. In order for the FDBC to achieve the 

most sustainable model into the future and reduce volunteer management requirements, it is recommended that the remaining 

grass bowling green is converted to synthetic. This will provide FDBC with a second surface that can be operated year-round 

and will significantly reduce the burden placed on volunteers, however a sinking fund must be established to afford the ongoing 

maintenance and asset replacement for two synthetic greens into the future.  

 

Convert the grass bowling 

green to synthetic, to maximise 

utilisation opportunities and 

improve future sustainability. 

Site 2: Men’s 

Shed 

Development 

As referenced above, the relocation of the FMS proved to be unworkable when seeking to combine the facilities with the bowling 

and tennis club infrastructure. Alternative opportunities were therefore sought, and it became evident that the only potential 

viable alternative within Hartfield Park was for development at the recently developed Hockey / Teeball Facility, where land has 

been cleared and there is currently space available to the rear of the clubrooms. The options were explored firstly with the KDHC 

who considered there was potential merit in co-locating the Men’s shed on site for the following reasons: 

 The site would be active at times when not required for hockey activities (i.e. during weekday mornings and early 

afternoons). 

 The extent of open space and cleared land to the rear of the clubroom building is surplus to requirements and is not 

used for any purpose, and unlikely to be used for any purpose in the future. 

 There are potential opportunities to access the social room, toilet and change room infrastructure externally and within 

the hockey club building without the need to develop additional extensive infrastructure. 

 Sufficient car parking exists on site to accommodate the required car parking bays of the Men’s shed. The KDHC did 

not wish to restrict future car parking upgrades to the north of the clubrooms.  

Subsequently, the FMS representatives agreed to presenting the options to their members and then met on site with the City. 

FMS supported relocating to the site, in principle subject to the following level of amenity: 

 Dedicated workshop area being provided. 

 Access to a UAT and small meeting area.  

That a new FMS be developed 

at the existing hockey / teeball 

site at Hartfield Park with 

potential access to be provided 

to the new hockey / teeball 

facility to achieve further 

shared use benefits for the site.  
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Co-location 

Opportunity 

Analysis Recommendation  

 External storage being provided, along with the relocation of their gardening beds. 

 Access to the hockey / teeball clubroom building and amenities. 

 Retention of their identity and ability to expand further should demand arise.  

The option of developing the Men’s Shed at the current hockey site against the development at 24 Anderson Road is provided 

in Appendix G: 

On balance it is considered that site security and the capability to develop a cost effective be-spoke Men’s Shed facility at the 

hockey / teeball site, should be considered as the optimum solution for the FMS. This is predicated on the fact any development 

will not be subject to heritage control; may be cost effectively delivered through sharing the use of existing infrastructure which 

has recently been developed and the site benefits from a level of security of tenure which would not be available on State owned 

land. 

As a result of the perceived high cost of this development a potential staging approach should be considered with the FMS, for 

example only developing a smaller workshop shed or storing materials external (with covering) initially. Expansion of the 

workshop shed or providing internal storage could then occur at a later stage, pending funding available.  

Site 3: AFL 

and Little 

Athletics 

The principle of co-location of FFC with FLAC proved to be less problematical, with the clubs being supportive of the co-location 

opportunities and benefits it is likely to bring. The main considerations for the site related to the limited amount of existing funding 

available to develop the full extent of the required infrastructure and the extent of built development desired by the FFC to meet 

their expanded club development and inclusion programs.  

Current FFC infrastructure is substandard and does not meet the desired AFL guidelines in respect of change rooms, office, 

social area, kitchen, first aid, umpires and toilet infrastructure. This has been confirmed by the visual audit and the WAFC audit. 

The lack of gender diverse changing infrastructure is a significant concern, as are the spatial limitations which will inhibit the 

growth of the FFC. These aspects are major considerations in identifying investment in such infrastructure as a high priority. 

This site should therefore be viewed as the highest priority for future investment. 

The proposals put forward by the FFC are based on optimistic growth projections which may prove difficult to achieve in the 

rapid time periods identified. The extent of the proposed social space and gymnasium are not justified due to: 

 Capital and ongoing operational cost implications and that a suitable return on investment is unlikely;  

 To the provision being beyond the AFL facility guidelines and that normally provided by Local Government;  

Based on the investigation into 

a shared facility between FFC 

and FLAC it is recommended 

that both users be co-located 

into a shared use facility, with 

the provision of supporting 

Little Athletics infrastructure 

(Refer below).  
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Co-location 

Opportunity 

Analysis Recommendation  

 Function space isn’t justified for a community level sporting club, rather development should focus on providing a 

social area large enough to cater for match day events as a realistic need; and 

 To duplication of community facilities, as similar infrastructure exists within close proximity being: HPRC and 

Woodlupine Community Centre.  

Supporting these components is likely to set a precedence for similar sporting user groups and is not recommended.  

In view of the limited funding currently available a potential staged development is recommended: 

 Stage 2A - Changeroom Facilities, umpires’ room, first aid room, storage and publicly accessible universally accessible 

toilet. The current club changing infrastructure and clubrooms shall remain in situ until funding is secured for Stage 2B.  

 Stage 2B – Social area, two additional changerooms, toilets, kitchen, servery and storage – Refer to Appendix F – 

Plan SK03_M. 

Stage 2A would address the critical items which need to be developed to service the clubs needs and comply with AFL 

guidelines. Two additional senior AFL changerooms can be provided as part of Stage 2B of this development.  

There is a need to ultimately move the clubroom facility along to the central area with a direct view towards the centre square 

area. This would then free up land to accommodate an increase in car parking and facilitate a more effective management of 

the site users than the current split site offers. An additional access road would be provided to facilitate delivery access and 

disability parking adjacent to the new facility entrance. The car parking and access road components would be realised during 

Stage 2B.  

A further opportunity exists to increase car parking off Morrison Road, which would not only service Reid Oval, but provide 

additional parking for the HPRC and FUFC.  

Little Athletics usage would be complimentary to FFC’s and the proposed development would be sufficient to their needs. 

The FFC requested investigation into the provision of a second senior AFL playing field to the East of Reid Oval within the site 

currently occupied by the Hatfield Park Golf Club’s greens. Hartfield Park is a significantly constrained site, given its competing 

uses and environmental value (including bush forever). It was determined that this proposal would require significant site 

clearing, resulting in off-sets being required at a large cost as a result of being bush forever. In addition, the HPGC has a long 

term lease over the proposed site, which will highly be likely to be strongly opposed given their long history and usage of the 

site. The City will need to continue to progress investigations into the development of new sports space sites, such as those 

proposed in the Forrestfield North District Structure Plan.   
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Co-location 

Opportunity 

Analysis Recommendation  

Site 3: Little 

Athletics 

Infrastructure 

The Little Athletics long jumps and throwing circles are the primary need of the FLAC and will be accommodated during the 

Stage 2A development to facilitate their relocation to Reid Oval. The ideal location for the long jump pits and throwing circles is 

to the south western corner, on the periphery of the main Reid Oval. It is not appropriate to locate this infrastructure on the main 

Reid Oval site, as it would compromise FFC’s usage. Reid Oval will be utilised as a grassed running track and for other athletic 

disciplines, which will require line marking during the summer season.  

Regional level Little Athletics events are not required to be catered for at Hartfield Park, as FLAC utilise the facilities at Belmont, 

resulting in FLAC’s requirements being minimal at Reid Oval. 

Installation of two long jump 

pits and run ups and 

designated area for throwing 

circles.  

Gymnasium 

Provision 

During the consultation phase of this project, multiple sporting user groups requested the provision of a club dedicated 

gymnasium space. The KDRUC has also previously converted an existing changeroom into a gymnasium space.  

An investigation into the provision of club dedicated gymnasium spaces within the proposed co-located buildings determined 

that the need was not evident due the HPRC existing within very close proximity and gymnasiums being beyond the standards 

required for the provision of community level facilities.  

The provision of club dedicated gymnasium spaces would also not be a “value for money” proposition for the City, as investment 

would be better spent at HPRC for the wider community to benefit. A better proposition for the City and sporting clubs, is to 

provide a discounted membership to the existing HPRC gymnasium, which will increase its sustainability and activation, whilst 

meeting the aspirations of the various sporting clubs.  

That the City investigates the 

opportunity into providing a 

discounted membership to 

Hartfield Park sporting clubs to 

the Hartfield Park Recreation 

Centre gymnasium.  

Clubs will need to seek to fund 

the capital and operating 

expenses of gym facility 

components themselves. 

Site 

Approvals  

As outlined in the body of the Report Hartfield Park has numerous site approvals and constraints that require careful 

consideration and coordination.  

Hartfield Park is a known aboriginal heritage site of significance. As per the HPMP Stage 1 , all new works identified within this 

Report will require Aboriginal Heritage approval. This is due to the level impact occurring from these new works i.e., land 

disturbance / excavation. It is important to note that the Aboriginal Heritage Act 1972 (AHA 1972), is in the process of being 

amended by the State Government. The State is intending to introduce the new AHA 2020 to State Parliament in late 2020 or 

early 2021, which may complicate the approval processes.  

The City will be required to engage with the Department of Planning, Lands and Heritage and any new Aboriginal Cultural 

Heritage Council’s and Local Aboriginal Heritage Services that may be established, to obtain their approval. The City may be 

required to develop a Noongar Standard Heritage Agreement, as part of the approval process. There is also the potential that 

The City commence the 

consultation process with the 

local Aboriginal Elders, the 

City’s Reconciliation Working 

Group & other appropriate 

groups.  

The City commences the 

Aboriginal Heritage Approval 

process to obtain a site wide 

approval for all new works 

identified within this Report.  
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Co-location 

Opportunity 

Analysis Recommendation  

the new Aboriginal Heritage approval process may result in approval conditions being applied, such as those applied through 

the initial approval process. 

As the site is a Class A Reserve, approvals for the new works will likely require the approval of the Western Australian Planning 

Commission.  

As the site has declared rare Flora and Fauna and is proposing to clear a small number of existing vegetation, a site clearing 

permit will likely be required. The site is also a Sewerage Sensitive area, therefore further State Government approvals may be 

required through the relevant State Government departments, prior to the new works commencing.  

As a result of Hartfield Parks existing natural values, it is recommended that additional native tree plantings occur across 

Hartfield Park, to further enhance this value. Specific areas that do not restrict sports spaces will need to be identified by the 

City. 

The City is to obtain the 

necessary State Government 

approvals.  

Additional native tree planting 

at Hartfield Park. 
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7.1 Operational Management Plans 

An industry analysis of co-located facilities, has identified that there are multiple management options available, including hire arrangements, leases, licences and umbrella 

sports association models. For new developments, the industry trend is for the local government to utilise a range of management options. The hiring of sporting facilities to 

user groups rather than through leases and license arrangements has become more prevalent with local government retaining control by facilitating bookings to ensure facility 

utilisation is maximised. This is generally easy to manage where the facility offers multiple opportunities for community use. For pavilions and limited club-based activities, 

this can be resource intensive and can also limit a sporting clubs’ ability to create a sense of community belonging, culture and identify. A series of questions need to be 

asked when considering the future management of sporting facilities: 

 What outcomes are expected from the facility in return for the public investment and how will this performance be measured? 

 What agreements need to be put in place to achieve equality of access and ensure the facility is managed in the best interests of the local community while also 

maintaining a strong base for the clubs it is seeking to service? 

 What model will deliver the most efficient, effective and responsible outcome for managing the asset on behalf of the City of Kalamunda? 

Table 14 provides an overview of the different types of management models available for sporting clubrooms and the challenges / opportunities of each.  

Table 14: Management Options for Sporting Club Facilities and Organisations 

Management 

Model  

Definition Challenges Opportunities Relevance at 

Hartfield Park 

Umbrella 

Sports 

Association / 

Affiliated 

Management 

Body of two or 

more clubs. 

 

Where two or more clubs 

establish a new affiliated 

Incorporated Association, 

for the purposes of 

managing a facility. Clubs 

would require a shared 

vision and aligned 

objectives, to minimise 

potential seasonal usage 

conflicts. This can be 

provided under a lease 

arrangement but requires a 

separate agreement 

between the user groups. 

 Establishing a new incorporated association 

including new constitution. 

 Heavy reliance on strong relationships.  

 Personalities and unreasonable 

expectations of partner clubs can easily de-

rail the agreement. 

 Requires a shared vision and aligned 

objectives to ensure all aspects of the 

relationship are well managed and any 

conflict mitigated. 

 Likely to require significant City of 

Kalamunda support. 

 Potential reluctance to share. 

 It provides the greatest opportunity for 

facilities which have multiple users 

operating complimentary seasonal use. 

 With appropriate measures being put in 

place to share bar and function income, 

the viability of both clubs is likely to be 

enhanced by maximising use throughout 

a calendar year. 

 Clearly sets out the day-to-day 

operational issues that clubs can 

manage themselves.  

 Officer resourcing should be reduced as 

the agreement becomes embedded. 

Potentially relevant 

only for:  

- KDRUC and 

FCC shared 

facility. 

- FDBC and FTC 

shared facility. 
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Management 

Model  

Definition Challenges Opportunities Relevance at 

Hartfield Park 

 The partnership between user groups may 

not be mutually beneficial and may in some 

cases be detrimental to a user group. 

 Equitable between all users. 

Local 

Government – 

Hire 

Arrangements 

 

A typical approach in the 

hiring out of community 

facilities with multiple user 

groups who do not have 

the ability to manage the 

facility themselves. 

 The City of Kalamunda does not have the 

resources available to manage the bookings 

and ongoing operational requirements of a 

facility on behalf of a number of user groups. 

This is often appropriate for large 

community facilities such as a multi-

functional community centre or leisure 

centre. 

 Clubs will lose the ability to create their own 

history and identify within their facilities. 

 User groups ability to create culture and 

identify is reduced. 

 Ideal when the City wishes to ensure 

that the facility is maintained to a high 

standard and usage is maximised. 

 Enables the City to directly manage its 

potential risk exposure and effectively 

manage community use in accordance 

with established policies and practices. 

 The City can ensure equality of access 

and ensure no one community group / 

sports club dominates.  

Management 

model is not 

relevant for shared 

sporting club 

facilities at Hartfield 

Park.  

Lease 

Agreements 

 

An agreement where the 

tenant or tenants have 

exclusive use of a facility 

for a set period. Leases are 

often provided for longer 

terms than licenses i.e. 5, 

10, 20 years. 

 Management of the asset often becomes an 

issue with a lack of investment in the facility 

as the focus of the user group is on the day-

to-day operational delivery of the sport and 

keeping membership fees low. 

 If not previously agreed the long-term 

management of the asset may prove 

problematic i.e. addressing issues with 

normal wear and tear.  

 Shared leases are generally defined by 

sporting seasons, which may limit a club’s 

usage out of season.  

 

 A greater sense of ownership by 

leaseholders who benefits from a longer-

term agreement. 

 Is potentially the optimum solution for 

seasonal sporting users, single use 

facilities or, by agreement, for a major 

tenant and smaller user group / 

occasional user. 

 The City’s responsibility is limited to 

being responsible for the structural 

management of the asset. 

Relevant for all 

shared use facilities 

at Hartfield Park. 

Licence 

Agreement 

An agreement giving 

official permission to 

occupy a facility for a set 

 The lack of exclusive use potentially impacts 

on the ability for a club / organisation to 

generate a ‘home’ base and limits activities 

 Ensures that a sporting club / 

organisation does not dominate use all 

year round. 

Management 

model is not 

relevant for shared 
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Management 

Model  

Definition Challenges Opportunities Relevance at 

Hartfield Park 

 period, but the tenant may 

not necessarily have 

exclusive use. 

throughout the year. This may inhibit growth 

and is not a desirable outcome for sports 

clubs.  

 On an annual basis it may result in conflict 

as user groups strengths and viability 

change. 

 May restrict users applying for additional 

grant funding to support the development 

the facility. 

 Higher control of the facility by the City 

of Kalamunda as the agreement is 

directly with an external organisation 

who have rights for a specific period and 

then must vacate the facility. 

 Low administration/ costs with a 

dedicated user and no booking 

requirements.  

sporting club 

facilities at Hartfield 

Park. 

Memorandum 

of 

Understanding  

An agreement between 

two or more parties 

outlined in a formal 

document. It is not legally 

binding but signals the 

willingness of the parties to 

move forward with a 

contract. 

 They are generally put in place as the 

starting point for negotiations. It should 

define the scope and purpose of the 

ongoing dialogue between groups. 

 As it is not legally binding parties may walk 

away from the agreement at any time. 

 It provides the basis for potential co-

location and establishes a set of 

principles sporting groups can work 

towards. 

 It does not commit either party to an 

ongoing relationship in the principles of 

colocation prove to be unworkable. 

It may be an 

appropriate vehicle 

to bind groups 

together when 

funding is being 

sought to develop 

shared / co-located 

infrastructure. 

In relation to HPMP Stage 2, the existing user groups are transitioning from single use sporting facilities to shared use facilities. The City currently has Community Group 

Leases Policy, that the sporting users’ current facilities are managed through. The City’s leases are currently structured such that lease terms are not to exceed 10 years in 

length, peppercorn arrangements and available to associations incorporated under the Associations Incorporations Act. Leases are on the basis that the community group 

will be responsible for the consumables they use, minor maintenance and other nominal costs. If community groups are not willing to enter into a lease agreement, then they 

will be required to hire their facilities in accordance with the City’s Casual Facility Hire Agreement.  

Having regard to the above and the assessment of management options identified, it is important to consider the approach desired of user groups as the HPMP Stage 2 

evolves. Therefore, for the co-located shared use sporting facilities identified within HPMP Stage 2 to operate effectively for the co-tenants, the City should continue with 

implementing its existing community group leases policy, rather than implement other operational management models. Leasing provides for the long-term certainty and 

security of sporting clubs / organisations and where possible should be the focal point of all agreements on site. It is however important to consider the detail behind each 

lease agreement given the extent of investment required to support each of the sporting groups and the nuances associated with the operation of each site. 

In order for lease arrangements on shared use facilities to be most effective, the co-tenants must develop strong working relations and be willing to maintain the asset in good 

working order together. As an example of good practice, lease agreements should clearly capture maintenance responsibilities of the users and the City. Where the 
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arrangement is shared between two or more users the arrangement must clearly identify the governance structure including communication and decision-making processes 

and the roles and responsibilities of the committee / board of management.  

Table 15 below identifies out of the co-location opportunities, the recommended management options which should be considered for the sites. 

Table 15: Preferred Management Model for Each Co-location Opportunity 

Site Rationale and Key Considerations Recommended Solution 

Co-location Site 1: Shared 

Cricket and Rugby Union 

Facility 

Rationale: 

A joint tenant lease agreement is the preferred management model for the shared 

Rugby Union and Cricket Facility, as it provides equal seasonal access to both parties. 

Out of season access, particularly for Rugby Union can be negotiated between the 

users and City, and be incorporated into the Agreement. An umbrella sports association 

is also a viable option, however, would add a further governance layers, which may be 

an impost on the clubs volunteers, and is not believed to be necessary. As Football 

(Soccer) and Rugby League utilise the adjoining fields and the shared Rugby Union 

and Cricket facility is centrally located with six changerooms, an MOU may need to be 

developed with Rugby Union to facilitate potentially shared access at suitable times to 

the changerooms. 

Considerations:  

Negotiated access and any charges (i.e. cleaning) will be required for KDRUC and FCC 

to accommodate their out of season activities. KDRUC will require access to 

accommodate their summer season training and social competitions. Based on current 

usage of the oval space, KDRUC may need to consider rescheduling pre-season 

training to Monday and Wednesday evenings.  

Consideration should be given to having separate fridge / stock space for both users 

within the kitchen / servery area. There may also be a need for separate servery areas, 

which can be resolved during the detailed design phase.  

These arrangements will be key to resolving any particular liquor licencing concerns 

from the users due to sharing the same licenced areas. Advice from DLGSCI – Racing, 

Gaming and Liquor indicates that under the ‘Club Restricted Licence’ regulations, out 

of season operations for a particular club can occur in conjunction with the in season 

user however the licences cannot occur at the same day/ time.  

Joint tenant lease agreement between the City 

and co-tenants KDRUC (Winter Tenant) and 

FCC (Summer Tenant) on a five plus five-year 

term as per the City’s current Community Group 

Lease policy.  

Access to the shared Rugby Union / Cricket 

facility is to be facilitated through an MOU 

between KDRUC and potentially FUFC and 

KBRLC for changeroom access.  
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Site Rationale and Key Considerations Recommended Solution 

Co-location Site 1: Shared 

Rugby League Facility 

Rationale: 

The preferred management model for the shared Rugby League facility is for a seasonal 

lease agreement for the winter season. Summer access can be determined within the 

lease; however it allows for a future summer tenant to emerge in the future. Other 

current users, such as FCC, LMCC and LMJCC, will be able to access the building, 

primarily the changing infrastructure, under a Memorandum of Understanding (MOU) 

agreement with the City. The same applies for any Scouts access required for meetings. 

This would provide a positive approach to accommodating a variety of current groups, 

whilst allowing for the emergence of potential future groups. Currently other operational 

management models are not considered relevant for this facility. 

Considerations: 

In general, an MOU should consider any charges for access such as utilities fees and 

in general should be on a cost recovery principle given it is a publicly owned facility for 

community purpose.  

The lease agreement should allow for a permanent summer user to be added to the 

lease if and when identified by the City.  

A seasonal lease agreement between the City 

and KBRLC (Winter user) on a five plus five-year 

term as per the City’s current Community Group 

Lease policy. Noting a suitable summer user 

may be identified by the City in the future. 

 

Access for FCC, LMCC and LMJCC is to be 

facilitated through an MOU between the City and 

each user.  

Co-location Site 2: Shared 

Bowls and Tennis Facility 

Rationale: 

A joint tenant lease agreement is the preferred management model for the shared 

Bowls and Tennis Facility. This model will enable the clubs to have responsibility for 

their own dedicated spaces, whilst being able to appropriately manage the shared use 

areas between themselves (changerooms, first aid room, toilets and storage). A 

sporting association umbrella model was also considered for this facility, however, was 

not required as separate social areas are provided, which alleviates any liquor licencing 

concerns and the management of the shared use areas can be more easily negotiated 

through a lease arrangement.  

Considerations: 

In respect of the bowls and tennis facility the shared changing infrastructure, storage 

and first aid room can be operated in partnership between the users while the core 

facilities for each user can be managed separately. There is a need to develop an 

agreement which provides the optimum accessibility to the shared changing 

infrastructure for both sports. 

Joint tenant lease agreement between the City 

and co-tenants FDBC and FTC (both year round 

tenants) on a five plus five-year term as per the 

City’s current Community Group Lease policy. 

Users are to have priority and sole access to 

their designated club areas, however shared 

areas (changerooms, toilets, storage and first 

aid room) will need to be negotiated.  
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Site Rationale and Key Considerations Recommended Solution 

Access, maintenance and cleaning arrangements and charges are to be negotiated 

with the users as part of the lease agreement. Consideration is required to the 

proportional usage of the shared areas, between the different sports. 

Liquor licencing is effectively managed as both clubs have their own dedicated social 

spaces, noting Tennis will only require occasional licences.  

Co-location Site 2: FMS Rationale: 

A lease agreement is the preferred management model for the FMS development, as 

they require their own dedication space, due to the nature of their activity. In relation to 

accessing the hockey / teeball facility an MOU is required with KDHC as they are the 

primary tenant and FMS usage would not warrant them being placed on the lease.  

Considerations: 

The MOU between the KDHC and FMS is in respect to potentially accessing the social 

area, kitchen and toilets for larger events or meetings and allows for any growth.  

In general, an MOU should consider any charges for access such as utilities fees and 

in general should be on a cost recovery principle given it is a publicly owned facility for 

community purpose.  

Lease agreement between the City and FMS 

(year round tenant) on a five plus five-year term 

as per the City’s current Community Group 

Lease policy.  

 

Access to the hockey / teeball facility is to be 

facilitated through an MOU between KDHC and 

FMS.  

 

Co-location Site 3: Shared 

AFL and Little Athletics 

Facility 

Rationale: 

A joint tenant lease agreement is the preferred management model for the shared AFL 

and Little Athletics Facility, as it provides equal seasonal access to both parties. FLAC 

have indicated they are seeking a permanent home, which a joint tenant lease will 

provide. Out of season access, particularly for FFC can be negotiated between the 

users and City, and be incorporated into the Agreement. 

Considerations: 

Negotiated access and any charges (i.e. cleaning) will be required for FFC and FLAC 

to accommodate their out of season activities. FFC will require access to accommodate 

their summer season training and social competitions. Based on current usage of the 

oval space, FFC may need to consider reschedule their pre-season training days.  

Consideration should be given to having a separate fridge / stock space for both users 

within the kitchen / servery area. There may also be a need for separate servery areas, 

which can be resolved during the detailed design phase.  

Joint tenant lease agreement between the City 

and co-tenants FFC (Winter Tenant) and FLAC 

(Summer Tenant) on a five plus five-year term 

as per the City’s current Community Group 

Lease policy. 
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Site Rationale and Key Considerations Recommended Solution 

FLAC will need to consider their financial capacity to meet the operational costs 

associated with leasing a building i.e. ongoing maintenance and utility charges. Liquor 

licencing arrangements are not an issue for this facility as little athletics do not require 

a liquor licence.  

Forrestfield United 

Football Club Facility 

Rationale: 

The preferred Management model is for FUFC continue their existing lease 

arrangements as they access the facility and grounds 12 months of the year. 

Considerations: 

Upon implementation of the away changeroom extension and upgrade, the existing 

lease area for FUFC will need to be amended and a new lease executed.   

The existing lease arrangements between the 

FUFC and City are to continue.  
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7.2 Proposed Facility Accommodation Schedules 

Table 16: Accommodation Schedule – KDRUC and FCC Shared Facility 

Accommodation Schedule – KDRUC and FCC Facility 

Component Area/m2 Functional Information  

Umpires room 20 Provision of shower / toilet and small change area. Non-

gender specific. 

Toilets Male, Females & 

Universally Accessible Toilet 

58 Location with access through internal social space and 

potentially external access for general public toilet. 

6x Senior Unisex 

Changerooms and Wet Areas 

 

360 4 x 55m2 and 2 x 70m2 each. Preferably to be designed 

in rectangular or square shape to maximise its 

functionality. Changerooms will need to be able to be 

accessed independent to main club facilities. 

Kitchen 30 Include  fridge space for club fit out. To be compliant 

with current food preparation standards. Minor space for 

lockable goods storage area. 

Servery and cool room  27 Ideally space to service external fields / viewing area, 

however, must service internal social space. Kitchen 

and servery should be co-located to reduce burden on 

volunteers. Ideally coolroom is accessed from both 

kitchen and servery. Servery to include space for 

fridges.  

Social Area 200 To accommodate club activities and events. Ideally, 

viewing from internal area over both cricket and rugby 

fields. Reverse cycle heating / cooling system. 

Internal Storage 

 

30 Suitable to store chairs, tables etc. Double door access. 

Potential for storage of club merchandise.  

External Storage 

 

120 To accommodate separate lockable caged storage 

areas for each club. Double doors. Preferably direct 

access to the playing fields and able to be accessed 

independent to main club facilities. 

Office / Meeting Space 20 For administration requirements and small meetings. 

May require internal lockable storage for each club 

Undercover viewing areas 120 Facility is to be elevated from the playing field level to 

create good spectator viewing opportunities. This could 

be achieved through the potential for terraced seating / 

under cover area. 

First Aid Room 14 Accessible by service road for emergency services. 

Double door access. Suitable in design to 

accommodate massage tables. Potential for access to 

one or two changerooms.  

Internal circulation space 129 Estimation 

Total  1,128  
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Table 17: Accommodation Schedule – KBRLC Shared Facility 

Accommodation Schedule – KBRLC Facility 

Component Area/m2 Functional Information  

Umpires room 16 Provision of shower / toilet and small change area. Non-

gender specific. 

Universally Accessible Toilet  5 Compliant universally accessible toilet to meet 

accessibility codes.  

2x Senior Unisex 

Changerooms and Wet Areas 

110 55m2 each. Preferably to be designed in rectangular or 

square shape to maximise its functionality. 

Provision of shower / toilet and senior size community 

level change area to meet requirements for cricket and 

rugby league and must be non-gender specific. 

External Storage 55 To accommodate separate lockable caged storage 

areas for each club. Double doors. Preferably direct 

access to the playing fields and able to be accessed 

independent to main club facilities. 

First Aid Room 12 Accessible by service road for emergency services. 

Double door access. Suitable in design to 

accommodate massage tables. 

Internal refurbishment of 

existing facility  

N/A Address accessibility compliance issues. Refurbish 

toilets, kitchen and social area. Minor reconfigurations 

may be required to achieve best functionality. Reverse 

cycle heating / cooling system. 

Internal circulation 33 Estimation. 

Total 231 Facility to be designed off existing Rugby League 

club facility or provided as a standalone building 

connected by breeze way. Minor verandah space 

facing the fields to aid spectator viewing.  

Table 18: Accommodation Schedule – FDBC and FTC Shared Facility 

Accommodation Schedule – FDBC and FTC Facility 

Component Area/m2 Functional Information  

Toilets and Changeroom 

extension  

90 Extension to the south from the existing bowls club 

toilets. A door to be provided between extended toilet 

area. Changerooms are to consist of shower cubicles, 

with individual partitioned changed space. Area to be 

shared.  

Compliant universally accessible toilet to meet 

accessibility codes for Tennis area. 

Kitchen/Servery Bowls 30 Include cool room or fridge space for club fit out. To be 

compliant with current food preparation standards. 

Minor space for lockable goods storage area. Service 

to both bowling green and social area. Kitchen and 

servery to be co-located to reduce burden on 

volunteers. Existing Kitchen and servery space to be 

refurbished for social space. Reverse cycle heating / 

cooling system to existing social space. 



         

FINAL HARTFIELD PARK MASTER PLAN STAGE 2     79 | P A G E  
 

Office and Scoring 30 For administration requirements and small meetings. 

May require internal lockable storage for Bowls only. 

Existing Bowls Social Area Existing Make good of existing internal areas being relocated. 

Potential for minor sectioned off internal storage area 

for tables and chairs. Remove dance floor and minor 

refurbishment.  

First Aid Room 15 To be shared between both clubs. External access, 

double doors.  

Storage Bowls 32 Double doors. Preferably direct access to the bowling 

rinks and able to be accessed independent to main club 

facilities. 

Social Area Tennis 

 

75  To accommodate club activities and events. Viewing to 

two new courts and direct access to external shaded 

area and verandah. Reverse cycle heating / cooling 

system. 

Kitchen / Servery Tennis 15 Include small fridge space for club fit out. To be 

compliant with current food preparation standards.  

 Storage Tennis 25 Area for tables and chairs and club equipment / stock. 

Access to existing Bowls maintenance shed required 

for all machinery / garden equipment.   

External shade area Tennis 140 

 

 

Provide viewing to two new courts and direct access / 

link to Tennis social area. 

External undercover area 

Bowls 

105 Provide viewing to both greens and direct access / link 

to Bowls social area. 

3x small shade structure 12 Three small shade structures for viewing to other 

courts. 

Total 464 Note: Extension from existing bowls club building.  

Table 19: Accommodation Schedule – FFC and FLAC Shared Facility 

Accommodation Schedule – FFC and FLAC Shared Facility 

Stage 2A – Components Area/m2 Functional Information  

2 x  senior AFL unisex 

changerooms 

140 70m2 each. Preferably to be designed in rectangular or 

square shape to maximise its functionality. 

Provision of shower / toilet and senior size community 

level change area to meet minimum requirements for 

AFL and must be non-gender specific. 

First Aid Room / Small 

Changeroom 

20 Provision of shower / toilet and small change area. Non-

Gender specific. Accessible by service road for 

emergency services. Double door access. Suitable in 

design to accommodate massage tables. Potential for 

access to one changeroom. Space to double up as a 

junior AFL or Little Athletics change room.  

Umpires room / Small 

Changeroom 

20 Provision of shower / toilet and small change area. Non-

Gender specific. Space to double up as a junior AFL or 

Little Athletics change room. 
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Universally Accessible Toilet 5 Universally accessible toilet to meet accessibility codes. 

Potential for future public access on a timer system. 

Storage 10 Additional storage space for one user group, pending 

usage of existing amenities. Double door access.  

Internal circulation space 33 Estimation. 

Stage 2B Components Area/m2 Functional Information 

Toilets Male, Females & 

Universally Accessible Toilet 

58 Located to be used as toilets for internal social space. 

2 x  senior AFL unisex 

changerooms 

140 70m2 each. Preferably to be designed in rectangular or 

square shape to maximise its functionality. 

Provision of shower / toilet and senior size community 

level change area to meet minimum requirements for 

AFL and must be non-gender specific. 

Kitchen 35 Include cool room or fridge space for club fit out. To be 

compliant with current food preparation standards. 

Minor space for lockable goods storage area.  

Servery 15 Ideally space to service external fields / viewing area 

however must service internal social space. Kitchen and 

servery could be co-located to reduce burden on 

volunteers. To include space for fridges.  

Social Area 200 To accommodate club activities and events. Ideally, 

viewing from internal area out to oval and access to 

outdoor undercover viewing area. Reverse cycle 

heating / cooling system.  

Internal Storage 30 Suitable to store chairs, tables etc. Double door access. 

Potential for storage of club merchandise.  

External Storage 100 To accommodate separate lockable caged storage 

areas for each club. Double doors. Preferably direct 

access to the playing fields and able to be accessed 

independent to main club facilities. 

Undercover viewing area 80 Facility is to utilise the natural grass bank slope to create 

good spectator viewing opportunities. This could be 

achieved through the potential for terraced seating / 

under cover area. 

Internal circulation space 57 Estimation. 

Total  943  

Table 20: Accommodation Schedule – FMS Facility 

Accommodation Schedule – FMS Facility 

Component Area/m2 Functional Information  

Woodwork and Metalwork 

Shops 

300 Basic noise attenuation. Dust extraction system. 

Circulation fans for cooling. Full height fire wall required, 

given proximity to existing building. Metal work area to 

be separated from woodwork area. 300sqm to be split 

approximately 70% woodwork and 30% metalwork. 

Workshop area to have roller shutter access to fenced 

yard area, wide enough for vehicle access.  
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Materials storage area 75 Access to workshop space via double doors. Roller 

doors for external access, with width wide enough for 

vehicle delivers / loading. Shelving. Accessible by 

service road for deliveries. 

Tea preparation area and 

meeting room 

45 Kitchenette amenity required, including fridge and 

bench space. Meeting room / lunchroom space for up 

15 people seated. Access to workshop area and 

external access. Larger meetings to be held at hockey / 

teeball facility. Reverse cycle heating / cooling system. 

Universally accessibly toilet 5 Universally compliant toilet to meet accessibility codes. 

Provision of toilets based on building code, however 

additional toilets to be used at hockey / teeball facility.  

External fenced yard area 170 Enclosed, secure fenced area. Access required for 

vehicles. Access to workshop area. Garden beds to be 

included in fenced area. Picnic tables for addition 

seating.  

Total 590  

Table 21: Accommodation Schedule – FUFC Facility 

Accommodation Schedule – FUFC Facility 

Component Area/m2 Functional Information  

Internal Home Changerooms Existing Installation of shower petitions to the main home 

changerooms to make unisex compliant. Internal 

reconfiguration of toilet area to replace urinals with 

pans.  

Conversion of existing storage area to a universally 

compliant toilet to meet accessibility codes. Provision of 

toilets based on building code. 

Away Changerooms (existing 

in HPRC) 

126 63m2 each. Preferably to be designed in rectangular or 

square shape to maximise its functionality. Building 

envelope extended from existing changeroom area, 

which is to be refurbished. Access doors to HPRC to be 

maintained to improve functionality. Existing leach 

drains required to be removed and building connected 

to sewer system from Hale Road. 

Provision of shower / toilet and senior size community 

level change area to meet requirements for Football 

(Soccer) NPL and must be non-gender specific. 

Existing HPRC toilet in changeroom will need to be 

modified to an ambulant toilet. 

Storage Area 43 Preferably direct access to the playing fields and able to 

be accessed independent to main club facilities. For 

storage of club equipment and  

Total  169  

7.3 Car Parking Analysis  

In addition to the above spatial considerations for the Master Plan, the re-alignment of built infrastructure 

enabled a more considered approach to the development of car parking within the Hartfield Park site.  
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This included the following: 

Table 22: Proposed Car Parking areas 

Sport Existing Proposed Parking Space Location 

Tennis and 

Bowls 

103 105 plus approximately 

60 informal bays 

Parking area near clubroom; on-street 

parking on Morrison Road adjacent to 

tennis courts. 

Rugby  193 220 Parking area adjacent to East Oval; 

existing/proposed parking area 

between East Oval and Morrison Oval; 

Rugby Union parking area; Rugby 

League parking area. 

AFL Football 71 133 All on-street parking on south side of 

Morrison Road near Reid Oval. 

Soccer and 

Recreation 

Centre 

171 171 HPRC carpark. 

TOTAL 538 629 (plus 60 informal)  

The increase in car parking areas combined with the building developments were then assessed against 

Australian parking compliance standards and potential impact in respect of stormwater management. A 

summary of the assessments is provided below: 

Car Parking Compliance Standards 

The City of Kalamunda currently has no established car parking standard for sporting grounds. Therefore, 

Cardno Traffic Engineers assessed the proposed car parking enhancements against a variety of 

established benchmarks from other jurisdictions this is provided in Table 23. Summer sports car parking 

standards are not included in Table 23, as the greatest demand generator at Hartfield Park is the winter 

sporting codes. 

Table 23: Car Parking Standards Comparative Analysis 

Use Yields Units Rate Reference Required Proposed 

Tennis 8 Court 4 per court plus 

50% of ancillary 

sqm building 

requirement  

Victoria 

Planning 

32 

165 

Bowls 16 Rink 6 per rink plus 

50% of ancillary 

sqm building 

requirement 

Victoria 

Planning 

96 

Tennis and 

Bowls 

Ancillary 

690 sqm 4 bays per 100 

sqm (office) 

Victoria 

Planning, City 

of Kalamunda 

LPS 3 

14 

Rugby (East 

& South Oval) 

4 field 50 spaces per 

field 

Rugby 

Australia 

200 
220 

AFL Football 1 field 80 spaces AFL 80 133 
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Use Yields Units Rate Reference Required Proposed 

Senior 

Soccer 

120*(30 

players 

per 4 

fields) 

players 45 spaces per 60 

players 

Soccer 

Foundation 

(US) 

90 

171 

Junior 

Soccer 

84^(12 

players 

per 7 

fields 

players 20 spaces per 60 

players** 

Assumed 50% 

of UCS 

Requirements 

for senior 

soccer 

28 

Hartfield Park 

Recreation 

centre 

2060 ~ sqm 5 bays per 100 

sqm 

City of 

Kalamunda 

LPS 3 

103 

Total Requirement 643 689 

Surplus / Deficit (based on current provision as per Table 22) -105 +46 

Notes: *Assuming 30 players per field; ^Assuming 12 players per field; **Assuming junior soccer rate 

is approximately 50% of soccer rates; ~Assuming 50% of total footprint is health/fitness centre 

Based on the number of car parking bays proposed to be provided within the site it is evident that the 

current provision is significantly below recognised benchmarks. The proposed development will provide 

additional car parking without adversely impacting on the sporting capacity of the site and impacting on 

areas of acknowledged environmental concern. 

The assessment needs to be in the context of everyday use for training and not necessarily at extreme 

peak times if all of the pitch surfaces were used for the maximum winter sporting use. If AFL, soccer, 

rugby union and rugby league together with tennis and bowls were to operate competitions at the same 

time, the increase in vehicular traffic would be substantial and the car parking spaces identified could not 

provide sufficient space for players, officials, coaches and spectators. Potential impact, based on average 

numbers of people in a vehicle (3 per vehicle is identified in Table 24 below: 

Table 24: Projected at one time peak use and car parking demand (indicative) 

Sport Playing 

Use 

Sporting 

Competitors 

Match Officials / 

Team Officials / 

Coaches  

Spectators Total 

AFL One Oval 60 20 (10 official and 10 

coaches)  

200 280 

Soccer 3 senior 

Pitches 

90 (based on 

15 per team) 

21 (3 officials and 4 

per pitch 

500 611 

Rugby 

Union 

2 Senior 

Pitches 

80 (based on 

20 per team) 

14 (3 official and 4 

coaches per pitch) 

300 (both pitches 

combined) 

394 

Rugby 

League 

2 senior 

pitches 

72 (based on 

18 per team) 

14 (3 official and 4 

coaches per pitch) 

200 (both pitches 

combined) 

286 

Bowls 2 greens 96 12 officials / coaches 100 208 

Tennis 6 courts 32 12 officials / coaches 100 144 

HPRC – Peak usage (30 group fitness, 16 squash courts, 35 gym members and 

150 on courts (Volleyball) and 10 staff) 

241  

TOTAL NUMBERS  2,164 people 

TOTAL NUMBER OF BAYS REQUIRED (Based on average of 3 persons per 

vehicle*) 

721 spaces 
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*Note: City of Melville Recreation users car parking bay requirements are 1 bay per 4 patrons at capacity for group 

based recreational activities. The City of Armadale allocates for public recreation, 1 space for every 5 persons. 

Alternative measures include the City of Vincent at 1 bay per 30 square metres of gross floor area. In this instance a 

medium to high range of 1 space for every 3 persons is identified. 

These events are unlikely to occur on more than two to three occasions in any one calendar year and 

unlikely to occur for anything other than a peak period of 3 to 4 hours. While there will be other times 

where peak traffic, due to conflicting events will be high, in planning for sporting facilities it would be 

inappropriate to invest in infrastructure which for the majority of time would be unused. It is also possible 

that spare parking capacity exists across the site overall however it’s not within close proximity of the 

activity, resulting in it not being utilised or known about, resulting in parking inefficiencies and illegal 

parking, therefore event planning should be considerate of this scenario. 

A careful balance needs to be struck between a typical use and the occasional major event which would 

be subject to independent traffic management agreements between the user groups and the City. These 

one off events can be effectively controlled at such times. This would include any future high-end 

competitions such as the Women’s World Cup (soccer) training venue, National Premier League games 

and state premier league competitions. The critical consideration in such instances is to ensure the clubs 

/ organisations are aware of their traffic management obligations and the need to coordinate events across 

all users of Hartfield Park. 

A parking compliance assessment was then undertaken in accordance with AS2890.1 and AS2890.6s 

and identified the following potential compliance issues including: 

 the bowling /tennis club car park where trees in the central bays must not exceed 500mm in 

diameter to avoid encroaching into the vehicle envelope. 

 the proposed car park accessing Hartfield Road and serving rugby union / cricket may require 

one bay shown on the plans to be removed in order to permit two vehicles to adequately pass 

each other. In addition, minor kerb realignment may also be required adjacent to the existing 

transformer. 

These matters are relatively minor considerations which will need to be addressed through the detailed 

design process. 
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8. Recommended Implementation and Cost Estimates 

The implementation plan provided below reflects the most pressing needs identified during the assessment 

process and is also reflective of the availability and conditions of the current grant funding commitment of $2 

million from the Federal Government and the relative priorities in securing additional alternative sources of 

funding. Table 25 below provides in order of priority the development options for the Hartfield Park Site.  

The priority of projects is also based on several precursor actions being implemented, for example the 

construction of the new AFL / Little Athletics clubrooms must occur before the old AFL Clubrooms can be 

decommissioned and new car parking achieved. A similar trigger is required for the New Rugby Union and 

Cricket facility, with the oval extension also being linked to this implementation. The provision of the additional 

tennis courts is also linked to the co-location of bowls and tennis. Whilst the sports floodlighting upgrade of 

Morrison oval should be coordinated with the oval extension, the need for new lighting is pressing, given its 

high utilisation by winter sporting codes.  

The implementation of projects will also largely be dependent on the amount, timing and conditions of securing 

additional external funding sources.  

It is noted that the priorities should be revisited by the City on a regular basis as needs may change with 

changing demographics and usage.  

The Opinion of Probable Costs (OPC) for all of the developments referenced above was undertaken by Donald 

Cant Watts and Corke and modified in discussion with the City of Kalamunda Project Team.  

Table 25: Recommended Development Priorities and Opinion of Probable Costs for the Hartfield Park 
Master Plan  

Short Term Priorities (Stage 2A) 

Items on 

Master Plan  

Project Description All Inclusive Cost 

Estimate 

1 New AFL / Little Athletics Clubroom - Two unisex changerooms, 

umpires’ room, first aid room, storage & UAT. 

$921,120 

3 Little Athletics Infrastructure – Two long jump pits and throwing 

circles for discus and shot put. 

$72,600 

7 Extension to Rugby League Clubroom - Two unisex changerooms, 

umpires’ room, first aid room, storage & UAT. 

$933,240 

7 Refurbishment of existing Rugby League Clubroom and fencing $153,000 

13 Extension to existing Bowls Clubrooms to co-locate bowls and tennis  

– Bowls - Increased social area, new kitchen, servery and office. 

Shared toilets, changerooms, first aid room and storage. Tennis - 

social area, kitchen, servery and shade structure. 

$1,195,514 

14 Tennis –Two new tennis courts – Acrylic surface with LED lighting. 

Including new pathways. 

$507,025 

14 Car parking, new cross over and footpath –- Co-located 

Bowls/Tennis. 

Sub Total  $3,862,359 

  

Nic.Daxter
Typewritten text
$79,860
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Medium / Long Term Priorities (Stage 2B) 

Items on 

Master Plan  

Project Description All Inclusive Cost 

Estimate 

5 & 6 FUFC (Soccer) - Upgrade and extension of existing home and 

away changerooms to make unisex, new UAT & storage. 

$844,994 

12 Morrison Oval – Sports floodlighting upgrades to community level 

competition (100 Lux) standards for large ball sports. 

$586,608 

16 Conversion of grass bowling green to synthetic at FDBC. $302,129 

18 New Foothills Men’s Shed co-located at KDHC & FFTBC site.  $620,827 

11 Morrison Oval playing field extension for addition rugby union field, 

including realigned cricket wicket. 

$194,810 

15 Renewal of tennis court lighting. Installation of LED lighting to 

existing tennis courts 1-5 and installation of a hit up wall on Court 6 

(Club warm up court) 

$383,000 

8 New Clubroom facility Rugby Union and Cricket.   $4,132,920 

8 & 2 Demolishing of existing buildings $192,000 

10 Car parking upgrades and realignment – North (existing Cricket) 

and East (existing Rugby Union). 

$397,485 

9 New and realigned cricket nets with lighting to community level 

training standards for cricket. 

$157,300 

2 New AFL / Little Athletics clubroom club amenities. $2,565,400 

4 Car parking upgrades and realignment – over existing AFL 

clubroom infrastructure.  

$142,909 

4 Car parking upgrades and realignment – Reid Oval / Morrison 

Road.  

$330,330 

N/A Additional tree planting across the site.  $50,000 

Sub Total $10,900,712 

Total $14,763,071 

Cost Assumptions 

 Costs have been developed on present day figures on a square metre rate. 

 Costs are inclusive of all project contingencies.  

 The cost plan has been developed based on the information and size allocations identified in this 

plan, therefore all quantities, and rates are provisional and therefore subject to change. 

 Costs are inclusive of the City of Kalamunda’s Percent for Public Art Policy. 

Cost Exclusions  

 Excludes GST. 

 Excludes abnormal ground conditions / contamination etc. 

 Excludes major services diversions. 

 Excludes replacing trees. 
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 Excludes major utility upgrades / contributions & headworks. 

 Excludes FF&E. 

 Excludes client costs, legal costs, site costs, agents’ fees, finance etc. 

 Excludes land purchase costs. 

 Excludes Client Representative / Project Management Fee / Professional Fees. 

 Excludes escalation - costs are current day. 

 Costs assume Competitive Tender process with local builders using basic palette of materials. 

 



         

 

FINAL HARTFIELD PARK MASTER PLAN STAGE 2     88 | P A G E  
 

9. Potential Funding Sources 

The City of Kalamunda received a $2 million Federal Government Election commitment in 2019 for the 

development of sporting infrastructure at Hartfield Park through the Community Development Grants 

Programme, administered by the Department of Infrastructure, Transport, and Regional Development. This 

commitment included a $500,000 contribution for new changeroom facilities at Reid Oval. This funding will 

provide an initial investment into the site, with an opportunity existing for the City to seek State Government 

funding support in the short term to achieve more priority projects within Stage 2A that will benefit more clubs 

and community members.  

Further funding opportunities for the projects identified within the HPMP Stage 2 are outlined in Table 26 

below: 

Table 26: Potential Funding Sources 

Funding Source Overview 
Potential 

DLGSCI – 

Community 

Sporting and 

Recreation Facilities 

Fund 

The current allocation has been subject to change following the 

impact of Covid-19. Current CSRFF budgets sit at $12m annually with 

high levels of competition. DLGSCI are currently seeking to increase 

the annual CSRFF budget allocation, which is likely to occur following 

the 2021 State Election. Priority is given to facility sharing and 

rationalisation, as well as the development of unisex changing 

infrastructure. The construction of new co-located facilities to meet 

sport and recreation needs would fall within the remit of this fund. The 

justification behind the proposed investment is sound and likely to be 

considered as a relatively high priority within this fund. 

High 

Potential 

Independent 

Lobbying by 

Sporting Groups 

and / or the City 

(Election 

commitments) 

With the development of a master plan with tangible sporting 

outcomes, the potential to utilise the document as a mechanism to 

gain political support is strong. This has previously been achieved on 

site and the current plan is merely an extension of the aspirations of 

the groups and organisations substantiated by a robust analysis of 

sports participation levels, site functionality, industry benchmarking 

and future need. 

During the 2021 State Government Election sporting groups were 

successful in receiving minor funding contributions for elements of the 

Master Plan including: 

 $150,000 towards the FDBC for conversion of their grass 

green to synthetic; 

 $50,000 towards the FUFC for upgrading the existing home 

changerooms to be unisex compliant.  

In addition the FFC received $90,000 for the upgrade of their existing 

club amenities, which are not scheduled for upgrading until Stage 2B.  

Medium 

Potential 

Federal Funding There may be opportunities to attract investment in community 

recreation facilities from Federal Government, particularly where an 

economic and events outcome is promoted. Current grant assistance 

is limited but is likely to emerge as the project develops. Previous 

grant funding through Sport Australia, specifically targeted unisex 

changeroom developments, whilst a further funding round is unlikely, 

this type of project is likely to remain a priority for investment.  

Medium 

Potential 



         

FINAL HARTFIELD PARK MASTER PLAN STAGE 2     89 | P A G E  
 

Funding Source Overview 
Potential 

City of Kalamunda – 

Rates  

The funding of projects could always be considered through the City’s 

annual rates income base; however this funding source is continually 

under pressure due to the many competing service and infrastructure 

priorities of Local Government. An investment would be in partnership 

with other funding sources. 

Low 

Potential 

A Rate Levy 

administered by the 

City of Kalamunda 

A rate levy is unlikely to be palatable for the City and its resident rate 

base for a limited number of sporting users. 

Unlikely 

Lotterywest The organisation has over the past five years reviewed its investment 

priorities and have stated categorically that they would not support 

projects with a sporting outcome as their contribution through the 

State lottery to the CSRFF is considered to meet this demand. They 

would however consider funding the Men’s Shed component and 

have a track record of supporting similar organisations. Currently 

however much of the Lotterywest funding is being diverted into Covid-

19 recovery investment. It is likely that this will limit availability of 

funds for the short to medium term, however priorities are likely to 

continue to evolve. 

Medium 

Potential 

(post 

COVID-

19) 

Funding from the 

State Sporting 

Association 

Such funding is unlikely as the majority of SSA’s have limited 

resources to support the development of new infrastructure. Any 

investment would be a minor contribution only.  

Low 

Potential 

Other charitable 

trusts/foundations 

Potential exists to attract funding through a variety of charitable 

organisations. However, these are limited in scope and extent. The 

project is unlikely to achieve a significant investment through these 

channels. 

Low 

Potential 

Developer 

contributions 

It is unlikely that such contributions would be sourced for the 

development of replacement sporting infrastructure serving an 

existing community which is generally outside of the scope of such 

contributions (i.e. it would be difficult to promote an argument the 

investment is an essential component of the emerging Forrestfield 

DSP community such that the costs are deemed reasonable and 

related in size and scale to its development). 

Unlikely 

FIFA Women’s 

World Cup 2023 

Funding may be available for the WWC 2023 to upgrade FUFC 

infrastructure if selected as a Training Venue. To date no funding 

contributions or sources have been made available by the sport or 

the organising body, with the City currently being directed to  source 

existing State Government grants (i.e. CSRFF). 

Unlikely 
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Appendix A: Document Review 

Table 27 incorporates the relevant documents to the development of HPMP Stage 2. They are split in accordance with local government documentation produced 

by the City of Kalamunda, to those produced by State Government and those produced by State Sporting Associations / Peak Sporting bodies. 

Table 27: Overview of relevant planning documentation to the development of the HPMP Stage 2. 

Document Precis 

City of Kalamunda Documentation 

Hartfield Park Sport & 

Recreation Facilities 

Master Plan Stage 1  

August 2010 
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Hartfield Park 

Infrastructure: Facility 

Location and Current 

Asset Condition 

The document provides an overview of the current asset management issues / challenges associated with the current Hartfield 

Park buildings which are the subject of the co-location study. In summary, many of the existing buildings subject to the study were 

built in the 1960’s and 1970’s and no longer meet the contemporary needs and standards of users, meaning they are not fit for 

purpose. In particular, unisex changing infrastructure is lacking across the site and most facilities are not compliant to current 

disability requirements. In addition many of the facilities are now tired and in need of significant investment which supports the 

need for the investigation into co-located facilities.  

 

Disability Access 

Audit: Forrestfield 

United Football Club 

(January 2020) 

The audit included a series of key recommended actions: 

 Upgrade the lift to address the regular breakdowns and to improve the general amenity. 

 Install a warning strip on the nosing of the upper most tread (on two flights) of the stairs adjacent the tiered seating. 

 Install warning tactile ground surface indicators at the top and bottom landing of the stairs adjacent the tiered seating (all 

flights). 

 Install a kick rail along the base of the access ramp handrail/balustrade arrangement. 

 At the race / ramp install a handrail to both sides of the ramp. 

 Ideally, widen the entrance door to the club room and install a threshold ramp / threshold plate at the doorway. 

 Replace the finger pull door handles, with D style handles. 

 Provide a new, unisex accessible toilet and shower to complement the change rooms / toilets and showers. 

 Provide raised tactile text/symbol and Braille signage to all change rooms and toilet facilities. 

In addition, a number of enhancements were suggested including upgrading the accessible car parking, providing directional 

signage and upgrade the existing unisex accessible toilet facility fittings and fixtures. 
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Vegetation 

Management Plan 

Hartfield Park Hockey 

Fields Development 

(Emerge Associates 

Dec 2015) 

The plan confirmed the layout 

of the hockey fields and 

associated facilities will be 

located so as to avoid the 

TEC area and all areas of 

adjacent native vegetation in 

good or better condition 

during construction.  

The protected vegetation plan 

is provided below which 

highlights in purple the areas 

of Jarrah and Sheoak 

woodland around the (at the 

time) proposed clubrooom 

development and hockey 

pitch configuration. 
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City of Kalamunda 

Hartfield Park Flora 

Survey Draft 1 – 16 

February 2015 

The document provides a level Two flora, vegetation and habitat survey within a 

portion of Hartfield Park associated with the development of the now completed 

hockey clubroom and playing pitch site (identified by the red boundary on the 

accompanying plan). 84 species of flora from 28 different families were found 

during the survey, which included 24 introduced species.  

No Threatened or Priority species were recorded within the site. One Threatened 

Ecological Community was potentially recorded on site during field survey 

activities, which is listed as Critically Endangered under the EPBC Act 1999 and 

the Wildlife Conservation Act 1950 (WA). Further investigation by Threatened 

Communities Branch personnel at the Department of Parks and Wildlife was 

recommended as being required to confirm whether it is present. 

The majority of the site (66.4%) was considered to be in a Degraded condition, 

with the rest of the site ranging from Good to Excellent condition at the time.  
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Document Precis 

Hartfield Park 

Environmentally 

Sensitive and TP Areas 

Environmentally sensitive 

areas (ESA’s) are declared by 

the Minister for Environment 

under the Environmental 
Protection Act 1986 (Under 

section 51B of the EP Act). 

Clearing exemptions do not 

apply to Environmentally 

Sensitive Area’s under this Act 

nor in the associated Clearing 

of Native Vegetation 

Regulations 2004. ESA’s have 

been applied to protect 

environmental values at State 

and / or National levels. 
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Hartfield Park 

Cockatoo and Quenda 

Sites (source: City of 

Kalamunda Dated 25th 

Sept 2019) 

The plan identified to the left 

highlights the sites of Cockatoo 

and Quenda areas within Hartfield 

Park. It is to be noted that these 

are principally located around 

Reid Oval and located adjacent to 

the 1st Forrestfield Scouts 

Building: 
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Hartfield Park Declared 

Rare Fauna Sites 

(source: City of 

Kalamunda Dated 25th 

Sept 2019) 

The plan identified below identifies 

the sites of rare fauna within Hartfield 

Park. It is to be noted that these are 

principally located around Reid Oval 

and located adjacent to the 1st 

Forrestfield Scouts Building. 

 

State and National Guidelines, Plans and Strategies 

Strategic Directions for 

the Western Australian 

Sport and Recreation 

Industry 2016-2020 

(Department of Sport 

and Recreation) 

The document provides vision and direction for Western Australia’s Sport and Recreation Industry. The following key challenges 

relevant to the development of Sporting Space are: 

 Public Open Space and Urban Form: Urban parklands and green spaces for sport and active recreation are integral 

components of urban infrastructure and make a significant contribution to community health and wellbeing. To deliver 

public open space which meets the needs of communities into the future we must be efficient with resources, focus on 

the function of sites, provide equitable access to facilities and secure strategically important regional scale spaces. 

 Commercialisation: A small number of high-profile sports with significant participation bases and integrated competition 

structures now have robust commercially oriented business models, while community-based sport and recreation 

organisations are increasingly reliant on public investment for their survival. Public investment in sport and recreation 

organisations should factor in the capacity of these organisations to source commercial revenue. 
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 Financial [Un]Certainty: The sport and recreation industry must optimise the value derived from public and private 

funding in tight fiscal circumstances. Sport and recreation stakeholders must be strong advocates for the many benefits 

that are enabled by continued investment. 

 Life Course and Life Stage Participation: The achievement of improved participation rates in sport and recreation, and 

more broadly active lifestyles, will require innovative responses to the life course and life stage circumstances of Western 

Australians. A combination of expanding pioneering initiatives and adapting successful concepts from other jurisdictions 

can stimulate healthier and socially beneficial outcomes for our community. 

Classification 

framework for public 

open space 

(Department of Sport 

and Recreation) 2013 

Within the Classification Framework for Public Open Space, different types of POS infrastructure are categorised by primary 

function: Recreation, Sport and Nature Space; and by expected catchment: Local, Neighbourhood, District or Regional Open 

Space. 

Descriptions of primary function comprise: 

Recreation space: 

 Provides a setting for informal play and physical activity, relaxation and social interaction. 

 Includes open parkland and gardens, community gardens, corridor links, amenity spaces, community use facilities, civic 

commons or squares. 

Sport space:  

 Provides a setting for formal structured sporting activities. 

 Includes playing surfaces, buffer zones and supporting infrastructure such as clubrooms. 

Nature space:  

 Provides a setting where people can enjoy nearby nature. 

 Includes sites managed to encourage recreational access while protecting local ecological and biodiversity values. 

Catchment category descriptions are based on expected purpose, typical size and how far a user might travel from their home to 

visit parkland, and include:  

Local Open Space:  

 Usually, small parklands that service the recreation needs of nearby residents.  

 0.4ha to 1ha in size and within 400 metres or a five minute walk. 

Neighbourhood Open Space: 

 Usually provide a variety of features and facilities with opportunities to socialise. 

 1ha to 5ha in size and within 800 metres or a 10-minute walk. 
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District Open Space: 

 Usually designed to provide for organised formal sport and inclusion of substantial recreation and nature space.  

 5ha to 15ha in size and within two kilometres or a five minute drive.  

Larger areas of Regional Open Space are expected to serve one or more geographical or social regions and attract visitors from 

outside any one local government (LG) area. Size will be variable and dependent on function. When sport space is identified as a 

necessary regional function, land allocations for playing fields and sports facilities are expected to be upwards of 20 hectares in 

area. 

Intergenerational 

Review of Australian 

Sport 2017 - Boston 

Consulting on behalf of 

Australian Sports 

Commission (ASC) 

Of the key messages the report conveys, the following are particularly relevant: 

 The sector’s economic contribution is equivalent to 2–3% of Gross Domestic Product, employing more than 220,000 

people and attracting 1.8 million volunteers – Australia’s largest volunteer destination. 

 Sport also makes a major contribution to our health and wellbeing which is essential to combat obesity and physical 

inactivity. 

 Participation in sport improves outcomes in core academic fields, as well as teaching life skills and improving retention.  

 The network of clubs and competitions brings people together. 

 International success builds national pride and reinforces Australia’s international reputation for excellence. 

 These benefits result in every dollar spent in sport returning $7 of total benefits to Australia. 

The main threats to Australia Sporting future are considered to be: 

 Sport is being increasingly marginalised in schools. 

 Inactivity and obesity are rising, with 81% of Australian children not meeting the recommended activity guidelines. 

 Two-thirds of adults and one-quarter of children overweight. 

 We are increasingly time-poor, challenging traditional club models and the social cohesion they bring. 

The challenges which need to be met are clear and the report proposes the following steps: 

 Modernising sports’ offerings; embedding sport within the school day; and significantly expanding the use of sport in 

preventative health efforts. 

 Create thriving sports organisations that contribute to stronger, more inclusive communities. 

 Improve the national high-performance system. 

 Develop a world leading, trusted sports industry, that plays an increasingly important role in the Australian economy. 

Expand non-government sources of revenue, improving the sector’s use of data and technology, and improving our sports 

infrastructure, especially at the community level. 
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Our Bike Path 2014-

2020: A strategic 

framework for cycling 

in Western Australia 

(2014) 

The Plan maps a vision and framework that will be used to guide the future development and growth of cycling in Western Australia. 

 Participation: To have over 1 million Western Australians regularly riding by 2020. 

 Transport: For cycling to achieve a transport mode share of 5% by 2020. 

 Female Participation: To reduce the disparity between men’s and women’s participation in cycling. 

 Children’s Participation: To move the percentage of children riding to school closer to the levels of the 1970s. 

 Safety: To reduce the number of serious bicycle injuries every year. 

 Sporting Success: To increase the number of Western Australian cyclists winning gold at national championships. 

 Infrastructure: To increase the number of cycling infrastructure facilities in metropolitan WA every year. 

Of the challenges, the following is relevant: 

 We have an inadequate number of cycle sport facilities. 

 The financial and workforce capacity of our cycling organisations and clubs is fragile, which is limiting the breadth and 

depth of impact they can have in our community. 

Our cycling organisations still tend to operate in isolation, with operational and functional duplication in many areas, and limited 

instances of collaboration and resource sharing. 

Western Australian 

Cricket Infrastructure 

Strategy 2019-2028 

Four high-level infrastructure pillars and their strategic objectives underpin cricket infrastructure planning and investment being: 

 Build the capacity of existing facilities; 

 Expand the facility footprint to meet changing needs and population growth; 

 Deliver flexible and inclusive facilities; and 

 Collaborate with key partners and stakeholders to share the benefits of better facilities. 

The changing and evolving way in which cricket is being delivered includes modified formats, portable pitches, increasing 

participation (particularly the girls and women’s game), promoting inclusion and diversity, winter cricket and increasing demand 

for night cricket (with appropriate level of floodlighting). 

The City of Kalamunda is identified within the Midland / Guildford Region where participation total in 2017/18 was 955. The Midland 

/ Guildford Region has the second lowest participation numbers across Metropolitan Perth at 2,900 in total. 28,816 (72%) of the 

total number club and community cricket participants are located in metropolitan regions.  

The top 6 facility priorities for the region are identified as: upgrade practice facilities, floodlighting for fields and practice facilities, 

improve condition of synthetic pitches, improve playing surface quality, renew clubrooms, associated amenities and all gender 

player amenities.  
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The premier priorities for Midland / Guildford include scoreboard and sightscreens, turf training nets, playing field fencing, safety 

netting, umpire change rooms and female friendly player changerooms. 

Cricket WA Facility 

Audit: Forrestfield 

Cricket Club - Hartfield 

Park (Inside Edge) 

The audit which was updated in 2018 identifies the following: 

 Two Change facilities. 

 Three playing fields. 
 Home and Away Change room sizes 40-44m2 – Showers four, however are open shower and one toilet pan. No UAT. 
 Moderate condition (considerable wear but still comfortable for users). 

 No gymnasium / fitness area. 

 No first aid / medical room. 

 No umpires room. 

 No dedicated scorers’ box or viewing area. 

 Kitchen less than 15m2 and Bar / kiosk l10-14m2 no separate kitchen storeroom. 

 Pavilion / clubrooms - social area 150-199m2. Internal storage less than 10m2. 

 No administration / office area. 

 No external storage area. 

 No separate grounds maintenance storage provided. 

 No lighting to the outdoor practice wicket. 

Community Cricket 

Facility Guidelines 

(Cricket Australia 2015) 

Cricket Australia produced the guideline to establish a set of basic principles and design standards for the development of cricket 

infrastructure. Specific guidelines based on club home grounds (local) include: 

 Changing rooms /area: Two change rooms per playing field - 40 – 60m2 x 2. 

 Amenities (player toilet/showers): Two amenities per playing field – 40 – 50m2 x 2. 

 Accessible toilets: male 15m2 female 15m2 accessible 5.5m2  

 Umpires room (including shower & toilet): 15m2 (optional). 

 Medical/first aid room: 10m2 (optional). 

 Kitchen and kiosk: 15 – 25m2 provision dependent on level of venue capacity, use and activity. 

 Kitchen storeroom: 8m2 (built into overall kitchen/kiosk area) (desirable). 

 Social/ BBQ area (outdoors) as needed. 

 Internal building storage: 30m2 and Cleaner’s store: 5m2 

 External storage: 30m2 

 Utilities/ plant room – as required. Curator’s store/shed – 60m2 

 Pitch – north/south axis. 
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 Car park to be adjacent to the facility. 

Western Australian 

Football Commission 

Strategic Facilities 

Plan (2020-2030) 

The Plan identifies the City of Kalamunda within the Metropolitan Perth Region (Swan Districts Catchment). Some key statistics 

are: 

 43,000 registered community football participants in metropolitan regions,  

12,000 metro based Auskick participants and  

7,000 metro based female footballers. 

 From an economic perspective the study found that the WA football industry contributed $220.3 million to the WA 

economy and every dollar spent by football in WA creates two dollars for the local economy. 

 The 2019 State average penetration (total population divided by the total number of players) is 3%. This is equivalent to 

1 in every 33 people in WA participating in football. Approximately 1,924 girls participated in the Auskick program in 2019. 

In respect of the Metropolitan Perth Region the following is relevant: 

 184 venues (23 in the Swan Districts where there are five partner LGA’s). 

 87% of venues where female football is played are not female friendly (92% in Swan Districts). 

 Participation overall has increased by 10% between 2016 and 2019 with the greatest increase in female participation at 

138%. 

 35% of local club venues within the Swan Districts have venues with less than 50 lux lighting.  

 62% of umpire rooms not female friendly. 

 38% of home change rooms at local level are less than 45sqm.  
 81% of player amenities are below preferred guidelines in the Swan Districts area. 

Infrastructure priorities were identified as: 

 Provide minimum standard floodlighting for training at all club level venues. 

 Provide inclusive change rooms and amenities where all female football is played. 

 Increase the size of player change rooms and amenities to meet preferred guidelines. 

 Construct new and enhance existing umpire amenities. 

AFLWA Facility Audit: 

Forrestfield Football 

Club (Inside Edge) 

The audit which was undertaken in 2017 identifies the following: 

 Change facilities rating out of 50: 18. 

 Change room size, less than 45m2 

 Amenities, less than 24m2 

 No massage / strapping area. 
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 No doctors room. 

 Open shower and one toilet pan. 
 Moderate condition (considerable wear but still comfortable for players). 

 Umpire facilities – rating out of 12: 6. Less than 20m2 with one shower and one pan toilet. 

 Kitchen rating out f 4: 1 – Less than 20m2 and less than 5m2 storerooms. 

 Pavilion / clubrooms rating out of 25: 9. No separate office or meeting room and social area less than 100m2. Internal 

storage less than 10m2. 

 No separate grounds maintenance building is provided. 

 Supporting amenities rating out of 15: 6. No formal seating, clock and fencing around the site. 

AFL Preferred Facility 

Guidelines (AFL 2019) 

The recently adopted AFL facility guidelines 

incorporates a requirement for all new facilities to be 

diverse and incorporate unisex changing 

infrastructure. Standards of provision also include 

the following space requirements for local and 

regional level pavilion infrastructure. 
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Tennis West Strategic 

Facilities Plan (2018) 

There is a requirement for longer term strategic direction to determine the need for facilities, how facilities should be developed in 

the future and the appropriate approach to management, community access and ongoing improvements. Key recommendations 

related to this zone included: 

 Explore opportunities to expand Book a Court through this zone including Maida Vale and Kalamunda Tennis Clubs. No 

reference is made to Forrestfield. 

 Partner with the City of Kalamunda to investigate opportunities for a significant venue redevelopment that delivers a 

Regional Tennis Centre. Possible opportunities exist at Forrestfield, Kalamunda and Lesmurdie. The Regional Centre 

could support smaller clubs with low membership numbers. 

Current tennis provision (affiliated clubs in Kalamunda is identified at Forrestfield (six acrylic floodlit courts), Kalamunda Tennis 

Club (10 acrylic of which four are floodlit), Lesmurdie (four acrylic and four synthetic all floodlit), Maida Vale Tennis Club (five 

acrylic and seven synthetic clay with the five-acrylic floodlit). 

The main observations and opportunities relating to the Central Zone were identified as: 

 Member to court ratio – 14:1 (the optimum level is 20:1 for unlit courts and 30:1 for floodlit courts). Member to lit court 

ratio – 38:1. This indicates a high level of over provision of courts within the region but under-provision of floodlit courts). 

 Current resident to court ratio –1,433:1 and forecast to 2026 at 1,734:1. 

 4.4% membership increase since 2015. 5,087 affiliated members. 

 26 affiliated clubs and venues (including the State Centre). 

General commentary across tennis infrastructure include: 

 High number of grass courts and shortage of floodlit hard courts. 

 Provide an even spread of Book a Court venues to support casual use of club venues. 

Preferred Facility 

Guidelines for 

Grassroots Rugby 

League (2014). 

 

The guideline which pre-dates recent initiatives related to gender diverse changing infrastructure incorporates: 

 A facility hierarchy including state, regional and local facilities. 

 Facility components to support participation and competitions. 

 Guidelines for each level of the facility hierarchy including essential and non-essential items. 

 Area schedules for each level of facility provision. 

A local facility is identified a facility that caters for local level clubs and competitions including junior clubs and associations. 

Regional level infrastructure references services with a catchment across multiple suburbs and a sport / recreation precinct that 

incorporates facilities for multiple sports. 

It states at all levels, the main pavilion should be a community focused facility and appeal to all potential users. The main pavilion 

should be centrally located to allow for good viewing of the entire field of play. 
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Facility components include: 

 Changing room, showers and toilets at a local level - 55m2 combined x 2. 

 Referees room – 15m2. 

 Kitchen / kiosk – 20m2. 

 Social / community room – 75m2 (125m2 for regional). 

 Administration – 15m2. 

 Accessible public toilets – 35m2. 

 Storage internal – 10m2 and external – 10m2. 

 Cleaners and Utilities – 5m2 each. 

 Sports floodlighting – training – 50lux and competition – 100lux. 

Area schedules indicate a total floor area of 540m2 for a regional facility and 410m2 for a local facility.  

Rugby Australia 

National Facility 

Guideline (Rugby 

Union) 

The guideline is not dated but has been developed in order to provide direction for the development of new facilities and/or those 

being considered for major refurbishment. It is not intended that the guideline be used as a basis for assessing the suitability of 

existing facilities but be used to inform future facility development. 

State/Regional facilities and venues are referenced as being capable of hosting Club Competition Finals, Intra-State Competitions 

and minor National Competitions (e.g. States Challenge) and are to be maintained to a high standard. 

Club facilities and venues are designed to cater for local club competitions within individual municipalities, usually a home ground 

for an individual club.  

Of the facilities preferred the following are included: 

 Toilets, showers and changerooms – 40m2 to 70m2 (Club) and 55m2 to75m2 (Regional). 

 First aid – 15m2 

 Referees Change room – 20m2 

 Strapping room – 10m2 

 Administration / meeting – 15m2 

 Social – 75m2 to 250m2 

 Kiosk – 30m2 
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Appendix B: Co-location Benchmarks 

Table 28 highlights a series of co-location case studies which have been identified to expand on and 

support the City’s approach to the development of sporting infrastructure at Hartfield Park: 

Table 28: Case Studies Involving Co-location Developments on Sporting Grounds Across WA 

Facility/Initiative Outcomes 

Centennial Park 

Sporting Precinct 

Management 

Framework: City 

of Albany 

(Source: City of 

Albany 2017) 

The City of Albany have taken a strategic approach to the development and 

management of their sporting assets. This has arisen from years of poor asset 

management and recent significant investment in substantial sporting 

infrastructure at Centennial Park. 

The Centennial Park Sporting Precinct Management Framework establishes the 

approach for future development of sport and recreation infrastructure within the 

City. The key elements of the framework are: 

 The City encourages the co-location and multi-use of sporting and 

community facilities and will give preference to those groups that form 

an incorporated association of user groups influencing the 

development, use and maintenance of facilities. 

 Organisations are strongly encouraged to make their facilities available 

for public and community use.  

 Organisations should contribute to an asset maintenance fund 

administered by the City, including setting aside funds for the 

refurbishment of Lessee fixtures, fittings and chattels and meeting 

maintenance obligations in line with the type of agreement.  

 Main consideration – Lease Agreement for a maximum period of 10 

years. A higher obligation in respect of management and maintenance 

is required. 

 It is supported by a Property Management Leases and Licences Policy. 

Summary Outcomes: This has been a significant change in the way the City of 

Albany have approached the management of their assets. Previously too much 

reliance was placed on volunteer management clubs maintaining their own 

assets. This has resulted in a series of ad hoc failing facilities which are now in 

desperate need of replacement. While the clubs initially resisted, the reduction in 

volunteer time and minimising the risks was ultimately recognised and 

appreciated by the clubs who were actively engaged in the process. 

Success Sub-

Regional Facility 

(Source: City of 

Cockburn 2018) 

Known as the Hammond Road Reserve project it involved the construction of 

clubroom facilities, two full size and one junior rugby pitch, six touch fields with 

adjacent clubroom facilities and 20 netball courts. Training standard floodlighting 

available for large ball sports. The multi-purpose facility accommodates netball, 

rugby and indoor recreational community activities. The size and design of the 

facility has the capacity to support tennis, football, soccer and cricket. This has 

been developed to enable capacity to increase as community demand increases. 

Rugby WA supported the relocation of the Southern Lions Rugby Club to 

Hammond Road Reserve. Netball WA through the Coastal Netball Association 

have established the site as the regional centre servicing the south coastal 

region. The facility has seen a year-on-year increase in membership numbers. 

Currently the facility is managed through City of Cockburn Recreation Services. 

Summary Outcomes: The facility and the management are known to have had 

teething problems which has required a strong working relationship to be 

developed between Netball and Rugby to gain access to the facility, kiosk and 

function space. One of the key areas is establishing usage times when the kiosk 

and associated infrastructure can be used to generate income for the main 

sporting codes. This will be an ongoing process which will involve the City of 

Cockburn in facilitating the shared use arrangement. 
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Manning 

Community Hub 

for the City of 

South Perth (City 

of South Perth 

2016) 

The $14 million facility included a Child Health Clinic, community hall, a relocated 

library and two playgrounds. Community services included early years services, 

Moorditj Keila Aboriginal Group (a not-for-profit organisation supporting the 

Aboriginal community), and Manning Playgroup Association. A sporting 

clubroom housing the Manning Rippers Football Club is also provided as part of 

a project which sought to address ageing infrastructure. It opened in 2017 and 

has proved to be a successful vibrant community hub integrating sport and 

community services. The vision of the hub was driven by a place-based approach 

and is City owned and operated model subject to agreed leases. The 

development took nine years from inception to completion. 

Summary Outcomes: The community hub has been relatively successful in 

managing a diverse range of uses. They all operate relatively independently 

within one consolidated facility. The sporting code can operate without reference 

to other user groups. 

Ernest Johnson 

Reserve, South 

Perth (City of 

South Perth 2018) 

Ernest Johnson Reserve has two sporting ovals and has been the subject of a 

recent investment to combine community sporting groups with other community 

services. The level of infrastructure at Ernest Johnson Reserve is considered to 

be of a high quality and performs a district level function. It includes: 

 John McGrath Pavilion which provides a hall for sport and recreational 

purposes with adjacent kitchen and views over Ernest Johnston Oval. 

Other facilities include meeting rooms, storage infrastructure which are 

externally accessed (five in number) and high-quality ablutions catering 

for all abilities. 

 John McGrath Hall The facility consists of:  

o One main hall which can be subdivided through a central partition. 

The main hall incorporates a sink and small storage area. 

o A commercial kitchen which also services an external kiosk area. 

o In-built cool room. 

o Dedicated rooms for the Rotary Club South Perth-Burswood to 

replace an existing building located to the east of the existing 

Commo Bowling and Recreation Club. The room consists of a 

boardroom layout with sink. 

Summary Outcomes: The main consideration has been the integration of a 

number of sporting users and greater flexibility in the use of space, whereby the 

majority of user groups occupy shared spaces with the ability to sub-let to other 

groups. Club memorabilia is located in the entrance and lobby areas to avoid 

unnecessary clutter of the meeting room and hall space and providing a greater 

opportunity to lease those areas for other activities. It is known that the sporting 

clubs initially resisted the approach but have now been able to adjust their 

operational practices to amalgamate with other user groups. A critically positive 

outcome has been the secured external changing room and storage space which 

has enabled clubs to operate independently while the only agreements which 

need to be resolved relate to the use of function areas and meeting rooms. 

Mundaring indoor 

Sports Facility 

The $10.1m facility was funded through the following groups/agencies; 

 Mundaring Community Bendigo Bank which pledged $100,000 towards 

the project,  

 local basketball, hockey and netball clubs pledging between $10,000 

and $30,000 each.  

 The State Government provided $3 million in funding,  

 The Shire of Mundaring funding the remainder.  

It was the largest capital project undertaken by the Shire which was in partnership 

with Hills Raiders Basketball, Eastern Hills Netball and Hills Night Hockey. 

Facilities included: 

 Four courts for basketball/netball. 
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 Two hockey courts. 

 Eight badminton courts. 

 Three volleyball courts. 

 Futsal courts. 

 Sprung wooden floors to international standards. 

 Modern changerooms. 

 Expanded first aid room. 

Summary Outcomes: The project was highly successful in achieving external 

funding due to the multi-functional nature of the facility and the level of 

partnership commitment which was garnered through the development process. 

The return on investment for the local community was considered high and as a 

result 30% of the project cost was realised through a mixture of State 

Government and other funding sources. 

Yanchep District 

Open Space, City 

of Wanneroo (City 

of Wanneroo 

2019) 

Located within a growth 

area (northern coastal 

growth corridor) and is 

reflective of current 

approaches to the 

development of district 

sporting spaces. The 

main considerations are 

the effective use of 

limited building space to 

provide: 

 A new multi-

functional 

clubroom facility with flexible function room shared with football, cricket, 

soccer and little athletics. 

 Externally accessible storage and changing room space individually 

allocated. 

The main consideration is the diversity of use and seasonality of sporting 

infrastructure which permits greater flexibility of use. Car parking and servicing 

of the site is kept to a minimum with the focal point for all club activity being a 

shared centralised social space. It is to be noted that other dedicated community 

uses are not provided within the district level infrastructure.  

Summary Outcomes: A relatively simple process due to the fact the facility was 

being developed for an emerging community. There were therefore no 

preconceived ideas on how the facility should operate. The most notable aspect 

of the facility is the external facing changing facilities and storage areas which 

mean the facility can be operated independently by a number of user groups with 

agreement required on the use of the function space and kiosk.  

In addition to the co-location of sporting infrastructure the development of Men’s Shed Infrastructure on 

sporting sites was also a consideration of the project. As part of the assessment process a number of 

existing men shed facilities were investigated. These are provided at Table 29 below: 

Table 29: Examples of Men's Shed Development Adjacent to or within Sporting Complexes 

Men’s Shed Background 

Kalamunda Men’s Shed 

 

Located adjacent to Lesmurdie Tennis Club within a 

small complex of buildings, it was originally located in 

a small, prefabricated shed. Funding was secured to 

develop a new shed which was opened on 23rd 

November 2012.  
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(Source: Kalamunda Men’s Shed) 

 

(Source: NearMap) 

 

(Source: City of Kalamunda) 

It has recently been extended from its initial single 

storey prefabricated building to a new large open 

workshop accessed through a sliding door. The recent 

investment included $298,728 of Lotterywest grant 

assistance together with seed funding from community 

groups. This included the construction of the building 

and installation of dust extractors and air conditioner. 

This project was completed in 2019. 

The current financial membership is over 140. It has 

been active in a number of local projects including the 

Kalamunda History Village School Holiday Program.  

Mosman Park Community Men’s Shed 

 

(Source: NearMap) 

 

(Source: Lotterywest) 

The Mosman Park Men’s Community Shed is a 

purpose-built facility. It includes a mezzanine floor 

making the total floor space 730 square metres. A 

stairway and a personnel lift service the mezzanine 

floor.  

There are separate woodworking, metal working and 

general purpose areas as well as a 200 square metre 

hard standing yard and a paved front patio. The Shed 

includes an extensive kitchen, an IT / meeting room, 

bathrooms and a manager’s office. 

It was made possible by a Lotterywest grant of over 

$700,000 which supported the shed construction. The 

shed, was also supported by the Rotary Club of 

Mosman Park. The Rotary Club of Mosman Park 

established the Mosman Park Community Men’s Shed 

in December 2012 after Three years Planning and 

fund raising. The project cost $960,000 of which the 

club contributed $92,000 in cash plus $30,000 in kind. 

The shed has around 300 members and reports to 

have produced many community and private benefits. 

Waroona Men’s Shed 

 

(Source: Google Earth) 

Alcoa contribution to Waroona Men’s Shed Inc was 

$90,000 towards the construction of a purpose-built 

men’s shed. It was originally operated under a steering 

committee and they have undertaken a number of 

major projects, including an outdoor musical 

instrument play equipment at the Waroona Playgroup. 

Typical work undertaken includes: 

- Creating furniture  

- Fixing bicycles for a local school,  

- Fixing lawn mowers or  

- Making a kid’s cubby house for Camp Quality 

to raffle.  
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(Source: NearMap) 

- Imparting skills to younger men working with 

the older men. 

The facility includes a kitchen and an area for sitting 

and talking. Cooking and Computer skills are also 

taught within the shed. 

Cambridge Community Men’s Shed, Lake 

Monger recreation precinct in Wembley 

 

(Source: Peter Hunt Architects) 

 

 

 

 

This development was initially considered by the 

Rotary Club of Cambridge for Alderbury Reserve 

within the Town of Cambridge. The facility was due to 

be combined with a hockey clubhouse but was 

rejected due to opposition from the local community 

related to potential noise and disturbance. It was 

eventually located on the old park’s depot site at Lake 

Monger and work has begun on clearing the site. It is 

located adjacent to the Lake Monger Recreation Club 

which provides for Bowls, Dancing, Archery, 5 a side 

soccer, Petanque and walking groups. 

The Town of Cambridge received a $200,000 grant 

from Lotterywest in late 2019 to contribute towards the 

construction of the Shed and construction was 

approved in November 2019. Construction 

commenced in June 2020 and is due for completion in 

early 2021. The shed includes a storeroom, machine 

room in an acoustic enclosure, carpentry area, hand 

tool area, paint booth, toilets, kitchenette and office 

space. A community activity centre is also 

incorporated. 

The overall size of the shed is 450sqm which is 

anticipated to cater for up to 240 members (current 

membership of 50). The overall project cost was 

estimated at $1.65M of which $825,000 was being 

sought in partnership funding.  

Town of Bassendean Men’s Shed, May 

Holman Drive (adjacent to Bassendean 

Railway Museum). 

 

The Bassendean Men’s Shed which was developed at 

the cost of $370,000 in 2019 on land adjacent to the 

railway museum on May Holman Drive. The area is 

largely dominated by industrial buildings and stock 

yards. It is detached from any major residential 

properties by Railway Parade and the Perth to Midland 

rail line. 

The shed is approximately 15m x 30m providing an 

internal floor area of 450m2 with 2/3rd of the space 

utilised for Men’s Shed activities and 1/3rd for 

community meeting space. It is understood that the 

membership at the time of build was 40 and is now 

approaching double that number. There is no noise 

attenuation and dust extraction equipment contained 

within the building which has the appearance of a large 

shed with an area provided for three toilets (including 
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a UAT). 11 car parking bays are provided on site. 

There is no external storage detailed on the plans. 

A grant of $135,900 was provided in April 2020 to fit 

out the Men’s shed which opened officially in January 

2020. This included plasterboard cladding of the 

internal walls, a ‘drop' ceiling with down lighting, air 

conditioning, a stud walled office for IT, store room with 

trestle tables/chairs to provide for diverse users of the 

utility space, durable floor coverings, a phone line 

connection and network cabling to increase IT 

capabilities, alarm system and security grills over 

windows, and a better equipped kitchen. 

The low cost build is generally reflective of the location 

of the facility within an existing commercial industrial 

area and limited potential adverse impact on local 

amenity. 

City of Stirling’s Community Men’s Shed 

 

(Source: Google Earth) 

 

(Source: NearMap) 

Located at 8 Vasto Place in Balcatta, the Shed is a 

newly built facility funded by Lotterywest, Home and 

Community Care (HACC) and the Department of 

Veterans’ Affairs (DVA). It lies adjacent to Vasto Club 

Casa Dabruzzo and the Rickman Delawney Reserve 

which caters for Football (soccer), tennis and cricket. 

It also contains large areas of passive recreational 

use. The Men’s Shed complex is a single storey 

building constructed adjacent to a backdrop of mature 

trees. To the north is a BMX circuit. 

The facility consists of a number of woodworking 

machines, a training room and a lunchroom. Outside 

the shed is a small garden, barbeque and meeting 

area, and there is also a dedicated small car park.  

The Shed provides a focal point for raising awareness 

of men’s health issues. Membership has been capped 

at just over 140 registered members. This was 

temporarily suspended for a few months due to 

limitations on the capability of the workshop to safely 

cater for a limited number of people. 

 

Vincent Men's Shed, North Perth  

 
(Source: NearMap) 

The Vincent Men’s Shed is a City of Vincent initiative. 

The Shed was opened in 2014 and is next door to the 

North Perth Community Garden and adjacent to North 

Perth Bowling Club, North Perth Tennis Club and 

Multi-Cultural wellbeing Centre. The area is 

predominantly residential and recreational in nature, 

with Woodville Reserve occupying land to the east of 

the bowling club. 

It is promoted as a community-based, non-profit, non-

commercial organisation that is accessible to all men 

and whose primary activity is the provision of a safe, 

friendly and welcoming environment where men are 

able to work on meaningful projects at their own pace 

in their own time in the company of other men. They 

predominantly work with timber, have a small welding 

area and have a metal lathe.  
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A major objective is to advance the health and well-

being of their male members and to encourage social 

inclusion. 

Rockingham Men’s Shed

 

(Source: NearMap) 

 

Located within the centre of a sporting reserve at 

Anniversary Park. A community-based organisation 

that is accessible to all men and whose primary activity 

is the provision of a safe environment for men to 

gather. It principally provides a communal workshop 

for men to do woodworking including; 

- wood turning 

- carving 

- furniture building and repairs 

- community projects 

The facility was founded in 2010 and is a single storey 

prefabricated building located between two sporting 

pavilions which service the sports of Football and 

Cricket.  

It is located in a predominantly residential and 

recreational area. 
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Appendix C: Visual Audit 

Images 

Forrestfield & Districts Bowling Club 
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Forrestfield Tennis Club 
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Forrestfield Cricket Club 
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Kalamunda & District Rugby League Club and Forrestfield Little Athletics Club (FLAC) 

   

 

 

   

    



               

FINAL HARTFIELD PARK MASTER PLAN STAGE 2     119 | P A G E  
 

    

Kalamunda & District Rugby Union Club 
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Forrestfield United Football Club 
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Forrestfield Football Club (Reid Oval) 
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Foothills Men’s Shed 
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Appendix D: Consultation Outputs 

Table 30 incorporates the outputs from joint workshops held with all of the clubs at Hartfield Park. 

Table 30: Workshop Outputs Relating to the Individual Co-location Consultation Sessions 

WORKSHOP OUTPUTS 

Workshop Notes – Hartfield Park – AFL and Little Athletics: 20th November 2019 6:00 to 7:30pm 

 Combined User Comments: 

 Crossover works well between the two sports (winter/summer). 

 Storage shed for Little Athletics required on site. 

 Memorabilia display required. 

 Long jump / triple jump pits are required with a 20-40m run up. 

 Placement of storage areas is important – for training and transition from juniors to seniors. 

 Discus and javelin can be undertaken on the oval. 

 The Hartfield Park facility is not a competition venue for Little Athletics. 

 Viewing areas are important (cars for footy). 

 Entrance to the club should have memorabilia for both clubs. 

 Require four change rooms (partitioned changing rooms). 

 Indoor training area would be beneficial. 

 Injury management – baths etc. Required. 

 Function room to service up to 400 people. 

 Indoor and outdoor area. 

 Viewing from wing on an AFL ground is best. 

 Strength and conditioning room. 

 Floodlighting around the facility – currently 100 lux which is suitable for matches at a senior 

level. 

 Security lighting in car park. 

 Disability access. 

 Bar / kiosk issues can be managed. 

 Outdoor kitchen. 

 Bar is a major revenue raiser and access to a suitable area is important. 

 Technology – Wi-Fi etc. 

 Seminar rooms. 

 Lockers in changerooms. 

 Footy has funds to contribute. 

 Change rooms is the biggest issue impeding growth. 

 Timing is important to determine when and what to invest in. 

 Storage must be down on the flat ground. 

Workshop Notes – Hartfield Park – Men’s Shed, Tennis, Bowls: 26th November 2019 6:00 to 

7:30pm 

User Comments:  

Men’s Shed: 

 30 – 40 parking bays. 
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 Power machinery. 

 Supervision. 

 Toilets – unisex, disabled, attached to building. 

 Safety washdown facility. 

 Meeting room. 

 Minor kitchen. 

 Currently only a 25 member capacity building (ref: lathes and equipment limit space). 

 80-amp power at current site, restricts development. 

 Operating on Tuesday and Thursday. Stirling Men’s Shed is identified as the optimum solution – 

Cost $870k. 

 Mosman Park also identified (http://mpms.org.au/). Excellent storage capability.  

Tennis: 

 Social club atmosphere and culture.  

 Casual hiring of courts is important.  

 80 current members. 

 Club raised concerns about the court ratio of one floodlit court to service 30 members as 

identified by Tennis West – advised it does not work for Forrestfield. 

 Currently six courts – recently resurfaced with lights and fully booked. 

 Additional two courts required – people want to be on the courts – clubroom relocation not a 

significant concern. 

 Co-location may be challenging due to Club not requiring a bar, rather a social area, preference 

would be for a separate social space.  

 The current facility was built by members and is a modest building. A replacement of a similar 

size would be reasonable. Critical aspect is the outdoor area for viewing. 

 Priority is hard floodlit courts – minimum six, preferably eight. 

 Require change room space and upgraded toilets. 

Bowls: 

 Two synthetic greens required. 

 Bigger clubroom required – Currently caters for 100 seated and needs to double in size. 

 Priority is an independent Men’s shed – workshop (for safety) – currently at the back of the 

existing greens, would be preferred. 

 Not opposed to co-location as it is required for funding purposes, could see it working with 

Tennis. 

 Recent investment in toilets is good but does not achieve what they ultimately need being more 

toilets and change rooms for players. 

Management Model: 

 Men’s Shed ideally should be separate. 

 Peak use of bowls and tennis is similar – weekends and nights during the week. 

 Security is important. 

City of Kalamunda (Hartfield Park) 

Workshop Notes – Cricket, Scouts, Rugby League and Rugby Union – 28 November 2020 – 6:00 – 

7:30pm. 
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User Comments: 

Cricket 

 Lack of Suitable Car Parking. Illegal parking on the streets is dangerous. Parking is also 

occurring in and around the Skate Park. 

 Ageing change rooms and toilets. 

 Lack of suitable female changing areas. Club will have 30-35 males and 20 females in 2020. 

 Upstairs social room works well and raises revenue primarily through sale of drinks. 

 Would be interested in sports lighting for cricket matches. 

Scouts 

 Ageing and basic facilities. 

 Restrictions on activities by City. The Scouts cater for a broad age group from 6 to 26 years old 

and activities need to be varied. Inadequate kitchen facilities and male / female toilets. 

 Sea containers are used for storage including camping equipment. 

 Appropriate space is only needed for District and Regional meetings, as local group has now 

disbanded. 

 Scouts are now 50/50 male / female participation. 

Rugby Union 

 Current clubroom was built and paid for by members and has been extended and maintained via 

internal resources. 

 New female facilities (including a disabled toilet) are in the process of being built. 

 Current toilet facilities are average and not female friendly. There is no current disabled toilet. 

 Storage is supported by two sea containers. 

 The kitchen area is small and ageing. 

 The viewing area onto the ovals is small. 

 Current change rooms are reasonable but tired and not female friendly. 

 Social facilities are reasonable. The bar is an important revenue raiser. 

 Parking on game days is often dangerous. 

 Pitch one is overused and has drainage issues. 

 The club is able to be accessed 24/7 and the facility is used constantly. Gym is open for access 

to members 24/7. 

 Touch Football uses the facility and turf one night during the week. 

 Saturdays are extremely hectic with Juniors in the morning and seniors in the afternoon/evening. 

Rugby League 

 Facility is too small and there is a heavy reliance on the Cricket facilities. 

 Lack of a kitchen facility. 

 Change Rooms can barely fit a team. 

 No referee rooms. 

 No disabled access. 

 The field runs away from the viewing area, which is not ideal. 

 Participants are leaving the club because of the quality of the facilities. Previously the club, prior 

to its relocation from Pioneer Park had up to 300 members. 

 General requirements are similar to Rugby Union. 

Sharing 

 Rugby League and Rugby Union are both winter sports with similar space requirements. Both 

sports are primarily played on a Saturday (Rugby Union Juniors - Saturday morning/ Seniors - 
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Saturday afternoon and Rugby League Juniors Sunday morning and Seniors Saturday 

afternoon). 

 Management of the facilities will be the greatest issue as opposed to the facilities themselves. 

 Field location and viewing will be difficult to manage, given the three different fields. 

 Social room space will be difficult to manage. Alcohol could be an issue with Scouts and sharing 

of liquor licences of union and league will be problematic. 

 Rugby Union social space already has significant use. 

 Social room can also be used as meeting space. 

 Needs to be a dedicated office space. 

 Commercial kitchen is required but would also need to be shared, which isn’t ideal. 

 Toilets (including disabled) can be shared. 

 Require six change rooms which could be shared but scheduling will be difficult between rugby 

league and rugby union, particularly on a Saturday afternoon. 

 Independent storage is required. 

 Gym space could be shared. 

City of Kalamunda (Hartfield Park) 

Workshop Notes – Forrestfield United Soccer Club – 4 December 2019 6:00 – 7:30pm. 

Background 

 800 members ranging from Juniors to Masters. 

 Club turnover is almost $1m per annum. 

 Senior competition players are paid with no salary cap. Coaches are also paid. 

 Full facilities including social area, kitchen, bar, (120 seated/190 standing), covered grandstand 

and change rooms (Two home and Two away). 

 Club is part of State Soccer League. 

 12-month user of facility with winter/summer competitions and day/night competitions. 

 Generally regarded as one of the better facilities and constant requests come from Football 

West for use. 

 Club raises funds through membership and internal initiatives. It does not have a major 

benefactor (as some other clubs do). 

 Club has good base of volunteers but could do with more if the base grows. Now paying people 

to work (bar manager, canteen manager etc.). 

Issues with Facility 

 Parking is a significant issue, particularly during the weekday evenings when training and soccer 

competitions clash with popular Recreation Centre usage times. 

 Training space is limited and there is a constant need to overflow into the Cricket and Rugby 

League ovals for training. 

 Pitches are generally in good condition with an excellent ground’s person employed by the City 

of Kalamunda. 

 Function space is good but inefficiently used by the Club. External users could hire the space. 

 Turf areas could also be used for night movies and the like. 

 Change rooms and toilets are average for female use and there is not a good junior program for 

females, particularly for those aged 11-16 years of age. The Club has no program in place for 

this age group. Gender diversity looms large for the Club. 

 Fixtures can be an issue with back-to-back matches. 
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Sharing 

 Relationship with other sport users on Hartfield Park is ok, particularly with Cricket and Rugby 

League where oval use is permitted. 

 Have considered approaching primary schools in the area for oval use but this has not been 

carried out to date. 

 Training away from Hartfield Park is considered ok but playing must be at the home base. 

 Ideal world is not to train on main playing pitches. 

Urgent Priorities 

 Additional Change Rooms that are Gender diverse. 

 Additional lighting across Hartfield Park, particularly Morrison Oval and Pitch 5. 

 Public toilets close to Club’s facility. 

 Additional parking, particularly when HPRC events are being held. 

Wish List 

 Additional social space (more than double). 

 Additional office space with private rooms. 

 Grounds person shed. 

 Fencing around main pitch. 

 Sponsors signs on Hale Road (against City By-Laws). 

 Transform into a boutique stadium. 

 Best facilities are down the southern corridor in Rockingham, Mandurah and Bunbury. 

Table 31 highlights the comments received from the State Sporting Associations at the early stages of the 

Master Plan development. It should be noted that the majority of these comments were received in advance 

of the Covid-19 pandemic and the impact on participation during the initial lockdown period and subsequent 

re-opening of the sports in a staged manner.  

Table 31: State Sporting Association Feedback 

State Sporting Association Comments 

West Australian Football 

Commission (WAFC) 

The preferred model is to have junior and senior clubs at one facility. 

Female footy has seen significant growth with the AFLW having greater 

prominence. Sport has not prepared for the growth and facilities need to 

take account of this. The biggest promotion now is to ensure changing 

infrastructure is gender diverse and of sufficient size. 

There are three critical issues for Footy:  

1) Match lighting – maximise green space (minimum 100lux) – 

enables more utilisation of green space,  

2) Planning for girls – more sport, more teams,  

3) Participation – developing initiatives to support a constant 

increase. 

The facilities at Hartfield Park are recognised as substandard which was 

confirmed with the recent audit undertaken to develop the state facilities 

strategy.  

The sport is heavily reliant on local governments sourcing the funds for 

such development although the WAFC have been working with State 
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State Sporting Association Comments 

Government to source funding for the gradual improvement of 

infrastructure. 

Western Australian Cricket 

Association (WACA) 

Reference was made to the emerging facilities plan where Kalamunda is 

referenced as being within the Midland Guildford Region. Current facility 

infrastructure is substandard and would benefit from either a complete 

refurbishment or redevelopment. In particular the facility needs to 

address the lack of all-gender player amenities given the growth in the 

women’s game and likely future target for growth. 

There is a recognised need to look at Lifestyle Cricket and Social Cricket 

– the reasons for the dip in participation is not down to facilities. 

Three biggest issues for the sport:  

1) Sustainable participation and appealing to societal trends,  

2) Facilities – consistent with all sports (hence why the strategic 

facilities plan for WA was produced),  

3) Sustainability of volunteer network. 

The WACA recognises the value of co-location, provided that the 

interests of the club are protected and the ability to grow is not inhibited. 

They are strong advocates of shared use, but the shoulder period is an 

issue. Turf management can be worked through. In any shared / co-

located facility it is important that competition can be undertaken to the 

maximum and the integrity of each sport is maintained i.e. 

compartmentalise sites to run competitions for different sports 

concurrently. The less traffic through the pitch the better. Soccer is a 

preferred partner as opposed to the rugby codes. 

Football West (FW) No response received 

Bowls WA (BWA) Bowls recognise that the fundamental reason for many Bowling Clubs 

continuing to exist, is the income that can be derived from a function room 

and bar. Generally, Bowls WA are supportive of developments which 

focus on income derived from social activities being re-invested in 

maintaining the bowling club structure. 

The biggest challenge is to get clubs to operate as a business and to 

generate business opportunities. 

Average age of participants is between late sixties and early seventies 

for most clubs and they have a significant concern with being able to 

attract and retain younger members. 

Concern has been expressed with bowling clubs in general over 

capitalising. An additional synthetic green in place of the existing grass 

green could be a viable proposition. The main move with the majority of 

metropolitan based clubs is to focus on synthetic turf for management 

reasons. as there are not enough green keepers and a two green 

synthetic can be an adequate replacement for four greens. Care would 

need to be taken to ensure the club have sufficient capability to invest in 
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State Sporting Association Comments 

a sinking fund to secure the greens replacement and also put in place a 

plan for the management and maintenance of the asset. 

Within the metropolitan area it is considered there are too many clubs. 

The world has moved on since their initial facility strategy (2012) was 

drafted and Bowls WA do not see the need for any more bowling clubs 

to be built.  

Tennis West (TW) Generally, supportive of increasing the financial viability of tennis at 

Hartfield Park and consider a co-location with bowling and a potential 

men’s shed as a positive outcome to improve club facilities. They do not 

wish to see a reduction in hard courts and are supportive that all hard 

courts should be floodlit. Care needs to be taken in the management of 

a shared / co-located facility to ensure neither club loses their sense of 

identity and the financial viability of the entity / individual clubs is secured. 

They referenced the over-provision of courts within the City of 

Kalamunda which had been identified through the audit and assessment 

process in developing the State Facilities Plan for the sport. This 

highlighted a high level of provision per resident population and a high 

level of floodlit courts across the facilities available. 

They would welcome working with the City on any future assessment of 

court provision and potential rationalisation. 

WA Rugby League (WARL) Consultation was undertaken at the outset of the project when there was 

an issue within the club and the need for an administrative change to 

secure the long-term future of the Bulldogs. Pioneer Park was 

referenced, and the loss of the facility had created a number of issues 

with divergent views on the future of the club.  

Hartfield Park was seen as a significant step in the right direction with the 

intention to construct lights on the former hockey pitch areas. The 

Bulldogs had fallen on hard times and lost a huge membership base but 

was now getting really good numbers, indicating the club was stabilising. 

The main consideration was to work on improving the clubroom 

infrastructure, abide by the constitution and welcome change. Alternative 

opportunities are not readily available to grow the club outside of Hartfield 

Park. 

Clubs such as the bulldogs are essential to growing the sport in the state 

as it appears highly unlikely an NRL franchise will be granted to WA. The 

state of origin was likely to be confirmed on a three-yearly cycle for WA 

and this is going to be used as a key promotion tool in addition to 

developing NRL 9’s in the state. 

Rugby WA (RWA - Rugby 

Union) 

Generally, spikes in growth in the sport is linked to the resource sector – 

2015/16 saw a plateauing out of growth following the previous downturn. 

The girl’s game is growing with centralisation of the sport having enabled 

that. For Rugby WA the growth strategy is a challenge. They are looking 

to enable the growth of the southern zone – getting juniors to develop 
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through to colts has been a problem. It is more about seeing how growth 

could occur than being explicit. 

KDRUC have been one of the sport’s most successful and durable clubs. 

The option to co-locate would be beneficial in maintaining the financial 

viability of the club and its presence on site. It is however essential that 

the club maintain an ability to generate income through bar and function 

areas.  

The sport is now seen as a 12 months of the year sport with the emerging 

growth in 10’s and 7’s format.  

Three critical success factors to ensure the objective of 

recruit/participate/retain is met: 

 Engagement in all forms of the game (girls, youths, low impact, 

seniors), 

 Administrative excellence and support to clubs, 

 Excellence. 

Rugby WA is committed to supporting clubs to achieve that these 

success factors. The preferred management model is shared 

arrangements with other codes (only Wanneroo does not out of all of their 

clubs). The model and method of operating just needs to be efficient and 

is heavily reliant on individuals and personalities. Try to avoid volunteer 

fatigue. 

Little Athletics Little Athletics is now combined with WA Athletics, having undergone a 

restructuring and alignment of the two organisations over the past 18 

months. It is recognised that Forrestfield Little Athletics Club competes 

off site. Facility requirements are modest requiring a playing area of a 

good quality, shade, storage and the ability to provide a grass track which 

allows for co-use and ideally should enable activities internally on the 

field. 

 

 



               

 

FINAL HARTFIELD PARK MASTER PLAN STAGE 2     135 | P A G E  
 

Table 32: Consultation Survey Responses Received from Hartfield Park Clubs and The Foothills Men's Shed 

INDIVIDUAL CLUB OUTPUTS 

Provide an overview of what your club or group does: 

Forrestfield Tennis Club:  

 Male and female social tennis and pennant competitions. Junior coaching and pennants.  

 Use: Social days, competitions, fun days, coaching.  

 Typical member profile: Larger proportion of adults in 50+ age group but all ages are welcome and represented. 

 Membership: Approx. 80.  

 Catchment: Forrestfield, Wattle Grove but many members from surrounding suburbs. 

Kalamunda Districts Rugby Union Club:  

 The Club plays in the Rugby WA premiership division (the highest amateur WA competitions). 

 The Club has been located on Hartfield Park Forrestfield since 1974 and initially paid and built our own clubroom facilities. We have two full size 

playing fields (corners Hartfield & Morrison Road) and one training field located on Morrison oval (training field is shared with Rugby League). 

 We currently have one senior female squad and one U15 girl’s squad. U5-U12 girls play with the boys. 

 18+ squads most seasons.  

 We have members at all age Groups from U5 – Golden oldies (65+). 

 2018 – 354 players + 80 volunteers + parents/ supporters. 

 2017 – 411 players 95 volunteers + parents/ supporters. 

 We have a significant catchment area with the bulk of our membership base from all suburbs within the City of Kalamunda, however we also have 

members from Gidgegannup to Armadale to Belmont to Midland. We even have members who travels from Fremantle and Quinn Rocks to 

participate with our Club. 

Forrestfield Little Athletics Club:  

 FLAC is a junior sporting club with athletes aged 5-17 years.  

 We currently train at Hartfield Oval (with Rugby League) during the week and compete Saturdays at the Belmont Athletics Centre.  

 Athletes compete in typical Athletics events including running, jumps and throws.  

 We average 60-80 athletes per season typically from Wattle Grove, Forrestfield, Maida Vale, High Wycombe, Lesmurdie and Kalamunda.  

 Training at Hartfield Park generally consists of athletes practising sprints, medium & long distance running on a 400m track we mark out or 

throwing events such as discus, shot put & javelin or jumps - long jump, triple jump and high jump. 
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Forrestfield Football Club:  

 Both a Junior & Senior Incorporated club bound by one constitution and prides itself on being a family friendly environment. 

 The club consists of the following 

o Auskick -pre-primary, year 1 & year 2. 

o Juniors Year 3 to Year 6. 

o Youth Year 7 to Year 9. 

o Youth girl’s year 7 & 8. 

o Senior Amateurs Male. 

 Location of activities is located at Reid Oval, Morrison Road, Forrestfield.  

 Training is Monday to Friday. Games are played Friday nights, Saturday - day/night and Sunday – day. 

Kalamunda Bulldogs Rugby League Football Club:  

 We are currently promoting the development of the game of rugby league in the area.  

 We have junior mixed boys and girls and a senior men and women’s teams. They occupy Morrison Oval grounds one and two.  

 Training varies for each team – occurring Mondays to Fridays. The women’s team plays on Friday nights, senior men on Saturday mornings and 

juniors on Sunday.  

 Typical membership covers 4-year old’s through to senior men – with some life members of the club being over 65.  

 Membership numbers in the club have been on the decline in the past 5 years from 260 to 120 currently, however this has now turned around since 

having a permanent base again.  

 The broad participation catchment is mainly, but not limited to, Perth Eastern Suburbs, South Eastern Suburbs, Bayswater and Morley. 

Foothills Men’s Shed:  

 Men’s Shed, woodworking, metalworking and gardening.  

 Manufacturing and social sharing knowledge.  

 There is a membership of 30, in addition there is a wait list for people to join. 

What current development programs do you run/operate? 

Forrestfield Tennis Club:  

 Club coach, Warren Vickers, works with the juniors.  

 Tennis West is introducing a new initiative, Open tennis, which is aimed at 25-40 yrs.  

 Old players returning to tennis.  
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Kalamunda Districts Rugby Union Club:  

 Training academy for U16-U20’s, Female intro Rugby (14 +), Rugby Roo’s (U5-U10 intro to rugby). 

Forrestfield Little Athletics Club:  

 As a Club we do not currently run any development programs. 

Forrestfield Football Club:  

 Nonspecific. 

Kalamunda Bulldogs Rugby League Football Club:  

 The club itself does not have development programs, however they work with their affiliate organisation, NRLWA, in their programs.  

Foothills Men’s Shed:  

 Sharing knowledge in current activities. 

When do you utilise your existing facilities? (Days, Time and Season) 

Forrestfield Tennis Club:  

 Mainly Saturdays and Tuesday mornings but three teams play Monday nights, three teams play Wednesday mornings, two teams play Thursday 

nights, juniors Thursday evenings and Sunday. 

Kalamunda Districts Rugby Union Club:  

 January – March: Preseason Training - Tuesdays & Thursdays Training 5:00pm-8:00pm. 

 March – September:  

Regular Training - Tuesdays & Thursdays 5:00pm-8:00pm, Senior home games - Saturdays 11:00am – 6:00 pm & Clubroom to 12:00pm (midnight),  

Junior carnivals - Saturdays 7:00am – 12am (Noon). 

 Women’s & U20’s Matches March-September under lights 6:30pm- 10:00pm. 

 AEON 7’s competition October Friday Nights 5: 30pm – 9:00pm. 

 Club Touch Competition October – January - Wednesday or Friday nights 5:30pm – 9:00pm. 

 Training Gym – All year, approved members use year around most days at times to suit them. 

 Clubhouse activities – Potentially all year, most Thursdays, Saturdays. 

Forrestfield Little Athletics Club:  

 We typically train on Tuesday and Thursday from 4:30-8:30pm.  

 Our main season, summer operates from September to March.  

 We do operate a winter cross-country program however due to lack of facilities we train at various parks around the area. 
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Forrestfield Football Club:  

 Season is all year round.  

 In winter season, times are expanding due to increased participation. Days – Sunday to Saturday. Times vary based on training and game days. 

 Monday – 4:30pm to 5:30pm. 

 Tuesday – 4:30pm to 8:30pm. 

 Weds – 4:30pm to 7:30pm. 

 Thursday - 4:30pm to 8:30pm. 

 Friday – 4:00pm to 9:30pm. 

 Saturday – 7:30am to 11:59pm. 

 Sunday – 7:30am to 2pm. 

Kalamunda Bulldogs Rugby League Football Club:  

 Currently the club mainly utilise existing facilities during the season (winter sport) trainings on Monday to Friday – from around 5:30 to the latest 

8:00pm.  

 We have home games being played Saturdays for seniors and Sundays for juniors. 

Foothills Men’s Shed:  

 Main days 8:30am to 12:30pm - Tuesdays and Thursdays. Other days as required. 

What is the future growth aspirations for the club or group? (If you have a strategic plan please provide). 

Forrestfield Tennis Club:  

 The new Open Tennis sessions are designed to bring in more players in the 25-40 age group. We are seeing many enquiries from new residents to 

Wattle Grove and their children. 

Kalamunda Districts Rugby Union Club:  

 Strategic Plan provided and very actively being implemented. 

Forrestfield Little Athletics Club:  

 Our club has had steady numbers for a long time and is unlikely to become much larger.  

 We do need a permanent base / club room though to give the athletes a place they can call their own. We do have a high turnover and we believe 

this will help retain athletes and parents. 
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Forrestfield Football Club:  

 The club has developed a strategic plan document and facility development strategic plan. This information was reviewed part of this project. In 

summary: 

 In 2018, the club forecast that by 2021, that they will have approximately 1,600 members.  

 Redevelopment plan identifies several development options and amenities required for a new clubroom, costing up to a potential $4.9 million.  

 The Club has a Strategic Plan 2016 – 2021, which has the vision to be the hub of the central conference. It identifies five strategic vision pillars to 

attaining their vision, including a pillar dedicated to Facilities and Infrastructure.  

 Identified the WAFC Audit Results as a key driver to the requirement for a new facility.  

Kalamunda Bulldogs Rugby League Football Club:  

 Our goal is to fill all grades once again from under 6s through to senior men, women, girls tag teams.  

 To become a major competitive team in all competition grades through NRL. 

Foothills Men’s Shed:  

 Current growth is restricted by the small work areas available and Anderson Road prices for large shed.  

 The aim is to increase membership.  

 Prospective members have indicated they would join when a larger facility becomes available.  

Is there anything that is currently inhibiting growth or the level of provision for your club or group? 

Forrestfield Tennis Club:  

 We are growing faster than other clubs because of our friendly reputation. We have newly resurfaced courts, but toilet facilities are very sub-standard. 

Kalamunda Districts Rugby Union Club:  

 Restrictions by City of Kalamunda. If the Club still owned the premises, we would have developed them by now. Note: We currently are in the process 

of adding additional female changing rooms & showers; officials change room & showers & disability toilets. This project will commence as soon as 

permits are finalised, with an estimated completion in March / April 2020. 

Forrestfield Little Athletics Club:  

 With the lack of storage we are limited to how much equipment we can use. Our equipment is currently split between the HPRC storage and rooms 

where we train.  

 At the start of each season athletes often turn up to the first competition having not trained for an event because it is not practical to get it out of 

storage. 

 Without rooms we are unable to hold club events. Parents do not have anywhere to sit during training and often sit in their cars, reducing the level of 

interaction and involvement. Athletes compete shot put and discus on concrete pads but train on grass which is different.  
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 Our long jump pit is too small, and athletes have jumped into each other. 

Forrestfield Football Club:  

The club facilities inhibit our strategic objectives in providing adequate facilities: 

 For female’s growth in AFL football. 

 For the disability demographic for the club to establish growth in this area for players and spectators. 

 Objectives to increase members and playing numbers. 

Kalamunda Bulldogs Rugby League Football Club:  

 The club rooms are too small with inadequate change rooms for men and women. The current kitchen, canteen, is too small and limits what can be 

sold and made.  

 Current lighting of the fields have provided insufficient lighting and makes training impossible and dangerous in some areas which is why we need to 

spread our training days out every day of the week which costs the club extra money. 

Foothills Men’s Shed:  

Growth is restricted by the size of the current facility. 

Are your existing facilities adequate for your current usage? If not, why not? 

Forrestfield Tennis Club:  

 Courts and lights are good. Toilets are poor, clubroom is adequate. 

Kalamunda Districts Rugby Union Club:  

 Yes, with extensions about to commence for additional female changerooms however there are shortcomings with current toilets, kitchen facilities, 

storage, parking and future change room requirements as required by AusRugby. Plus spectator viewing is sufficient. 

 KDRUC has teams representing U5 right through to Golden Oldies and members aged from 5 – 70+ years old. 

Forrestfield Little Athletics Club:  

 As above. 

Forrestfield Football Club:  

The club’s current facilities are not adequate for the following reasons: 

 Does not met the standard to Align with AFL Community Facilities Guideline. 

 Does not provide any adequate disabled facilities. 

 Does not provide vibrant unisex /accessible / parent / player & match official changeroom and toilet facilities. 

 Vibrant and scalable clubrooms and spectator facilities, providing capability to support future growth. 
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 Does not provide any adequate disabled facilities. 

Kalamunda Bulldogs Rugby League Football Club:  

 No but the club will make do. We have not had home grounds, clubrooms for five years now and it is a foundation we can start to build on and build 

our club back up. 

Foothills Men’s Shed:  

 Totally inadequate. 

What do you require in a future facility? 

Forrestfield Tennis Club: 

Facility Component  Tick (If 

Required) 

How many 

required?  

Estimated Square Metre Size?  

Changerooms  √ 1 x Male and 1 x 

Female 

 

Toilets  √ 2 x Male 2 x 

Female plus two 

showers 

Plus disabled facilities 

Social Area  √ 2 – 1 internal 1 

external 

  

Kitchen / Servery  √ 36 50 sqm 

Internal Storage  √ 1 50 sqm  

External Storage     

Meeting Rooms     

Umpires rooms     

External covered 

areas  

√ 1 70 sqm 

First Aid/Trainers 

room  
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Kalamunda Districts Rugby Union Club:  

Facility Component  Tick (If 

Required) 

How many 

required? 

Estimated Square Metre Size?  

Changer rooms & 

showers 

√ 6 Large enough for squad of 25 plus 2 coaches, manager and 2 x physios  

Toilets √  Male/ Female sufficient for numbers  

Social Area √ 2 – 1 internal 1 

external 

Internal sufficient for social functions for 200 people and sitting/ dining 

for 120 (maybe able to split into two areas)  

External standing for 100  

Kitchen / Servery √  2 – large enough to cater for full clubhouse plus canteen style for 

snacks & external BBQ area  

Internal Storage √ 2 secure 30 sqm  

External Storage √ Ground fittings 60sqm  

Meeting Rooms √ 1 20 people  

Umpires rooms √ 2 Secure change rooms/ showers for 2 in each room  

External covered 

areas 

√ 2 1 x grandstand area suitable for 200+ people 1 x entertaining / BBQ 

area  

First Aid/Trainers 

room 

√ 1 16 sqm  

Office √ 1 20 sqm  

Gym √ 1 50 sqm  

Bar area + Cool room √ 1 / 2 Split into 2 areas? Large enough for 140  

Merchandise store/ 

shop 

√ 1 Secure internal area with shelving, display area and “storefront” 20sqm 

Trophy display and 

Club Memorabilia 

√  Sufficient for display of the Clubs current trophies and memorabilia with 

room for new (we genially win a few each year.) 
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External and Internal 

PA system 

√ 2 Separate PA systems to allow for announcements music etc 

Forrestfield Little Athletics Club: 

Facility Component  Tick (If 

Required)  

How many 

required?  

Estimated Square Metre Size?  

Changerooms     

Toilets     

Social Area     

Kitchen / Servery     

Internal Storage     

External Storage     

Meeting Rooms     

Umpires rooms     

External covered areas     

First Aid/Trainers room     

Forrestfield Football Club:  

Facility Component  Tick (If 

Required)  

How many 

required?  

Estimated Square Metre Size?  

Changerooms   4 See AFL preferred facility guidelines State league level size 

Toilets   52 See AFL preferred facility guidelines State league level size 

Social Area   4 Cater for 400 capacity 

Kitchen / Servery   4 TBC 

Internal Storage   5 TBC 

External Storage   4 TBC 
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Meeting Rooms   6 TBC 

Umpires rooms   2 See AFL preferred facility guidelines State league level size 

External covered areas   4 TBC 

First Aid/Trainers room   2 TBC 

Kalamunda Bulldogs Rugby League Football Club:  

Facility Component  Tick (If 

Required)  

How many 

required?  

Estimated Square Metre Size?  

Changerooms   4 30m2 min plus showers and toilets 

Toilets   4 2 x 25m2 male / female 

2 x 6m2 wheelchair accessible 

Social Area   1 150m2 to 200m2 

Kitchen / Servery   1 20m2 to 30m2 

Internal Storage   1 30m2 

External Storage   1 30m2 

Meeting Rooms   1 30m2 

Umpires rooms   1 6m2 min plus shower 

External covered areas   1 150m2 

First Aid/Trainers room   1 15m2 

Foothills Men’s Shed: 

Facility Component  Tick (If 

Required)  

How many 

required?  

Estimated Square Metre Size?  

Workshop   550m2 

Toilets     
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Social Area    50m2 

Kitchen   1 20m2 

Internal Storage     

External Storage    150m2 

Meeting Rooms   1  

Office   20m2 

External covered areas     

First Aid/Trainers room     
 

What supporting infrastructure do you require for your club to play its sport? (i.e. Cricket nets, goals, greens etc.) 

Forrestfield Tennis Club:  

 Tennis Courts, nets, lights. 

Kalamunda Districts Rugby Union Club:  

 Goal posts, Equipment storage, public parking & reserved secure parking; three pitches (preferably 4); rubbish area & recycle bottle collection area. 

Floodlights (min 2 pitches to game quality.  

 Electronic scoreboards enabling visibility to two main pitches. Team seating area – rather than temporary areas set up each game. 

Forrestfield Little Athletics Club: 

 400m running track - 4 lanes. 

 100m sprint - 6 lanes. 

 long jump pit. 

 concrete circle for shotput. 

 concrete circle for discus. 

Forrestfield Football Club:  

 Goals. 

 Oval space. 

 Oval Lighting & Security lighting. 

 Score board. 
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Kalamunda Bulldogs Rugby League Football Club:  

 Two rugby league fields with goal posts. 

Foothills Men’s Shed:  

 Large new workshop and ancillary building. Utilities include sufficient electricity. Workshop at 550sqm. 

What could you deliver if additional facilities were made available in addition to what you currently provide? 

Forrestfield Tennis Club:  

 More available times where casual hirers of all ages could make use of the facility. 

Kalamunda Districts Rugby Union Club:  

 To be discussed. 

Forrestfield Little Athletics Club:  

 Athletes would be better able to replicate competition conditions during training. Space for weights would help athletes build strength. Having a 

permanent base would give us the opportunity to train and host Winter cross-country running events. 

Forrestfield Football Club: 

 A dual-purpose facility that could accommodate player & booming participation levels. 

 New change facilities to accommodate female sporting needs (currently not suitable & outdated), growth of members and expand Reid Oval use to 

the community including safety initiatives in potentially hosting a staging evacuation facility. 

 Ability to create an inclusive environment to offer fully accessible facilities for player opportunities in specialised programs & spectators. 

 Align into the State Governments new strategy to maximise Perth Hills tourism, visitors to the area, improved facilities for the community and 

encouraging sport in our community. 

 To offer more sporting opportunities for the growing City of Kalamunda population in Forrestfield, Wattle Grove & surrounding suburbs. 

 Revitalise change rooms and other facilities to improve WAFC audit rating to offer premium facilities for AFL footy, Co shared sport facilities & 

community events. 

 Continue to host Swan Conference Final series, Local primary school interschool carnival & extend to surrounding schools for AFL State school 

fixtures. 

 An appropriate emergency evacuation centre for the City of Kalamunda Community. 

 Vibrant Community function facility. 

 Strategic alignment to sport and health educational for practical learning environment. 

 Shared facility opportunities for e.g. with outdoor netball and or basketball and other shared facility opportunities. 
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Kalamunda Bulldogs Rugby League Football Club:  

 More social fundraising activities, initiate NRL touch football program, can have a location for Friday Night Football start up senior tag. 

Foothills Men’s Shed:  

 A safer and increased work area for a larger membership. 

What are you able to provide in support of your operations? 

Forrestfield Tennis Club:  

 Volunteer training and development, ability to pay/financial contribution, social atmosphere has been described as second to none. Tennis is provided 

by other clubs in the City of Kalamunda but not close to Wattle Grove, which is a growth area. 

Kalamunda Districts Rugby Union Club:  

 Yes, KDRUC has already contributed significant monies into facilities that have been resumed by City of Kalamunda for no benefit to the Club. We 

have also recently obtained a Federal Government Grant to the value of $180,000k to improve the current facilities, now owned by City of Kalamunda. 

Forrestfield Little Athletics Club:  

 Athletics is a high involvement sport for parents. We are constantly training new coaches and officials. We have no club rooms for events or canteen 

facilities and most of our fundraising going towards trophies and the end of season windup. We have limited financial resources. 

 Athletics is a unique sport boys and girls can compete and train together. There is a strong focus on participation and personal best, not winning. It 

offers an opportunity for athletes of all abilities either sprinting, long distance running, jumping or throwing events. 

Forrestfield Football Club:  

Various volunteers of all types, coaching, professional development and training opportunities: 

 strategic alignment to sport and health educational for practical learning environment. 

 ability to have capable facilities to use for community use for adequate training facility. 

 Volunteers in trade industry for reduce cost of project. 

 FFC has a contribution amount of $500,000 (Federal Government grant). 

 Services provided for the community: Vibrant community facility for hire and functions. Facility to enable higher participation levels in disability 

demographic. Opportunity for education facility to be integrated as practical learning centre. 

 Shared facility opportunity for small business, kitchen and attraction for more volunteers to be active in the community. Increase community participate 

in physical activity. 

Kalamunda Bulldogs Rugby League Football Club:  

 Training and development is done in different ways, but a lot of development is done through our affiliated organisation NRLWA. The club have got 

some fundraising activities in the works from raffles to a quiz night.  
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 The closest other NRL clubs are 20-30 minutes away and we are hoping now that we have home grounds we can grow and implement new teams 

and be part of new competitions associated with NRL. 

Foothills Men’s Shed:  

 Cover utilities, insurance and can provide a small contribution. 

Any other comments? 

Forrestfield Tennis Club:  

 We understand that with the amalgamation of clubs, our facilities will be renewed. It would be nice in the meantime if our toilet facilities could be 

improved for members and for the many visiting teams to our club. Our clubroom is functional, but improvement would be advantageous as well. 

Kalamunda Districts Rugby Union Club:  

 KDRUC currently utilise the club facilities most days of the year, with unlimited access for members to our Gym. The Clubroom facilities being used 

most weekends and 2 days per week during the off season 3-4 per week during the season. We would require similar access. 

Forrestfield Little Athletics Club:  

 As a Club we have been operating in Forrestfield since the mid-1970s. All that time the Club has not had a permanent base. We have equipment 

and paperwork being stored at multiple locations including people’s houses, Hartfield Park Recreation Centre and the Rugby League rooms. Having 

a Club room will allow us to display memorabilia such as State Record Holders, National and International representatives.  

 We believe it will give the athletes and parents a sense of belonging and a better overall experience. 

Forrestfield Football Club:  

The Forrestfield Football Club has provided the following attachments: 

 2017 to 2021 Strategic plan. 

 Concept plans previously created for election contribution made by Ken Wyatt. 

 Quote from Hilltop Group Pty Ltd on basic concept plans. 

 WAFC Facility Audit 2017. 

The club is open to either a full development of both clubrooms and change room facility or a staged approach for which is most practical and achieves the 

vision from the Forrestfield Football Club. The $500,000 is assigned and specific to upgrade the change room facility as per the election contribution however 

having a holistic approach with further contributions may reduce cost in an entire facility upgrade project. 

Specific sizes have not been provided on the basis more detailed design is required to meet the expectations of the club and inclusions that will compliment 

sports injury prevention. Concept designs quote was based on an approximate square meter measurement inclusive of internal fittings however measurements 

due to commercial reasons not disclosed to the club. 

There are further dependencies on who the shared facility will be shared with and this group may require further requirements to be included in the design. 
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On the basis the facility has one oval, it is important to include suitable indoor warm up area and an area for recovery purposes to ensure: 

1. the appropriate measures are in place to reduce injury. 

2. promote safe environment objectives. 

3. educate junior and youth members on maintain a healthy body standard to promote longevity in playing sport. 

4. duty of care. 

Our club has a number of members within the building trade that could contribute towards the project in an opportunity to reduce cost. 

Kalamunda Bulldogs Rugby League Football Club:  

 We are a long-standing club with a great history which was formed in 1948 and we have represented the Eastern Suburbs since. We have previously 

been a successful club and would like to prosper once again. With proper facilities it will only enhance our reputation and grow the sport of Rugby 

League in the community. The clubroom needs to align with the length of the field. 

Foothills Men’s Shed:  

 At the current location the facility provided does not lend itself to increasing members in a safe working environment.  

Table 33: Additional Scouts Action Planning Agreed with the City of Kalamunda 

Scouts Building Action Plan  

The Scouts building lies within a Bush Forever area (Site #320) and also contains threatened flora and fauna which require ongoing monitoring and 

management in association with City of Kalamunda and the Department of Parks and Wildlife (DPaW). These species are protected under both State and 

Federal legislation due to their low numbers. As a result, an Environmental Management Plan was previously established between the City and Forrestfield 

Scouts Group, to protect and enhance the site, and restrict any potentially harmful activities.  

The Scout hall sits within a registered Aboriginal Heritage site, being site# 3773 – Welshpool Reserve. There are no listed cultural restrictions for access to 

information about this site. 

Generally, access to the bushland is available only when Scouts events are scheduled. However, many of the regular activities (e.g. using the fire pit, camping) 

held outside in the bushland present a risk to the threatened flora present in the reserve. All outside activities need to take into account the presence of each 

individual threatened plants, to avoid legal implications. 

There is a substantial amount of unwanted material within the reserve which detracts from the area’s natural values. This includes parts of an old obstacle 

course, some general waste, old camping areas and the like. 

The action plan includes a number of actions which include: 

 Weed Control 

 Restoration Plantings 



               

FINAL HARTFIELD PARK MASTER PLAN STAGE 2     150 | P A G E  
 

 Dieback Control 

 Track Management 

 Maintain Amenity by removal of general waste  

 Photographic Monitoring 

 Cultural Awareness by facilitating workshops to increase awareness of the cultural values of the site 

Table 34: Summary of User Group Feedback (Public Consultation Period May 2021) 

Summary of User Group Feedback (Received during Public Consultation Period May 2021) 

KDRUC Comments:  

KDRUC endorsed the HPMP Stage 2 – Facility Colocation Strategy, noting the following specific feedback requests: 

 Two additional unisex changerooms 

 Increased size of all changerooms to cater for 30 persons each.  

 Inclusion of a coolroom space.  

 Inclusion of undercover seating area.  

 Increase Morrison Oval floodlighting from 50 lux to 100 lux to enable this to be clubs main field, and offer good viewing opportunities.  

 Re-prioritise Morrison Oval floodlighting project from Stage 2B to Stage 2A.  

 Further car parking opportunities should be considered.  

FCC Comments:  

FCC endorsed the HPMP Stage 2 – Facility Colocation Strategy, noting the following specific feedback requests: 

 Inclusion of a coolroom space.  

 Inclusion of undercover seating area.  

 Queried if the changeroom sizes were sufficient for cricket teams with large bags.  

 Further car parking opportunities should be considered. 

KBRLC Comments:  

KBRLC endorsed the HPMP Stage 2 – Facility Colocation Strategy, noting the following specific feedback requests: 

 5m high fence behind goals on main field to stop balls from going into the bush area in the Scouts site.  

 Two additional unisex changerooms 

 Reconfigure main rugby league field to move to north / east to avoid Football (Soccer) lighting tower at western end of main field.  
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 Further car parking opportunities should be considered.  

FFC Comments:  

FCC endorsed the HPMP Stage 2 – Facility Colocation Strategy, noting the following specific feedback requests: 

 Reposition of new building to be more central to the oval, noting the new changerooms will be located further away from the existing facilities.  

 Increase storage space.  

 Reprioritise car parking expansion off Reid Oval from Stage 2B to Stage 2A.  

 Requested a 2nd Oval, over a section of the existing Hartfield Park Golf Club.  

 Further car parking opportunities should be considered. 

FLAC Comments:  

FLAC endorsed the HPMP Stage 2 – Facility Colocation Strategy, noting the following specific feedback requests: 

 Reposition of new building to be more central to the oval, noting the new changerooms will be located further away from the existing facilities.  

 Increase storage space.  

 Reprioritise car parking expansion off Reid Oval from Stage 2B to Stage 2A. Further car parking opportunities should be considered.  

FMS Comments: 

FMS endorsed the HPMP Stage 2 – Facility Colocation Strategy, noting the following specific feedback requests: 

 Re-orientate the concept design, so that the social area is located at the northern end adjacent to the car park.  

 Inclusion of high windows in the Shed for natural light. 

 Inclusion of solar panels and rainwater tanks 

FTC Comments:  

FTC endorsed the HPMP Stage 2 – Facility Colocation Strategy, noting the following specific feedback requests: 

 Installation of a children’s playground. 

 Extension of proposed path to court five and inclusion of a gate between court 3 and 4. 

 Larger outdoor shaded area, opposite the social area.  

 Social area to be squared up and not on an angle.  

 Lighting on Courts 1 to 5 require renewal and should be LED.  

 Inclusion of verandah spaces. 

 Requested alterations to the existing building concept including swapping the first aid room and tennis kitchen, reconfigured storage areas with bowls. 

 Requested access to the bowls maintenance shed for storage of equipment and gardening tools.   
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 Requested that court 6 becomes a public court controlled by the City with a hit up wall installed. 

 Further car parking opportunities should be considered.  

FDBC Comments:  

FDBC endorsed the HPMP Stage 2 – Facility Colocation Strategy, noting the following specific feedback requests: 

 Extension of outdoor patio area towards the bowling greens.  

 Supported FTC’s request to access maintenance shed for storage given the remaining grass green will be synthetic.  

 Requested alterations to the existing building concept including swapping the first aid room and tennis kitchen, reconfigured storage areas with tennis 

and reallocate spaces for kitchen and office spaces. 

 Increase car parking by extending the existing car parking area to the north to gain approx. 12 bays. Vehicle access to rear of greens is to be 

maintained.  

FUFC Comments:  

FUFC did not support the HPMP Stage 2 – Facility Colocation Strategy, citing that their facility needs remained unmet including:  

 Expansion of social area required. The proposed minor extension of the social area is not supported and requested that squash courts 3 and 4 within 

the HPRC be resumed by FUFC for an increased social area. Further to this access to the HPRC Mezzanine floor could be utilised by FUFC.  

 Request that the City investigate the concept of a Boutique Stadium at Hartfield Park.  

 The Report doesn’t account for the WWC 2023 facility guidelines, of which the City is seeking to be a preferred training venue. 

 Request further consideration into the provision of a toilet at the western end of the facilities, given the main FUFC facility is not opened during all 

sessions and that the HPRC isn’t an ideal solution either.  

 Increase size of away changerooms to ensure they meet NPL and WWC 2023 standards.  

 Increased storage area.  

 Noted that since the initial consultation phase for the project club membership has increased to approximately 700 persons.  

 Noted that due to increased demand the playing field spaces at Hartfield Park are heavily constrained and that additional space will be required.  

 Increase Morrison Oval sports floodlighting from 50 lux to 100 lux and reprioritise the project from Stage 2B to Stage 2A.  

 Further car parking opportunities should be considered.  

KDHC Comments:  

 Request for the HPMP Stage 2 study area to be extended to include the KDHC and FFTBC’s. KDHC noted that its facility needs have significantly 

changed since the HPMP Stage 1 (2010) including the need for improved sports lighting on playing fields and the development of a synthetic hockey 

field.  

 Support the relocation of the FMS, to the hockey / teeball clubroom site and request involvement in any shared use arrangements relating to the facility 

that they currently lease.   
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FFTBC Comments:  

 Endorse the HPMP Stage 2, as it aligns to funding criteria for Government and it enables clubs of all sizes the opportunity to have a home and grow 

into the future. FFTBC noted from own experience that having a permanent home base and equal access to facilities is important in being able to grow 

the sport. 

 Support the fair negotiation and fair growth opportunities for all sports whilst seeking to establish shared use agreements at the site. 

 Priority access to facilities should not relate to the financial viability of a club, rather the benefits that they can provided to the community.  

 Support the relocation of the FMS, as it will provide improved site security as it will be activated during the day.  

City of Kalamunda Reconciliation Action Plan (RAP) Working Group 

 The draft HPMP Stage 2 was presented to the City’s RAP Working Group who endorsed the study, noting that further consultation will be undertaken 

with local elders as part of the Aboriginal Heritage approval process. 

Assessment of Feedback Received: 

1. Proposals that would significantly impact on the current operations of the HPRC have been noted however, they will need to be considered as part of 

a future review of the of HPRC. 

2. Individual facility specifications and room sizes have been developed based on State and National sporting body guidelines for community level sport.  

3. It is noted that Hartfield Park is a constrained site, given the native vegetation (Bush Forever) areas, Cultural Heritage areas and the quantum of users 

with competing interests.  

4. Where sufficient justification exists these specific facility requests have been incorporated into the HPMP Stage 2. 

5. Future planning for the Hartfield Park site including the hockey / teeball facility and playing fields may still be required into the future to ensure all clubs 

can co-exist. It is noted that in 2020, the KDHC completed a Business Case into the development of a new synthetic hockey turf at Hartfield Park. The 

outcome of this study was that a new synthetic hockey turf was not viable for the next 10+years. 

6. In regard to updated sports lighting for KDHC, the City has advised that this specific request can be considered through the City’s Capital Grants 

Program. This will involve engaging a lighting consultant to consider both short and long term needs at the site. 
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Appendix E: Current Site Usage 

Table 35 identifies the current usage of Hartfield Park by the clubs and organisations which are the 

subject of this study: 

Table 35: Current Site Usage by Season 

Club Season Usage 

Forrestfield Cricket Club 

*proposed Friday night women’s 

cricket 

Summer Building: Annual Lease  
Reserve: 

Tuesday 5:00 - 7:00pm; Thursday 5:00 - 7:00pm; 

Friday 5:00 - 7:00pm; * Saturday 1:00 - 6:00pm 

Forrestfield Football Club 

*proposed Friday night AFL 9s 

Summer Building: Annual Lease  

Reserve: 

Friday 5:30 - 9:00pm* 

Forrestfield Little Athletics Club Summer Building: MOU (at Rugby League facility) 

Reserve: 

Tuesday 5:00 - 7:00pm; Thursday 5:00 - 7:00pm 

Lesmurdie Mazenod Cricket 

Club and Lesmurdie Mazenod 

Junior Cricket Club (Occasional 

Use – FCC have priority access) 

Summer Building: Rugby League facility – via hire.  

Reserve: 

Saturday 8:00am to 6:00pm; Sunday 8:00am to 
12:00pm 

Forrestfield United Football Club 

- Summer Competition 

Summer Building: Annual Lease 
Reserve: 

Thursday 6:00 - 9:00pm; Friday 6:00 - 9:00pm 

Kalamunda & Districts Rugby 

Union Club - Summer Touch 

Rugby 

Summer Building: Annual Lease  

Reserve: 

Wednesday 5:30 - 9:00pm 

Forrestfield Football Club 

*Friday and weekend dependant 

on fixtures 

Winter Building: Annual Lease 
Reserve: 

Monday 4:45 - 5:45pm; Tuesday 5:00 - 7:30pm; 

Wednesday 4:30 - 6:30pm; Thursday 4:15 - 7:30pm; 

Friday 6:00 - 9:00pm; * Saturday 9:00am - 5:00pm*; & 

Sunday 8:45am - 3:30pm* 

Forrestfield United Football Club Winter Building: Annual Lease 
Reserve: 

 Monday 5:00 – 7:00pm; Tuesday – Friday 5:00 – 

8:30pm; Saturday 9:00am - 8:00pm; Sunday 9:00am 

to 5:00pm (pending games fixtures) 

Kalamunda & Districts Rugby 

Union Club 

*weekend dependant on fixtures 

*1 - 2 Sunday carnivals per 

season 

Winter Building: Annual Lease 
Reserve: 

Tuesday 5:00 - 8:00pm; Thursday 5:00 - 8:00pm; 

Friday 5:30 - 9:00pm; & Saturday 8:00am - 5:00pm* 

Kalamunda Bulldogs Rugby 
League Club 

*weekend dependant on fixtures 

Winter Building: Annual Lease 
Reserve: 

Monday 5:00 - 8:30pm; Wednesday 5:00 - 8:30pm; 

Saturday 8:00am - 5:00pm*; & Sunday 8:00am - 

2:00pm* 

Forrestfield Football Club 
Winter Building: Annual Lease 

Reserve: 
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*Friday and weekend dependant 

on fixtures 

Monday 4:45 - 5:45pm; Tuesday 5:00 - 7:30pm; 

Wednesday 4:30 - 6:30pm; Thursday 4:15 - 7:30pm; 

Friday 6:00 - 9:00pm*; Saturday 9:00am - 5:00pm*; & 

Sunday 8:45am - 3:30pm*. 

Foothills Men’s Shed 
Annual Building: Annual Lease 

Tuesday 8:30am – 12:30pm; & Thursday 8:30am – 
12:30pm, with potential for other days. 

Figure 19 below best summaries the above current usage details of Morrison Oval and the associated 

soccer and rugby fields at Hartfield Park during the winter season. This is provided as a visual aid only, 

as usage on the playing fields is continually managed as the various winter users grow and individual 

sporting user needs alter.  

 

Figure 19: Usage details of Morrison Oval and the associated soccer and rugby fields at Hartfield 
Park during the winter season 
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Appendix G: Foothills Men’s Shed Relocation Analysis 

An analysis on the benefits and challenges was undertaken on the potential relocation of the FMS to the 

hockey / teeball facility or remaining at 24 Anderson Road. 

Table 36: Benefits and Challenges of redevelopment or relocation of the Foothills Men’s Shed 

24 Anderson Road Site Hockey / Teeball Site 

Benefits Challenges Benefits Challenges 

Existing site services. 

Current location of 

activities. 

Existing Infrastructure. 

Existing lease and 

approved use. 

Improves and 

enhances site 

activation and use of a 

community building 

which would otherwise 

be underutilised. 

Existing storage 

capability. 

Existing car parking. 

Secure gated site. 

Power and septics 

require upgrading, 

which will add to the 

project costs. 

Existing infrastructure 

will need to be 

replaced as current 

facility is substandard.  

The extent of 

development may be 

compromised by the 

heritage listing of the 

community hall. 

Security of land is 

subject to ongoing 

state government 

decision making. 

Existing site services 

which are fit for 

purpose. 

Opportunity to build a 

purpose-built structure. 

Existing storage 

capability. 

Existing car parking  

Ability to co-locate with 

another complimentary 

user group and share 

existing infrastructure 

which would minimise 

the new build costs. 

Land is secure and 

controlled by the City 

of Kalamunda. 

Enhances site 

activation providing 

additional passive 

surveillance during the 

day.  

Support from existing 

site users. 

Introduction of new 

activities on site. 

Cost of new 

development. 

Potential unknown 

impact on 

neighbouring 

residential amenity 

which would need to 

be assessed. 

Potential for minor 

vegetation clearing 

(non-native species) 

which may require a 

clearing permit to be 

obtained. 
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Appendix H: Stormwater Analysis 

Impact on Stormwater Management 

The Stormwater Drainage Assessment was undertaken by Peritas Group and identified the following: 

Table 3537: Breakdown of Increased Impervious Area to Identified Drainage Catchment Areas 

Location Total Existing 

Impervious Areas 

Total Proposed 

Impervious Areas 

Additional 

Impervious Areas 

Catchment 1: Bowls and Tennis 

Building Roofs 715 860 145 

Car Parks 2,860 2,117 -743 

Tennis Courts 3,645 4,895 1,250 

Lawn Bowls Greens 3,340 3,340 0 

TOTAL 10,560 11,212 652 

Catchment 2: Football and Little Athletics 

Building Roofs 735 660 -75 

Car Parks 0 1.195 1,195 

TOTAL 735 1,855 1,120 

Catchment 3: Soccer, Rugby League, Rugby Union, Scouts and Cricket 

Building Roofs 1,540 1,460 -80 

Car Parks 3,280 5,440 2,160 

Cricket Nets 290 290 0 

Playground 0 60 60 

TOTAL 5,110 7,250 2,140 
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Dave Lanfear Consulting is located in Fremantle: 

Dave Lanfear Consulting Pty Ltd 

Unit 9 

Gallery Studio Suits 

185 High Street 

Fremantle WA 6160 

Phone: 0477708891 

Email: dlanfear@davelanfearconsulting.com.au  

 

Web: www.davelanfearconsulting.com.au  

ABN: 90849638924 

ACN: 614 290 934 
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